

CHANGE ORDER NO. 01 - FINAL

County Project No.: SB-RR-204

Engineer Project No.: 10092206

PROJECT TITLE North Riverside Drive PVC Force Main Replacement

To: Tyson DiPetrillo
Ric-Man Construction FL, Inc.
2100 SW 15th Street
Deerfield Beach, FL 33442

You are hereby authorized to make the following additions and/or deductions to your contract amount:

	Previous Contract Amount	Increase	Decrease	Net Change	Revised Contract Amount
TOTAL	\$ 9,742,754.24	\$926,513.89	-\$767,368.14	\$159,145.75	\$9,901,899.99

You are hereby authorized to make the following adjustment to the Contract Time:

Previous Contract Period	Previous Contract Deadline	Contract Time Extension	Revised Contract Period	Revised Contract Deadline
- Days	-	- Days	- Days	-

DESCRIPTION OF CHANGE:

SEE ATTACHED SUMMARY OF CHANGES

ADD

\$926,513.89

DEDUCT

-\$767,368.14

Recommended by Engineer
HDR Engineering, Inc.

By: Heath Hardy

Title: Project Manager

Date: 06/01/2021

Accepted by Contractor

By: [Signature]

Title: Project Manager

Date: 6/4/21

Recommended by Brevard County
Utility Services Department

By: [Signature]
Edward Fontanin, P.E.

Title: Director

Date: JUNE 21/21

Approved by Board of County Commissioners

By: _____
Rita Pritchett

Title: Chair

Date: _____

As approved by the Board on

July 6, 20 21

ATTEST:

Rachel Sadoff, Clerk

Summary of Changes

Item	DESCRIPTION OF CHANGE:	ADD	DEDUCT
1	30" Restrained Joint DI Force Main with Polywrap	-	(\$25,671.69)
2	24" Restrained Joint DI Force Main with Polywrap	\$3,980.00	-
3	12" Restrained Joint DI Force Main with Polywrap	-	(\$1,152.00)
4	8" Restrained Joint DI Force Main with Polywrap	-	(\$3,105.00)
5	42" Steel Casing (Jack and Bore)	-	(\$244,460.00)
6	48" Reinforced Concrete Pipe	-	(\$6,348.00)
7	18" Reinforced Concrete Pipe	-	(\$6,960.00)
8	1"-1-1/2" Water Service Line (<15 LF) Adjustment/Replacement	\$939.00	-
9	4"-8" PVC Sewer Pipe (<10 LF) Replacement	-	(\$939.00)
10	4"-8" PVC Water Pipe (<10 LF) Replacement/Deflection	-	(\$5,352.00)
11	30" Restrained Joint 11.25 Degree Ductile Iron Bend	-	(\$31,320.00)
12	30" Restrained Joint 22.5 Degree Ductile Iron Bend	-	(\$16,904.00)
13	30" Restrained Joint 45 Degree Ductile Iron Bend	-	(\$125,294.00)
14	24" Restrained Joint 22.5 Degree Ductile Iron Bend	-	(\$12,612.00)
15	12" Restrained Joint 22.5 Degree Ductile Iron Bend	-	(\$3,439.00)
16	8" Restrained Joint 45 Degree Ductile Iron Bend	-	(\$5,424.00)
17	Remove 48" RCP Stormwater Pipe & Conflict Structure	-	(\$5,886.00)
18	48" Concrete Pipe Collar/Coupling	-	(\$11,776.00)
19	12" x 12" Tapping Sleeve/Valve	-	(\$15,651.00)
20	30" Mechanical Joint Gate Valve Assembly	-	(\$37,553.00)
21	30" x 6" Ductile Iron Tee	-	(\$8,395.00)
22	Meter Box - (Relocation/Adjustment)	\$2,320.00	-
23	Remove 28" HDPE Force Main	-	(\$7,843.75)
24	Grout Fill 24" PVC Force Main	\$62,556.72	-
25	Remove and Replace Unsuitable Materials	-	(\$13,061.00)
26	Remove and Replace Concrete Curb and Gutter	-	(\$1,800.00)
27	Remove and Replace Brick Paver Driveway Apron	\$177,830.90	-
28	Remove and Replace Concrete Driveway Apron	\$103,740.00	-
29	Remove and Replace Asphalt Driveway Apron	\$40,378.00	-
30	Remove and Replace Gravel/Dirt Driveway Apron	-	(\$1,406.00)
31	Demolish and Dispose of Existing Concrete Sidewalk	\$66,214.50	-
32	Construct New Concrete Sidewalk	\$243,926.20	-
33	Asphalt Milling and Overlay	\$35,926.50	-
34	Base and Asphalt Trench Repair	\$83,422.50	-
35	Sodding	\$105,279.57	-
36	Allowance (Section 01020)	-	(\$175,015.70)
Sub-Total:		\$926,513.89	(\$767,368.14)
Net Change		\$159,145.75	