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Subject:

Approval, Re: Partial Defeasance of Two United States Department of Housing and Urban Development (HUD)
Section 108 Loans

Fiscal Impact:

Defeasance of three years on each Section 108 loan will be accomplished by utilizing $524,000 in Community
Development Block Grant (CDBG) funds already awarded to Brevard County. This action will not impact
currently approved projects or the solicitation of future projects. There will be no impact to the General Fund.

Dept/Office:

Housing and Human Services

Requested Action:
It is requested that the Board of County Commissioners:

(1) authorize the Housing and Human Services Department Director to take all steps necessary (including
endorsing documents) to complete a partial defeasance of two HUD Section 108 loans upon approval of Risk
Management and the County Attorney’s Office and

(2) authorize the County Manager to approve any related budget change requests.

Summary Explanation and Background:

The Housing and Human Services Department (Department) has been experiencing issues with approved
projects (both housing and infrastructure) relating to the procurement of materials, contractors, and cost.
These factors have impacted requirements related to “timeliness” as defined by HUD. Under the provisions of
24 CFR 570.902 of the CDBG regulations, a grantee is considered to be timely, if 60 days prior (August 2™ of
every year) to the end of the grantee's program year, the balance in its line-of-credit (LOC) does not exceed 1.5
times the annual grant. Currently, our LOC exceeds this threshold by approximately $502,000. The
Department has sought to utilize existing Construction Management contracts through Facilities and the
School Board, but both exceed the procurement timeframe mandated by HUD (not more than three years
since the procurement), are currently out to bid, and don’t include required HUD provisions (such as Davis
Bacon requirements). The Department has also sought to advance a project (sidewalk) which could have
utilized a current County vendor, but this contract is also currently out for bid. The consequences of violating
the timeliness requirement could be a reduction in the County’s annual allocation.

Staff initiated a conversation with HUD regarding using CDBG funds for the partial defeasance of our Section
108 loans as a means to meet the timeliness requirement. The HUD representatives stated it was an
appropriate use of the funds and expedient considering the current impediments relating to project
expenditures. The Board of County Commissioners approved these loans on April 28, 2015. They were for

Brevard County Board of County Commissioners Page 1 of 2 Printed on 10/18/2025

powered by Legistar™


http://www.legistar.com/

File #: 4691, Version: 1

the installation of a waterline and fire hydrants in the West Canaveral Groves Neighborhood Strategy Area and
the construction of a Health Department Clinic located at 601 E. University Blvd., Melbourne, Fl. Both loans
had 20-year terms, utilize CDBG funds for payment, and required the County to set aside General Funds equal
to one year’s debt service. Payment on the loans commenced upon completion of each project.

This action will allow the Department to meet timeliness, reduce the term of the loans approximately three
years (thereby allowing those communities to seek new projects sooner), reduce total interest over the life of
the loans ($18,181.04), and reduce the period that the County has to hold a reserve of General Fund aside as a
guarantee.

Clerk to the Board Instructions:
None
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