



# Brevard County Board of County Commissioners

2725 Judge Fran Jamieson  
Way  
Viera, FL 32940

## Legislation Text

---

**File #:** 5533, **Version:** 1

---

### **Subject:**

Micco Force Main Extension project - Execution of Change Order 4

### **Fiscal Impact:**

Change order amount is for \$139,266.58 and will be funded by the Utility Services Department operations fund

### **Dept/Office:**

Utility Services Department

### **Requested Action:**

It is requested that the Board of County Commissioners consider approval and execution of Change Order 4 - Micco Force Main Extension project along with any associated budget changes.

### **Summary Explanation and Background:**

The Micco Force Main Extension project, known as "Micco Zone A", is a Save Our Indian River Lagoon (SOIRL) project. The project involves a force main extension along US Highway 1 from Micco Road to the Sebastian Inlet Marina, including 13 residential homes to the south and sewer connection for the new Cumberland Farms store and force main extension along Barefoot Bay Boulevard. The purpose of the project is to get properties along the Indian River Lagoon connected to a sewer collection system.

The project was originally designed and bid to have a 6-inch force main. However, subsequently it was determined to best serve an expanded service area in the future the force main should be resized to an 8-inch diameter. This change order (in the amount of \$139,266.58) addresses the purchase and ownership of the 6-inch pipe by the Utility Services Department rather than SOIRL. The Utility Services Department will utilize the 6-inch pipe for other existing projects.

Attachments: Change Order 4 with supporting documentation

### **Clerk to the Board Instructions:**

E-mail Clerk Memo to Karina Perez Perez at: [karina.perez@brevardfl.gov](mailto:karina.perez@brevardfl.gov) and mail original to Utility Services, Attention: Karina Perez Perez.