

## CITY OF SATELLITE BEACH, FLORIDA

---

565 Cassia Boulevard  
Satellite Beach, FL 32937  
(321) 773-4407  
FAX: (321) 779-1388



INCORPORATED 1957

March 1, 2022

To The Tourism Development Council,

The City of Satellite Beach, Samsons Island Submerged Lands Restoration (SISLR) Project Phase 2 has received all the permits required to begin work and has begun implementing the proposed project that was approved by the Tourism Development Council (TDC). Due to unforeseen impacts to project cost caused by the COVID 19 pandemic, supply lines and costs have increased. While most of the increases of these costs can be mitigated, the cost increase to the purchase of the pontoon boat that will be used for educational purposes of conducting the eco tours and visits to the project site, has become large enough to request additional funding from the TDC.

As the project lead for the SISLR, I am requesting the TDC approve the additional \$16,262 for the purchase of the pontoon boat for the SISLR project. This figure was generated from Beach Cat Salt Water Pontoon in Oldsmar FL, the same company that provided the quote to the city in 2020. The previous quote from Beach Cat Salt Water Pontoon for a 23' foot pontoon boat was \$30,395 in 2020 and is now \$46,647 a difference of \$16,262. Please consider making this adjustment to the project costs to ensure that the educational component of this grant can be completed as intended.

If you have any questions, please call me at (321) 773-4409, ext. 121.

Thank you,

A handwritten signature in blue ink, appearing to read "Nicholas Frank Sanzone". The signature is fluid and cursive.

Nicholas Frank Sanzone  
City of Satellite Beach Environmental Programs Coordinator  
Tel: 321.773.4409 ext. 227  
E-mail: [nsanzone@satellitebeach.org](mailto:nsanzone@satellitebeach.org)