## BREVARD COUNTY PURCHASING SERVICES PURCHASE ORDER CHANGE REQUEST PROJECT / COMMODITY TITLE: EPO 10" gravity main collapse at FayBlvd Change Order #: CURRENT PO TOTAL: \$ 50,000.00 01 COST OF CURRENT CHANGE ORDER: \$ 263,290.00 UPDATED TOTAL PO AMOUNT: \$ 313,290.00 DATE: 11/21/2025 FROM: Utility Services Department PA NAME/BC#: BC7 VENDOR NAME/#: 14257 MEEKS PLUMBING INC PO #: 4500128038 CHANGE the Following Item(s) From From Quantity Item No. To Quantity Change G/L to Change CC to Change IO to Unit/Encumbered Unit/Encumbered Price Price \$ 50,000.00 10 \$ 313,290.00 ADD the Following Item(s) Item No. Description of Comm/Services CC **Unit Price** G/L Quantity (as required) CANCEL the Following Item(s) Cancel Entire Purchase Order: Cancel Item Number(s): ▼ Check Each Applicable Item Below ▼ ♦Check Appropriate Action for Requisition over \$15,000♦ If Over \$15,000 - Attach Separate Permission to Purchase from GSA, State, Cooperative Sole Source/Only Known Source Justification, if Applicable. (Attach Documentation) Bids/Contracts If Trade-in or Replacement - List Other (Please Describe Below) Permission to Repair (Facilities/Equipment) Property Record Number of Old Unit Proprietary Purchase Single Distributor, Patent Number, etc. Detailed Description of Service/Commodity and Justification: The change order is required because the actual cost exceeds the original estimated cost for this service. Please find the justification letter attached for your review. Requested By: Marta Cuevas MOC **Purchasing Use Only** Approved By: Edward Fontanin Administrative Approval: Printed Name & Signature Thad Altman **Change Order Input:** Phone Number: Need Change Order By: