AIA® DOCUMENT G701™

CHANGE ORDER PROJECT: **OWNER** CHANGE ORDER NUMBER: Merrit Island Gravity Repairs **ARCHITECT** DATE: 1/27/2021 TO OWNER CONTRACTOR **Brevard County Utility Services** 2725 Judge Fran Jamieson Way **FIELD** ARCHITECT'S PROJECT NO: B-7-20-66 Viera FL. 32940 OTHER **CONTRACT DATE:** FROM CONTRACTOR: Atlantic Development of Cocoa Inc. 2185 W. King Street CONTRACT FOR: Cocoa, FL 32926 THE CONTRACT IS CHANGED AS FOLLOWS: (Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives) ITEM **TOTAL PRICE** UNIT ADD QTY PRICE 1 LS \$21,300.00 \$21,300.00 Lateral Repair @ 491 Seacrest \$22,965.00 \$22,965.00 1 LS Lateral Repair @ 493 Seacrest \$21,977.00 1 LS \$21,977.00 Lateral Repair @ 495 Seacrest \$19,875.00 \$19,875.00 1 LS Lateral Repair @ 497 Seacrest \$32,455.00 1 LS \$32,455.00 Gravity Main Repair on 1598 Coral Street \$118,572.00 **Total Change Order** \$124,350.00 The original Contract Sum was \$0.00 The net change by previously authorized Change Orders \$124,350.00 The Contract Sum prior to this Change Order was The Contract Sum will be increased by this Change Order in the amount of \$118,572.00 The new Contract Sum including this Change Order will be \$242,922.00 The Contract Time will be increased by 07 days. The Date of Substantial Completion as of the date of this Change Order therefore is 2/5/21 NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. Atlantic Development of Cocoa, Inc CONTRACTOR 2185 W. King Street

Address

Cocoa, Fl. 32926

Address

	Glen S. Genos
BY (Signature)	BY (Signature)
	Glenn Grignon
(Typed or Printed Name)	(Typed or Printed Name)
	2-2-21
DATE	DATE
OWNER	
Address	
BY (Signature)	
(Typed or Printed Name)	
DATE	