



Brevard County Board of County Commissioners

2725 Judge Fran Jamieson
Way
Viera, FL 32940

Legislation Text

File #: 3315, **Version:** 1

Subject:

Contract amendment granting a time extension to the City of Titusville for a Save Our Indian River Lagoon Septic to Sewer Project (District 1)

Fiscal Impact:

This Board action does not change the funding amount, only the timing of anticipated cost-share distributions.

Dept/Office:

Natural Resources Management Department (NRMD)

Requested Action:

Authorize the Chair to execute a time extension amendment to contract number SOIRL 19-109 for the City of Titusville Zones A-G Septic to Sewer Project.

Summary Explanation and Background:

The Board of County Commissioners, in regular session on February 9, 2021, approved the 2021 Save Our Indian River Lagoon Plan Update. This update and all prior plan versions included partially funding through the Save Our Indian River Lagoon Trust Fund for the City of Titusville Zones A-G Septic to Sewer Project.

The City of Titusville has completed 90% preliminary designs for this project which will connect 18 properties located directly along the Indian River Lagoon. Project completion has been delayed by staffing issues related to COVID-19 and cost increases for construction.

Per the Save Our Indian River Lagoon contract, time extensions for longer than six months must be approved by the Board. The city has requested a 3.5-year contract extension.

Clerk to the Board Instructions:

Please execute two original copies of Amendment 2 as provided in Attachment A