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THIS STATE-FUNDED GRANT AGREEMENT (“Agreement”) is entered into on  , 
                                         (This date to be entered by DOT only)

by and between the State of Florida Department of Transportation, (“Department”), and Brevard County, Florida, a 
political subdivision of the State of Florida, (“Recipient”). The  

Department and the Recipient are sometimes referred to in this Agreement as a “Party” and collectively as the “Parties”. 

NOW, THEREFORE, in consideration of the mutual benefits to be derived from joint participation on the Project, the 

Parties agree to the following: 

1. Authority: The Department is authorized to enter into this Agreement pursuant to Sections 334.044, 334.044(7), 

and (select the applicable statutory authority for the program(s) below):

☐  Section 339.2817 Florida Statutes, County Incentive Grant Program (CIGP), (CSFA 55.008) 

☐  Section 339.2818 Florida Statutes, Small County Outreach Program (SCOP), (CSFA 55.009) 

☐  Section 339.2816 Florida Statutes, Small County Road Assistance Program (SCRAP), (CSFA 55.016) 

☒  Section 339.2819 Florida Statutes, Transportation Regional Incentive Program (TRIP), (CSFA 55.026) 

☐  Insert Legal Authority , Insert Funding Program Name , Insert CSFA Number 

The Recipient by Resolution or other form of official authorization, a copy of which is attached as Exhibit “D”,

Recipient Resolution, and made a part of this Agreement, has authorized its officers to execute this Agreement 

on its behalf. 

2. Purpose of Agreement:  The purpose of this Agreement is to provide for the Department’s participation in the 

Brevard Traffic Management Center project, as further described in Exhibit “A”, Project Description and 

Responsibilities, attached to and incorporated into this Agreement (“Project”); to provide Department financial 

assistance to the Recipient; state the terms and conditions upon which Department funds will be provided; and to 

set forth the manner in which the Project will be undertaken and completed.  

3. Term of the Agreement, Commencement and Completion of the Project:  This Agreement shall commence 
upon full execution by both Parties and the Recipient shall complete the Project on or before February 28, 2026. If 
the Recipient does not complete the Project within this time period, this Agreement will expire on the last day of 
the scheduled completion as provided in this paragraph unless an extension of the time period is requested by the 
Recipient and granted in writing by the Department prior to the expiration of this Agreement. Expiration of this 
Agreement will be considered termination of the Project.  The Recipient acknowledges that no funding for the 
Project will be provided by the State under this Agreement for work on the Project that is not timely completed and 
invoiced in accordance with the terms of this Agreement, or for work performed prior to full execution of the 
Agreement. Notwithstanding the expiration of the required completion date provided in this Agreement and the 
consequent potential unavailability of any unexpended portion of State funding to be provided under this 
Agreement, the Recipient shall remain obligated to complete all aspects of the Project identified in Exhibit “A” in 
accordance with the remaining terms of this Agreement, unless otherwise agreed by the Parties, in writing.
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Execution of this Agreement by both Parties shall be deemed a Notice to Proceed to the Recipient for the design 
phase or other non-construction phases of the Project. If the Project involves a construction phase, the Recipient 
shall not begin the construction phase of the Project until the Department issues a written Notice to Proceed for 
the construction phase. Prior to commencing the construction work described in this Agreement, the Recipient 
shall request a Notice to Proceed from the Department. 

4. Amendments, Extensions and Assignment: This Agreement may be amended or extended upon mutual 
written agreement of the Parties. This Agreement shall not be assigned, transferred or otherwise encumbered by 
the Recipient under any circumstances without the prior written consent of the Department. 

5. Termination or Suspension of Project: The Department may, by written notice to the Recipient, suspend any or 
all of the Department’s obligations under this Agreement for the Recipient’s failure to comply with applicable laws 
or the terms of this Agreement until such time as the event or condition resulting in such suspension has ceased 
or been corrected. The Department may also terminate this Agreement in whole or in part at any time the interest 
of the Department requires such termination.

a. If the Department terminates the Agreement, the Department shall notify the Recipient of such 
termination in writing within thirty (30) days of the Department’s determination to terminate the 
Agreement, with instructions as to the effective date of termination or to specify the stage of work at which 
the Agreement is to be terminated. 

b. The Parties to this Agreement may also terminate this Agreement when its continuation would not 
produce beneficial results commensurate with the further expenditure of funds. In this event, the Parties 
shall agree upon the termination conditions through mutual written agreement. 

c. If the Agreement is terminated before performance is completed, the Recipient shall be paid only for that 
work satisfactorily performed for which costs can be substantiated. Such payment, however, may not 
exceed an amount which is the same percentage of the contract price as the amount of work satisfactorily 
completed is a percentage of the total work called for by this Agreement. All work in progress on the 
Department right-of-way will become the property of the Department and will be turned over promptly by 
the Recipient. 

d. Upon termination of this Agreement, the Recipient shall, within thirty (30) days, refund to the Department 
any funds determined by the Department to have been expended in violation of this Agreement. 

6. Project Cost:  

a. The estimated cost of the Project is $16,551,690.00 (Sixteen Million Five Hundred Fifty-One Thousand 
Six Hundred Ninety Dollars and No/100). This amount is based upon the Schedule of Financial 
Assistance in Exhibit "B", Schedule of Financial Assistance, attached and incorporated in this 
Agreement. The Schedule of Financial Assistance may be modified by execution of an amendment of the 
Agreement by the Parties.

b. The Department agrees to participate in the Project cost up to the maximum amount of $8,100,000.00 
(Eight Million One Hundred Thousand Dollars and No/100) and, additionally the Department’s 
participation in the Project shall not exceed N/A% of the total cost of the Project, and as more fully 
described in Exhibit “B". The Department’s participation may be increased or reduced upon a 
determination of the actual bid amounts of the Project by the execution of an amendment. The Recipient 
agrees to bear all expenses in excess of the amount of the Department’s participation and any cost 
overruns or deficits incurred in connection with completion of the Project. 

c. The Department’s participation in eligible Project costs is subject to, but not limited to:  

i. Legislative approval of the Department's appropriation request in the work program year that the 
Project is scheduled to be committed;  
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ii. Approval of all plans, specifications, contracts or other obligating documents and all other terms 
of this Agreement; and  

iii. Department approval of the Project scope and budget at the time appropriation authority 
becomes available. 

7. Compensation and Payment: 

a. The Department shall reimburse the Recipient for costs incurred to perform services described in the 
Project Description and Responsibilities in Exhibit “A”, and as set forth in the Schedule of Financial 
Assistance in Exhibit “B”.

b. The Recipient shall provide quantifiable, measurable, and verifiable units of deliverables.  Each 
deliverable must specify the required minimum level of service to be performed and the criteria for 
evaluating successful completion. The Project and the quantifiable, measurable, and verifiable units of 
deliverables are described more fully in Exhibit “A”, Project Description and Responsibilities. Any 
changes to the deliverables shall require an amendment executed by both parties.

c. Invoices shall be submitted no more often than monthly and no less than quarterly by the Recipient in 
detail sufficient for a proper pre-audit and post-audit, based on the quantifiable, measurable and verifiable 
deliverables as established in Exhibit “A”. Deliverables and costs incurred must be received and 
approved by the Department prior to reimbursements.  Requests for reimbursement by the Recipient shall 
include an invoice, progress report and supporting documentation for the period of services being billed 
that are acceptable to the Department. The Recipient shall use the format for the invoice and progress 
report that is approved by the Department.  

d. If Recipient is considered a rural community or rural area of opportunity, as these terms are defined by 
Section 288.0656(2), Florida Statutes, Recipient may submit payment requests for eligible performance 
completed/costs incurred under this Agreement pursuant to Exhibit “H”, Alternative Advance Payment 
Financial Provisions. 

e. Supporting documentation must establish that the deliverables were received and accepted in writing by 
the Recipient and must also establish that the required minimum standards or level of service to be 
performed based on the criteria for evaluating successful completion as specified in Exhibit “A” has 
been met.  All costs invoiced shall be supported by properly executed payrolls, time records, invoices, 
contracts or vouchers evidencing in proper detail the nature and propriety of charges as described in 
Exhibit “F”, Contract Payment Requirements. 

f. Travel expenses are not compensable under this Agreement. 

g. Payment shall only be made  after receipt and approval of deliverables and costs incurred unless the 
payment is made under Exhibit “H” or advance payments are authorized by the Chief Financial Officer of 
the State of Florida under Chapters 215 and 216, Florida Statutes or the Department’s Comptroller under 
Section 334.044(29), Florida Statutes. 

If the Department determines that the performance of the Recipient is unsatisfactory, the Department 
shall notify the Recipient of the deficiency to be corrected, which correction shall be made within a time-
frame to be specified by the Department. The Recipient shall, within thirty (30) days after notice from the 
Department, provide the Department with a corrective action plan describing how the Recipient will 
address all issues of contract non-performance, unacceptable performance, failure to meet the minimum 
performance levels, deliverable deficiencies, or contract non-compliance. If the corrective action plan is 
unacceptable to the Department, the Recipient will not be reimbursed or paid under Exhibit “H”, to the 
extent of the non-performance. The Recipient will not be reimbursed or paid until the Recipient resolves 
the deficiency. If the deficiency is subsequently resolved, the Recipient may bill the Department for any 
unpaid performance completed by the Recipient during the next billing period or as provided by Exhibit 
“H”, Alternative Advance Payment Financial Provisions. If the Recipient is unable to resolve the 
deficiency, the funds shall be forfeited at the end of the Agreement’s term.
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Recipients receiving financial assistance from the Department should be aware of the following time 
frames.  Inspection and approval of deliverables and costs incurred shall take no longer than 20 days 
from the Department’s receipt of the invoice.  The Department has 20 days to deliver a request for 
payment (voucher) to the Department of Financial Services.  The 20 days are measured from the latter of 
the date the invoice is received or the deliverables and costs incurred are received, inspected, and 
approved.  

If a payment is not available within 40 days, a separate interest penalty at a rate as established pursuant 
to Section 55.03(1), Florida Statutes, will be due and payable, in addition to the invoice amount, to the 
Recipient.  Interest penalties of less than one (1) dollar will not be enforced unless the Recipient requests 
payment.  Invoices that have to be returned to a Recipient because of Recipient preparation errors will 
result in a delay in the payment.  The invoice payment requirements do not start until a properly 
completed invoice is provided to the Department.

A Vendor Ombudsman has been established within the Department of Financial Services. The duties of 
this individual include acting as an advocate for Recipient who may be experiencing problems in obtaining 
timely payment(s) from a state agency.  The Vendor Ombudsman may be contacted at (850) 413-5516.

h. The Recipient shall maintain an accounting system or separate accounts to ensure funds and projects are 
tracked separately.  Records of costs incurred under the terms of this Agreement shall be maintained and 
made available upon request to the Department at all times during the period of this Agreement and for 
five years after final payment is made.  Copies of these documents and records shall be furnished to the 
Department upon request.  Records of costs incurred include the Recipient's general accounting records 
and the project records, together with supporting documents and records, of the contractor and all 
subcontractors performing work on the project, and all other records of the contractor and subcontractors 
considered necessary by the Department for a proper audit of costs.

i. Progress Reports. Upon request, the Recipient agrees to provide progress reports to the Department in 
the standard format used by the Department and at intervals established by the Department. The 
Department will be entitled at all times to be advised, at its request, as to the status of the Project and of 
details thereof.

j. If, after Project completion, any claim is made by the Department resulting from an audit or for work or 
services performed pursuant to this Agreement, the Department may offset such amount from payments 
due for work or services done under any agreement which it has with the Recipient owing such amount if, 
upon demand, payment of the amount is not made within 60 days to the Department.  Offsetting any 
amount pursuant to this paragraph shall not be considered a breach of contract by the Department.

k. The Recipient must submit the final invoice on the Project to the Department within 120 days after the 
completion of the Project.  Invoices submitted after the 120-day time period may not be paid.

l. The Department’s performance and obligation to pay under this Agreement is contingent upon an annual 
appropriation by the Legislature.  If the Department's financial assistance for this Project is in multiple 
fiscal years, a notice of availability of funds from the Department’s project manager must be received prior 
to costs being incurred by the Recipient.  See Exhibit “B” for funding levels by fiscal year.  Project costs 
utilizing any fiscal year funds are not eligible for reimbursement if incurred prior to funds approval being 
received.  The Department will notify the Recipient, in writing, when funds are available.

m. In the event this Agreement is in excess of $25,000 and has a term for a period of more than one year, 
the provisions of Section 339.135(6)(a), Florida Statutes, are hereby incorporated: 

"The Department, during any fiscal year, shall not expend money, incur any liability, or 
enter into any contract which, by its terms, involves the expenditure of money in excess 
of the amounts budgeted as available for expenditure during such fiscal year.  Any 
contract, verbal or written, made in violation of this subsection is null and void, and no 
money may be paid on such contract.  The Department shall require a statement from the 
comptroller of the Department that funds are available prior to entering into any such 
contract or other binding commitment of funds.  Nothing herein contained shall prevent 
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the making of contracts for periods exceeding 1 year, but any contract so made shall be 
executory only for the value of the services to be rendered or agreed to be paid for in 
succeeding fiscal years, and this paragraph shall be incorporated verbatim in all contracts 
of the Department which are for an amount in excess of $25,000 and which have a term 
for a period of more than 1 year." 

n. Any Project funds made available by the Department pursuant to this Agreement which are determined 
by the Department to have been expended by the Recipient in violation of this Agreement or any other 
applicable law or regulation, shall be promptly refunded in full to the Department. Acceptance by the 
Department of any documentation or certifications, mandatory or otherwise permitted, that the Recipient 
files shall not constitute a waiver of the Department's rights as the funding agency to verify all information 
at a later date by audit or investigation. 

o. In determining the amount of the payment, the Department will exclude all Project costs incurred by the 
Recipient prior to the execution of this Agreement, costs incurred prior to issuance of a Notice to Proceed, 
costs incurred after the expiration of the Agreement, costs which are not provided for in the latest 
approved Schedule of Financial Assistance in Exhibit “B” for the Project, costs agreed to be borne by 
the Recipient or its contractors and subcontractors for not meeting the Project commencement and final 
invoice time lines, and costs attributable to goods or services received under a contract or other 
arrangements which have not been approved in writing by the Department.

8. General Requirements: 

The Recipient shall complete the Project with all practical dispatch in a sound, economical, and efficient manner, 
and in accordance with the provisions in this Agreement and all applicable laws.  

a. The Recipient must obtain written approval from the Department prior to performing itself (through the 
efforts of its own employees) any aspect of the Project that will be funded under this Agreement.  

If this box is checked, then the Agency is permitted to utilize its own forces and the following 
provision applies: Use of Agency Workforce. In the event the Agency proceeds with any phase 
of the Project utilizing its own forces, the Agency will only be reimbursed for direct costs (this 
excludes general overhead). 

b. The Recipient shall provide to the Department certification and a copy of appropriate documentation 
substantiating that all required right-of-way necessary for the Project has been obtained. Certification is 
required prior to authorization for advertisement for or solicitation of bids for construction of the Project, 
including if no right-of-way is required. 

c. The Recipient shall comply and require its contractors and subcontractors to comply with all terms and 
conditions of this Agreement and all federal, state, and local laws and regulations applicable to this 
Project. 

d. The Recipient shall have the sole responsibility for resolving claims and requests for additional work for 
the Project by the Recipient’s contractors and consultants. No funds will be provided for payment of 
claims or additional work on the Project under this Agreement without the prior written approval of the 
claim or request for additional work by Department. 

9. Contracts of the Recipient

a. The Department has the right to review and approve any and all third party contracts with respect to the 
Project before the Recipient executes any contract or obligates itself in any manner requiring the 
disbursement of Department funds under this Agreement, including consultant or construction contracts 
or amendments thereto.  If the Department exercises this right and the Recipient fails to obtain such 
approval, the Department may deny payment to the Recipient. The Department may review the 
qualifications of any consultant or contractor and to approve or disapprove the employment of such 
consultant or contractor. 
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b. It is understood and agreed by the parties hereto that participation by the Department in a project that 
involves the purchase of commodities or contractual services or the purchasing of capital equipment or 
the equipping of facilities, where purchases or costs exceed the Threshold Amount for CATEGORY TWO 
per Chapter 287.017 Florida Statutes, is contingent on the Recipient complying in full with the provisions 
of Chapter 287.057 Florida Statutes The Recipient shall certify to the Department that the purchase of 
commodities or contractual services has been accomplished in compliance with Chapter 287.057 Florida 
Statutes It shall be the sole responsibility of the Recipient to ensure that any obligations made in 
accordance with this Section comply with the current threshold limits. Contracts, purchase orders, task 
orders, construction change orders, or any other agreement that would result in exceeding the current 
budget contained in Exhibit "B", or that are not consistent with the Project description and scope of 
services contained in Exhibit "A" must be approved by the Department prior to Recipient execution. 
Failure to obtain such approval, and subsequent execution of an amendment to the Agreement if 
required, shall be sufficient cause for nonpayment by the Department.

c. Participation by the Department in a project that involves a consultant contract for engineering, 
architecture or surveying services, is contingent on the Recipient’s complying in full with provisions of 
Section 287.055, Florida Statutes, Consultants’ Competitive Negotiation Act. In all cases, the Recipient 
shall certify to the Department that selection has been accomplished in compliance with the Consultants’ 
Competitive Negotiation Act. 

d. If the Project is procured pursuant to Chapter 255, Florida Statutes, for construction services and the cost 
of the Project is to be paid from state-appropriated funds, then the Recipient must comply with the 
requirements of Section 255.0991, Florida Statutes. 

10. Design and Construction Standards and Required Approvals: In the event the Project includes construction 
the following provisions are incorporated into this Agreement: 

a. The Recipient is responsible for obtaining all permits necessary for the Project.  

b. In the event the Project involves construction on the Department’s right-of-way, the Recipient shall 
provide the Department with written notification of either its intent to: 

i. Award the construction of the Project to a Department prequalified contractor which is the lowest 
and best bidder in accordance with applicable state and federal statutes, rules, and regulations.  
The Recipient shall then submit a copy of the bid tally sheet(s) and awarded bid contract, or 

ii. Construct the Project utilizing existing Recipient employees, if the Recipient can complete said 
Project within the time frame set forth in this Agreement. The Recipient’s use of this option is 
subject to approval by the Department. 

c. The Recipient shall hire a qualified contractor using the Recipient’s normal bid procedures to perform the 
construction work for the Project. For projects that are not located on the Department’s right-of-way, the 
Recipient is not required to hire a contractor prequalified by the Department unless the Department 
notifies the Recipient prior to letting that they are required to hire a contractor prequalified by the 
Department. 

d. The Recipient is responsible for provision of Construction Engineering Inspection (CEI) services. The 
Department reserves the right to require the Recipient to hire a Department pre-qualified consultant firm 
that includes one individual that has completed the Advanced Maintenance of Traffic Level Training.  
Notwithstanding any provision of law to the contrary, design services and CEI services may not be 
performed by the same entity.  Administration of the CEI staff shall be under the responsible charge of a 
State of Florida Licensed Professional Engineer who shall provide the certification that all design and 
construction for the Project meets the minimum construction standards established by Department. The 
Department shall have the right to approve the CEI firm. The Department shall have the right, but not the 
obligation, to perform independent assurance testing during the course of construction of the Project. 
Subject to the approval of the Department, the Recipient may choose to satisfy the requirements set forth 
in this paragraph by either hiring a Department prequalified consultant firm or utilizing Recipient staff that 
meet the requirements of this paragraph, or a combination thereof. 
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e. The Recipient is responsible for the preparation of all design plans for the Project. The Department 
reserves the right to require the Recipient to hire a Department pre-qualified consultant for the design 
phase of the Project using the Recipient’s normal procurement procedures to perform the design services 
for the Project.  Notwithstanding any provision of law to the contrary, design services and CEI services 
may not be performed by the same entity.  All design work on the Project shall be performed in 
accordance with the requirements of all applicable laws and governmental rules and regulations and 
federal and state accepted design standards for the type of construction contemplated by the Project, 
including, as applicable, but not limited to, the applicable provisions of the Manual of Uniform Traffic 
Control Devices (MUTCD) and the AASHTO Policy on Geometric Design of Streets and Highways.  If any 
portion of the Project will be located on, under, or over any Department-owned right-of-way, the 
Department shall review the Project's design plans for compliance with all applicable standards of the 
Department, as provided in Exhibit “O”, Terms and Conditions of Construction, which is attached to 
and incorporated into this Agreement. 

f. The Recipient shall adhere to the Department’s Conflict of Interest Procedure (FDOT Topic No. 375-030-
006). 

g. The Recipient will provide copies of the final design plans and specifications and final bid documents to 
the Department’s Construction Project Manager prior to commencing construction of the Project.  The 
Department will specify the number of copies required and the required format. 

h. The Recipient shall require the Recipient’s contractor to post a payment and performance bond in 
accordance with applicable law. 

i. The Recipient shall be responsible to ensure that the construction work under this Agreement is 
performed in accordance with the approved construction documents, and that it will meet all applicable 
Recipient and Department standards.   

j. Upon completion of the work authorized by this Agreement, the Recipient shall notify the Department in 
writing of the completion of construction of the Project; and for all design work that originally required 
certification by a Professional Engineer, this notification shall contain an Engineers Certification of 
Compliance, signed and sealed by a Professional Engineer, the form of which is attached hereto and 
incorporated herein as Exhibit “C”, Engineers Certification of Completion. The certification shall state 
that work has been completed in compliance with the Project construction plans and specifications. If any 
deviations are found from the approved plans, the certification shall include a list of all deviations along 
with an explanation that justifies the reason to accept each deviation.  

k. The Recipient shall provide the Department with as-built plans of any portions of the Project funded 
through the Agreement prior to final inspection.

11. Maintenance Obligations: In the event the Project includes construction then the following provisions are 
incorporated into this Agreement: 

a. The Recipient agrees to maintain any portion of the Project not located on the State Highway System 
constructed under this Agreement for its useful life.  If the Recipient constructs any improvement on 
Department right-of-way, the Recipient 

 shall 

 shall not 

maintain the improvements located on the Department right-of-way made for their useful life. If the 
Recipient is required to maintain Project improvements located on the Department right-of-way beyond 
final acceptance, then Recipient shall, prior to any disbursement of the State funding provided under this 
Agreement, also execute a Maintenance Memorandum of Agreement in a form that is acceptable to the 
Department. The Recipient has agreed to the foregoing by resolution, and such resolution is attached and 
incorporated into this Agreement as Exhibit “D”. This provision will survive termination of this 
Agreement. 
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12.  State Single Audit: The administration of resources awarded through the Department to the Recipient by this 
Agreement may be subject to audits and/or monitoring by the Department. The following requirements do not limit 
the authority of the Department to conduct or arrange for the conduct of additional audits or evaluations of state 
financial assistance or limit the authority of any state agency inspector general, the Auditor General, or any other 
state official. The Recipient shall comply with all audit and audit reporting requirements as specified below. 

a. In addition to reviews of audits conducted in accordance with Section 215.97, Florida Statutes, monitoring 
procedures to monitor the Recipient’s use of state financial assistance may include but not be limited to 
on-site visits by Department staff and/or other procedures including, reviewing any required performance 
and financial reports, following up, ensuring corrective action, and issuing management decisions on 
weaknesses found through audits when those findings pertain to state financial assistance awarded 
through the Department by this Agreement. By entering into this Agreement, the Recipient agrees to 
comply and cooperate fully with any monitoring procedures/processes deemed appropriate by the 
Department. The Recipient further agrees to comply and cooperate with any inspections, reviews, 
investigations, or audits deemed necessary by the Department, the Department of Financial Services 
(DFS) or the Auditor General.     

b. The Recipient, a nonstate entity as defined by Section 215.97(2)(n), Florida Statutes, as a recipient of 
state financial assistance awarded by the Department through this Agreement is subject to the following 
requirements: 

i. In the event the Recipient meets the audit threshold requirements established by Section 215.97, 
Florida Statutes, the Recipient must have a State single or project-specific audit conducted for 
such fiscal year in accordance with Section 215.97, Florida Statutes; applicable rules of the 
Department of Financial Services; and Chapters 10.550 (local governmental entities) or 10.650 
(nonprofit and for-profit organizations), Rules of the Auditor General. Exhibit “J”, State 
Financial Assistance (Florida Single Audit Act) to this Agreement indicates state financial 
assistance awarded through the Department by this Agreement needed by the Recipient to 
further comply with the requirements of Section 215.97, Florida Statutes. In determining the state 
financial assistance expended in a fiscal year, the Recipient shall consider all sources of state 
financial assistance, including state financial assistance received from the Department by this 
Agreement, other state agencies and other nonstate entities. State financial assistance does not 
include Federal direct or pass-through awards and resources received by a nonstate entity for 
Federal program matching requirements. 

ii. In connection with the audit requirements, the Recipient shall ensure that the audit complies with 
the requirements of Section 215.97(8), Florida Statutes. This includes submission of a financial 
reporting package as defined by Section 215.97(2)(e), Florida Statutes, and Chapters 10.550 
(local governmental entities) or 10.650 (nonprofit and for-profit organizations), Rules of the 
Auditor General. 

iii. In the event the Recipient does not meet the audit threshold requirements established by Section 
215.97, Florida Statutes, the Recipient is exempt for such fiscal year from the state single audit 
requirements of Section 215.97, Florida Statutes. However, the Recipient must provide a single 
audit exemption statement to the Department at FDOTSingleAudit@dot.state.fl.us no later than 
nine months after the end of the Recipient’s audit period for each applicable audit year. In the 
event the Recipient does not meet the audit threshold requirements established by Section 
215.97, Florida Statutes, in a fiscal year and elects to have an audit conducted in accordance 
with the provisions of Section 215.97, Florida Statutes, the cost of the audit must be paid from the 
Recipient’s resources (i.e., the cost of such an audit must be paid from the Recipient’s resources 
obtained from other than State entities). 

iv. In accordance with Chapters 10.550 (local governmental entities) or 10.650 (nonprofit and for-
profit organizations), Rules of the Auditor General, copies of financial reporting packages required 
by this Agreement shall be submitted to: 

mailto:FDOTSingleAudit@dot.state.fl.us
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Florida Department of Transportation 
 Office of Comptroller, MS 24 
 605 Suwannee Street 
 Tallahassee, FL 32399-0405 
 Email: FDOTSingleAudit@dot.state.fl.us

 And 

 State of Florida Auditor General 
 Local Government Audits/342 
 111 West Madison Street, Room 401 
 Tallahassee, FL 32399-1450 
 Email: flaudgen_localgovt@aud.state.fl.us

v. Any copies of financial reporting packages, reports or other information required to be submitted 
to the Department shall be submitted timely in accordance with Section 215.97, Florida Statutes, 
and Chapters 10.550 (local governmental entities) or 10.650 (nonprofit and for-profit 
organizations), Rules of the Auditor General, as applicable. 

vi. The Recipient, when submitting financial reporting packages to the Department for audits done in 
accordance with Chapters 10.550 (local governmental entities) or 10.650 (nonprofit and for-profit 
organizations), Rules of the Auditor General, should indicate the date the reporting package was 
delivered to the Recipient in correspondence accompanying the reporting package. 

vii. Upon receipt, and within six months, the Department will review the Recipient’s financial reporting 
package, including corrective action plans and management letters, to the extent necessary to 
determine whether timely and appropriate corrective action on all deficiencies has been taken 
pertaining to the state financial assistance provided through the Department by this Agreement. If 
the Recipient fails to have an audit conducted consistent with Section 215.97, Florida Statutes, 
the Department may take appropriate corrective action to enforce compliance. 

viii. As a condition of receiving state financial assistance, the Recipient shall permit the Department, 
or its designee, DFS or the Auditor General access to the Recipient’s records including financial 
statements, the independent auditor’s working papers and project records as necessary. Records 
related to unresolved audit findings, appeals or litigation shall be retained until the action is 
complete or the dispute is resolved. 

c. The Recipient shall retain sufficient records demonstrating its compliance with the terms of this 
Agreement for a period of five years from the date the audit report is issued and shall allow the 
Department, or its designee, DFS or the Auditor General access to such records upon request. The 
Recipient shall ensure that the audit working papers are made available to the Department, or its 
designee, DFS or the Auditor General upon request for a period of five years from the date the audit 
report is issued unless extended in writing by the Department. 

13. Restrictions, Prohibitions, Controls and Labor Provisions:

a. A person or affiliate who has been placed on the convicted vendor list following a conviction for a public 
entity crime may not submit a bid on a contract to provide any goods or services to a public entity; may 
not submit a bid on a contract with a public entity for the construction or repair of a public building or 
public work; may not submit bids on leases of real property to a public entity; may not be awarded or 
perform work as a contractor, supplier, subcontractor or consultant under a contract with any public entity; 
and may not transact business with any public entity in excess of the threshold amount provided in 
Section 287.017, Florida Statutes, for CATEGORY TWO for a period of 36 months from the date of being 
placed on the convicted vendor list. 

b. In accordance with Section 287.134, Florida Statutes, an entity or affiliate who has been placed on the 
Discriminatory Vendor List, kept by the Florida Department of Management Services, may not submit a 
bid on a contract to provide goods or services to a public entity; may not submit a bid on a contract with a 

mailto:FDOTSingleAudit@dot.state.fl.us
mailto:flaudgen_localgovt@aud.state.fl.us
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public entity for the construction or repair of a public building or public work; may not submit bids on 
leases of real property to a public entity; may not be awarded or perform work as a contractor, supplier, 
subcontractor or consultant under a contract with any public entity; and may not transact business with 
any public entity. 

c. An entity or affiliate who has had its Certificate of Qualification suspended, revoked, denied or have 
further been determined by the Department to be a non-responsible contractor may not submit a bid or 
perform work for the construction or repair of a public building or public work on a contract with the 
Recipient. 

d. No funds received pursuant to this Agreement may be expended for lobbying the Florida Legislature, 
judicial branch, or any state agency, in accordance with Section 216.347, Florida Statutes. 

e. The Department shall consider the employment by any contractor of unauthorized aliens a violation of 
Section 274A(e) of the Immigration and Nationality Act. If the contractor knowingly employs unauthorized 
aliens, such violation will be cause for unilateral cancellation of this Agreement. 

f. The Recipient shall: 

i. Utilize the U.S. Department of Homeland Security’s E-Verify system to verify the employment 
eligibility of all new employees hired by the Recipient during the term of the contract; and  

ii. Expressly  require  any  contractor and subcontractors  performing  work  or   providing  services 

pursuant to the state contract to likewise utilize the U.S. Department of Homeland Security’s  E-

Verify  system  to  verify  the employment eligibility of all new employees hired by the contractor 

and subcontractor during the contract term. 

g. The Recipient shall comply and require its contractors and subcontractors to comply with all terms and 
conditions of this Agreement and all federal, state, and local laws and regulations applicable to this 
Project. 

14. Indemnification and Insurance:

a. It is specifically agreed between the parties executing this Agreement that it is not intended by any of the 
provisions of any part of this Agreement to create in the public or any member thereof, a third-party 
beneficiary under this Agreement, or to authorize anyone not a party to this Agreement to maintain a suit 
for personal injuries or property damage pursuant to the terms or provisions of this Agreement. The 
Recipient guarantees the payment of all just claims for materials, supplies, tools, or labor and other just 
claims against the Recipient or any subcontractor, in connection with this Agreement. 

b. To the extent provided by law, Recipient shall indemnify, defend, and hold harmless the Department 
against any actions, claims, or damages arising out of, relating to, or resulting from negligent or wrongful 
act(s) of Recipient, or any of its officers, agents, or employees, acting within the scope of their office or 
employment, in connection with the rights granted to or exercised by Recipient hereunder, to the extent 
and within the limitations of Section 768.28, Florida Statutes. The foregoing indemnification shall not 
constitute a waiver of the Department’s or the Recipient’s sovereign immunity beyond the limits set forth 
in Florida Statutes, Section 768.28, nor shall the same be construed to constitute agreement by Recipient 
to indemnify the Department for the negligent acts or omissions of the Department, its officers, agents, or 
employees, or for the acts of third parties. Nothing herein shall be construed as consent by Recipient to 
be sued by third parties in any manner arising out of this Agreement. This indemnification shall survive 
the termination of this Agreement.

c. Recipient agrees to include the following indemnification in all contracts with contractors, subcontractors, 
consultants, or subconsultants (each referred to as “Entity” for the purposes of the below indemnification) 
who perform work in connection with this Agreement:
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“To the extent provided by law, [ENTITY] shall indemnify, defend, and hold harmless the 
[RECIPIENT] and the State of Florida, Department of Transportation, including the Department’s 
officers, agents, and employees, against any actions, claims, or damages arising out of, relating 
to, or resulting from negligent or wrongful act(s) of [ENTITY], or any of its officers, agents, or 
employees, acting within the scope of their office or employment, in connection with the rights 
granted to or exercised by [ENTITY].  

The foregoing indemnification shall not constitute a waiver of the Department’s or [RECIPIENT’]’s 
sovereign immunity beyond the limits set forth in Florida Statutes, Section 768.28. Nor shall the 
same be construed to constitute agreement by [ENTITY] to indemnify [RECIPIENT] for the 
negligent acts or omissions of [RECIPIENT], its officers, agents, or employees, or third parties.  
Nor shall the same be construed to constitute agreement by [ENTITY] to indemnify the 
Department for the negligent acts or omissions of the Department, its officers, agents, or 
employees, or third parties. This indemnification shall survive the termination of this Agreement.” 

d. The Recipient shall provide Workers’ Compensation Insurance in accordance with Florida’s Workers’ 
Compensation law for all employees. If subletting any of the work, ensure that the subcontractor(s) and 
subconsultants have Workers’ Compensation Insurance for their employees in accordance with Florida’s 
Workers’ Compensation law. If using “leased employees” or employees obtained through professional 
employer organizations (“PEO’s”), ensure that such employees are covered by Workers’ Compensation 
insurance through the PEO’s or other leasing entities. Ensure that any equipment rental agreements that 
include operators or other personnel who are employees of independent contractors, sole proprietorships 
or partners are covered by insurance required under Florida’s Workers' Compensation law. 

e. If the Recipient elects to self-perform the Project, and such self-performance is approved by the 
Department in accordance with the terms of this Agreement, the Recipient may self-insure and proof of 
self-insurance shall be provided to the Department. If the Recipient elects to hire a contractor or 
consultant to perform the Project, then the Recipient shall, or cause its contractor or consultant to carry 
Commercial General Liability insurance providing continuous coverage for all work or operations 
performed under the Agreement. Such insurance shall be no more restrictive than that provided by the 
latest occurrence form edition of the standard Commercial General Liability Coverage Form (ISO Form 
CG 00 01) as filed for use in the State of Florida. Recipient shall, or cause its contractor to cause the 
Department to be made an Additional Insured as to such insurance. Such coverage shall be on an 
“occurrence” basis and shall include Products/Completed Operations coverage. The coverage afforded to 
the Department as an Additional Insured shall be primary as to any other available insurance and shall 
not be more restrictive than the coverage afforded to the Named Insured. The limits of coverage shall not 
be less than $1,000,000 for each occurrence and not less than a $5,000,000 annual general aggregate, 
inclusive of amounts provided by an umbrella or excess policy. The limits of coverage described herein 
shall apply fully to the work or operations performed under the Agreement, and may not be shared with or 
diminished by claims unrelated to the Agreement. The policy/ies and coverage described herein may be 
subject to a deductible and such deductibles shall be paid by the Named Insured. No policy/ies or 
coverage described herein may contain or be subject to a Retention or a Self-Insured Retention unless 
the Recipient is a state agency or subdivision of the State of Florida that elects to self-perform the Project. 
Prior to the execution of the Agreement, and at all renewal periods which occur prior to final acceptance 
of the work, the Department shall be provided with an ACORD Certificate of Liability Insurance reflecting 
the coverage described herein. The Department shall be notified in writing within ten days of any 
cancellation, notice of cancellation, lapse, renewal, or proposed change to any policy or coverage 
described herein. The Department’s approval or failure to disapprove any policy/ies, coverage, or ACORD 
Certificates shall not relieve or excuse any obligation to procure and maintain the insurance required 
herein, nor serve as a waiver of any rights or defenses the Department may have. 

f. When the Agreement includes the construction of a railroad grade crossing, railroad overpass or 
underpass structure, or any other work or operations within the limits of the railroad right-of-way, including 
any encroachments thereon from work or operations in the vicinity of the railroad right-of-way, the 
Recipient shall, or cause its contractor to, in addition to the insurance coverage required above, procure 
and maintain Railroad Protective Liability Coverage (ISO Form CG 00 35) where the railroad is the 
Named Insured and where the limits are not less than $2,000,000 combined single limit for bodily injury 
and/or property damage per occurrence, and with an annual aggregate limit of not less than $6,000,000. 
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The railroad shall also be added along with the Department as an Additional Insured on the policy/ies 
procured pursuant to the paragraph above. Prior to the execution of the Agreement, and at all renewal 
periods which occur prior to final acceptance of the work, both the Department and the railroad shall be 
provided with an ACORD Certificate of Liability Insurance reflecting the coverage described herein. The 
insurance described herein shall be maintained through final acceptance of the work. Both the 
Department and the railroad shall be notified in writing within ten days of any cancellation, notice of 
cancellation, renewal, or proposed change to any policy or coverage described herein. The Department’s 
approval or failure to disapprove any policy/ies, coverage, or ACORD Certificates shall not relieve or 
excuse any obligation to procure and maintain the insurance required herein, nor serve as a waiver of any 
rights the Department may have. 

g. When the Agreement involves work on or in the vicinity of utility-owned property or facilities, the utility 
shall be added along with the Department as an Additional Insured on the Commercial General Liability 
policy/ies procured above. 

15. Miscellaneous:

a. In no event shall any payment to the Recipient constitute or be construed as a waiver by the Department 
of any breach of covenant or any default which may then exist on the part of the Recipient and the 
making of such payment by the Department, while any such breach or default shall exist, shall in no way 
impair or prejudice any right or remedy available to the Department with respect to such breach or 
default.  

b. If any provision of this Agreement is held invalid, the remainder of this Agreement shall not be affected.  
In such an instance, the remainder would then continue to conform to the terms and requirements of 
applicable law.  

c. The Recipient and the Department agree that the Recipient, its employees, contractors, subcontractors, 
consultants, and subconsultants are not agents of the Department as a result of this Agreement. 

d. By execution of the Agreement, the Recipient represents that it has not paid and, also agrees not to pay, 
any bonus or commission for the purpose of obtaining an approval of its application for the financing 
hereunder.  

e. Nothing in the Agreement shall require the Recipient to observe or enforce compliance with any provision 
or perform any act or do any other thing in contravention of any applicable state law. If any of the 
provisions of the Agreement violate any applicable state law, the Recipient will at once notify the 
Department in writing in order that appropriate changes and modifications may be made by the 
Department and the Recipient to the end that the Recipient may proceed as soon as possible with the 
Project.  

f. This Agreement may be executed in one or more counterparts, each of which shall be deemed an 
original, but all of which shall constitute the same Agreement.  A facsimile or electronic transmission of 
this Agreement with a signature on behalf of a party will be legal and binding on such party. 

g. The Department reserves the right to unilaterally terminate this Agreement for failure by the Recipient to 
comply with the provisions of Chapter 119, Florida Statutes. 

h. The Recipient agrees to comply with Section 20.055(5), Florida Statutes, and to incorporate in all 
subcontracts the obligation to comply with Section 20.055(5), Florida Statutes  

i. This Agreement shall be governed by and construed in accordance with the laws of the State of Florida.  
In the event of a conflict between any portion of the contract and Florida law, the laws of Florida shall 
prevail.  The Recipient agrees to waive forum and venue and that the Department shall determine the 
forum and venue in which any dispute under this Agreement is decided. 

j. This Agreement does not involve the purchase of Tangible Personal Property, as defined in Chapter 273, 
Florida Statutes. 
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16. Exhibits. 

a. Exhibits A, B, D, F, H, and J are attached to and incorporated into this Agreement.  

b. The Project will involve construction, therefore, Exhibit “C”, Engineer’s Certification of Compliance is 

attached and incorporated into this Agreement.

c.  Alternative Advance Payment Financial Provisions are used on this Project. If an Alternative Pay 
Method is used on this Project, then Exhibit “H”, Alternative Advance Payment Financial Provisions, is 
attached and incorporated into this Agreement. 

d.  This Project utilizes Advance Project Reimbursement. If this Project utilizes Advance Project 
Reimbursement, then Exhibit “K”, Advance Project Reimbursement is attached and incorporated into 
this Agreement. 

e.  A portion or all of the Project will utilize the Department’s right-of-way and, therefore, Exhibit O, 

Terms and Conditions of Construction in Department Right-of-Way, is attached and incorporated 

into this Agreement.

f.  The following Exhibit(s), in addition to those listed in 16.a. through 16.f., are attached and incorporated 

into this Agreement: N/A.

g. Exhibit and Attachment List 

Exhibit A: Project Description and Responsibilities 
Exhibit B: Schedule of Financial Assistance 
*Exhibit C: Engineer’s Certification of Compliance 
Exhibit D: Recipient Resolution  
Exhibit F: Contract Payment Requirements 
Exhibit H: Alternative Advance Payment Financial Provisions 
Exhibit J: State Financial Assistance (Florida Single Audit Act) 
*Exhibit K: Advance Project Reimbursement 
*Exhibit O: Terms and Conditions of Construction in Department Right-of-Way 

*Additional Exhibit(s): N/A. 
*Indicates that the Exhibit is only attached and incorporated if applicable box is selected. 

The remainder of this page intentionally left blank.
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IN WITNESS WHEREOF, the Parties have executed this Agreement on the day and year written above. 

RECIPIENT BREVARD COUNTY  STATE OF FLORIDA,  
DEPARTMENT OF TRANSPORTATION 

By:  By:  

Name:       Name: C. Jack Adkins  

Title:        Title:  Director of Transportation Development  

Legal Review: 

By:   

Name:       



STATE-FUNDED GRANT AGREEMENT
FPN: 441584-1-54-01

Signature Page: Brevard County (Recipient) 

By: 

Jason Steele, Chair

As approved by the Board on: _____________

Attest: 

Rachel M. Sadoff, Clerk

Reviewed for legal form and content only for Brevard County:

Alex Esseesse, Deputy County Attorney
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EXHIBIT A 

 PROJECT DESCRIPTION AND RESPONSIBILITIES 

FPN: 441584-1-54-01 

This exhibit forms an integral part of the Agreement between the State of Florida, Department of Transportation and  

Brevard County (the Recipient) 

PROJECT LOCATION: 

 The project is on the National Highway System. 

 The project is on the State Highway System. 

PROJECT LENGTH AND MILE POST LIMITS: See Project Description Below.  

PROJECT DESCRIPTION:        

The Brevard Traffic Management Center project is with Brevard County (Recipient). The project consists of the construction 
of a new two-story building to house Brevard County’s Traffic Management Center and the Space Coast Traffic Planning 
Organization, located at 2925 Pineda Causeway in Melbourne.  

The building structure will consist of a slab on grade, concrete tilt wall panels. The second floor is a composite slab supported 
by a metal steel structure, roof will be composed of a metal deck and rigid insulation supported by a metal steel structure. 
The roofing material is a single ply polyvinyl chloride (PVC) installed on R30 rigid insulation and cover board. All necessary 
building systems such as electrical, mechanical, plumbing, telecom, and low voltage are included. Total building area is 
23,407 square feet, first floor area is 11,660 square feet, and the second-floor area is 11,747 square feet. The site area is 
261,730 square feet (6 acres), and proposed sidewalk / concrete / asphalt and landscaped area is 65,313 square feet.   

Other construction elements include mobilization, demolition, maintenance of traffic, earthwork, furnishings, and equipment. 

Construction Management Services / Contractor will obtain the construction permit, submit shop drawings, site 
management, subcontracting, cost estimating to establish the Guaranteed Maximum Price, permitting coordination, utility 
coordination, and attend progress meetings. The County (Recipient) will review submittals to ensure conformance with the 
drawings and specifications prior to approvals.  

During construction, the Brevard County Planning and Development Department, through their inspection staff, will perform 
inspections for each portion of the completed work to make sure the construction contractor is performing the work in 
accordance with the Florida Building Code. This process will be performed with all building systems throughout the length 
of the project, until issuance of the Certificate of Occupancy.  

Once construction is substantially completed, the County (Recipient) will process a Certificate of Occupancy. The State Fire 
Marshall shall inspect the project to obtain the Certificate of Occupancy. Prior to occupancy each construction permit must 
be closed out. 

All pedestrian facilities shall adhere to current Americans with Disabilities Act (ADA) standards.  Utility coordination will be 
required during construction. The Agency has received a permit exemption from the St. Johns Water Management District. 
Additional right-of-way is not anticipated. Brevard County (Recipient) shall construct the project within the limits of the 
existing right-of-way or easements. 
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SPECIAL CONSIDERATIONS BY RECIPIENT:  

Exhibit O – Terms and Conditions of Construction in Department Right-of-Way is included in all agreements.  This exhibit 
is only applicable if the Project involves construction on, under, or over the Department’s right-of-way.   

The Recipient will perform CEI Services utilizing its own forces.  The Recipient will only be reimbursed for direct costs (this 
excludes general and administrative overhead).  Supporting documentation required when submitting invoices for 
reimbursement are outlined in Exhibit F – Contract Payment Requirements. 

In accordance with the SFGA terms and conditions the Department reserves the right to perform inspections, reviews, 
investigations, or audits as deemed necessary by the Department.  When construction is substantially complete and no less 
than 2 weeks prior to the scheduled final completion, the Recipient shall schedule a joint on site review/final walk-thru with 
FDOT.  The Recipient shall contact the FDOT D5-Construction Special Projects Office via email at D5-
ConstructionSpecialProjects@dot.state.fl.us to schedule the joint on site review/final walk-thru.  The joint on site review/final 
walk-thru should not be considered an approval of the work by the Department nor a substitution for the Recipient’s 
obligation to ensure that all work and deliverables comply with the SFGA terms and conditions. 

The initial invoice, progress report and other supporting documentation will be submitted within 180 days of the Department’s 
Notice to Proceed and no more than monthly and no less than quarterly thereafter.  Required documents should be 
submitted via email to D5-LocalPrograms@dot.state.fl.us.

The Recipient shall commence the project’s activities subsequent to the execution of this Agreement and shall perform in 
accordance with the following schedule: 

a) Construction contract to be let (Bid Opening) by July 02, 2024.  
b) Construction Duration of 365 days. 
c) Construction to be completed (Final Acceptance) by October 08, 2025.      

If this schedule cannot be met, the Recipient will notify the Department in writing with a revised schedule or the project is 
subject to the withdrawal of funding. 

SPECIAL CONSIDERATIONS BY DEPARTMENT:  

The Transportation Regional Incentive (TRIP) program requires a 50% Local Match.  Invoice payments will be made on a 
pro-rata basis as a percentage of the state funding amount compared to the actual award amount.  In the event the 
Project costs exceed the cost included in Exhibit "B", Schedule of Financial Assistance, the Recipient will be solely 
responsible for providing the additional funds that are necessary to complete the Project.  

The project funding may be reduced to an amount equal to the award amount and/or the actual contract costs. 

The remainder of this page intentionally left blank.  
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EXHIBIT B 
SCHEDULE OF FINANCIAL ASSISTANCE 

RECIPIENT NAME & BILLING ADDRESS: FINANCIAL PROJECT NUMBER:
Brevard County
2725 Judge Fran Jamieson Way 
Suite A201  
Viera, Florida 32940-6605

441584-1-54-01

PHASE OF WORK by Fiscal Year: 

MAXIMUM PARTICIPATION
(1)

TOTAL PROJECT FUNDS 
(2)

LOCAL FUNDS 
(3)

STATE FUNDS 
Indicate source of 

Local funds 

Design- Phase 34
FY:       

Maximum Department Participation 
(Insert Program Name) 

$ $ $  In-Kind 
 Cash 

FY: Maximum Department Participation 
(Insert Program Name) 

$ $ $  In-Kind 
 Cash 

Total Design Cost $ 0.00 $ 0.00 $ 0.00

     %      %      % 

Right-of-Way- Phase 44
FY: 

Maximum Department Participation 
(Insert Program Name)

$ $ $  In-Kind 
 Cash

FY: Maximum Department Participation 
(Insert Program Name)

$ $ $  In-Kind 
 Cash

Total Right-of-Way Cost $ 0.00 $ 0.00 $ 0.00
% % %

Construction- Phase 54
FY: 2023-2024 

Maximum Department Participation 
(TRIP)

$16,551,690.00 $8,451,690.00 $8,100,000.00  In-Kind 
 Cash

FY: Maximum Department Participation 
(Insert Program Name)

$ $ $  In-Kind 
 Cash

Total Construction Cost $16,551,690.00 $8,451,690.00 $8,100,000.00
% % %

Construction 
Engineering and 
Inspection - Phase 64 
FY: 

Maximum Department Participation 
(Insert Program Name)

$ $ $  In-Kind 
 Cash

FY: Maximum Department Participation 
(Insert Program Name)

$ $ $  In-Kind 
 Cash

Total Construction Engineering and Inspection Cost $ 0.00 $ 0.00 $ 0.00
% % %

(Phase : )
FY: 

Maximum Department Participation 
(Insert Program Name) 

$ $ $  In-Kind 
 Cash

FY: Maximum Department Participation 
(Insert Program Name) 

$ $ $  In-Kind 
 Cash

Total Cost $ 0.00 $ 0.00 $ 0.00
% % %

TOTAL COST OF THE PROJECT $16,551,690.00 $8,451,690.00 $8,100,000.00

COST ANALYSIS CERTIFICATION AS REQUIRED BY SECTION 216.3475, FLORIDA STATUTES: 
I certify that the cost for each line item budget category has been evaluated and determined to be allowable, reasonable, and necessary as required by 
Section 216.3475, F.S. Documentation is on file evidencing the methodology used and the conclusions reached. 

Precious L. Lewis  
District Grant Manager Name  

Signature Date 
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EXHIBIT C 

 ENGINEER’S CERTIFICATION OF COMPLIANCE 

Engineer’s Certification of Compliance. The Recipient shall complete and submit the following Notice 
of Completion and, if applicable, Engineer’s Certification of Compliance to the Department upon 
completion of the construction phase of the Project. 

NOTICE OF COMPLETION 

STATE-FUNDED GRANT AGREEMENT 
Between 

THE STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION 
and BREVARD COUNTY  

PROJECT DESCRIPTION: Brevard Traffic Management Center

FPID#: 441584-1-54-01

In accordance with the Terms and Conditions of the State-Funded Grant Agreement, the undersigned 

provides notification that the work authorized by this Agreement is complete as of      , 20  . 

By:        

Name:        

Title:        

ENGINEER’S CERTIFICATION OF COMPLIANCE 

In accordance with the Terms and Conditions of the State-Funded Grant Agreement, the undersigned 

certifies that all work which originally required certification by a Professional Engineer has been 

completed in compliance with the Project construction plans and specifications.  If any deviations have 

been made from the approved plans, a list of all deviations, along with an explanation that justifies the 

reason to accept each deviation, will be attached to this Certification. Also, with submittal of this 

certification the Recipient shall furnish the Department a set of “as-built” plans certified by the Engineer 

of Record/CEI.  

By:      ,  P.E. 

SEAL: Name:       

Date:        
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EXHIBIT D 

RECIPIENT RESOLUTION 

The Recipient’s Resolution authorizing entry into this Agreement is attached and incorporated into this 
Agreement.  



Resolution No. 2024- 

A Resolution authorizing the execution of the State-Funded Grant 
Agreement with the State of Florida Department of Transportation for 
the Brevard County Traffic Management Center 

WHEREAS, the State of Florida Department of Transportation and 
Brevard County desire to facilitate the construction of the Traffic 
Management Center and, 

WHEREAS, the State of Florida Department of Transportation has 
requested Brevard County to execute and deliver to the State of Florida 
Department of Transportation the State-Funded Grant Agreement for the 
aforementioned project, FPN 441584-1-54-01. 

NOW, THEREFORE, BE IT RESOLVED by the Board of County 
Commissioners of Brevard County, Florida, that Jason Steele, Chair, of the 
Board of County Commissioners, is hereby authorized to make, execute, 
and deliver to the State of Florida Department of Transportation the State-
Funded Grant Agreement for the aforementioned project, FPN 441584-1-
54-01.

DONE AND RESOLVED in regular session this __ day of May, 2024. 

ATTEST: BREVARD COUNTY, FLORIDA 

Rachel M. Sadoff, Clerk Jason Steele, Chair 

As approved by the Board on __________ 
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EXHIBIT F 

CONTRACT PAYMENT REQUIREMENTS 
Florida Department of Financial Services, Reference Guide for State Expenditures  

Cost Reimbursement Contracts 

Invoices for cost reimbursement contracts must be supported by an itemized listing of 
expenditures by category (salary, travel, expenses, etc.).  Supporting documentation shall 
be submitted for each amount for which reimbursement is being claimed indicating that 
the item has been paid.  Documentation for each amount for which reimbursement is 
being claimed must indicate that the item has been paid. Check numbers may be provided 
in lieu of copies of actual checks. Each piece of documentation should clearly reflect the 
dates of service. Only expenditures for categories in the approved agreement budget may 
be reimbursed. These expenditures must be allowable (pursuant to law) and directly 
related to the services being provided. 

Listed below are types and examples of supporting documentation for cost 
reimbursement agreements: 

Salaries:  Timesheets that support the hours worked on the project or activity must be 
kept. A payroll register, or similar documentation should be maintained. The payroll 
register should show gross salary charges, fringe benefits, other deductions and net pay. 
If an individual for whom reimbursement is being claimed is paid by the hour, a document 
reflecting the hours worked times the rate of pay will be acceptable. 

Fringe benefits:  Fringe benefits should be supported by invoices showing the amount 
paid on behalf of the employee, e.g., insurance premiums paid. If the contract specifically 
states that fringe benefits will be based on a specified percentage rather than the actual 
cost of fringe benefits, then the calculation for the fringe benefits amount must be shown. 
Exception: Governmental entities are not required to provide check numbers or copies of 
checks for fringe benefits.  

Travel:  Reimbursement for travel must be in accordance with s. 112.061, F.S., which 
includes submission of the claim on the approved state travel voucher along with 
supporting receipts and invoices.  

Other direct costs:  Reimbursement will be made based on paid invoices/receipts and 
proof of payment processing (cancelled/processed checks and bank statements). If 
nonexpendable property is purchased using state funds, the contract should include a 
provision for the transfer of the property to the State when services are terminated. 
Documentation must be provided to show compliance with DMS Rule 60A-1.017, F.A.C., 
regarding the requirements for contracts which include services and that provide for the 
contractor to purchase tangible personal property as defined in s. 273.02, F.S., for 
subsequent transfer to the State. 

Indirect costs:  If the contract stipulates that indirect costs will be paid based on a 
specified rate, then the calculation should be shown. Indirect costs must be in the 
approved agreement budget and the entity must be able to demonstrate that the costs 
are not duplicated elsewhere as direct costs. All indirect cost rates must be evaluated for 
reasonableness and for allowability and must be allocated consistently.  



Contracts between state agencies may submit alternative documentation to 
substantiate the reimbursement request, which may be in the form of FLAIR reports 
or other detailed reports.   

The Florida Department of Financial Services, online Reference Guide for State 
Expenditures can be found at this web address
https://www.myfloridacfo.com/docs-sf/accounting-and-auditing-libraries/state-
agencies/reference-guide-for-state-expenditures.pdf. 

https://www.myfloridacfo.com/docs-sf/accounting-and-auditing-libraries/state-agencies/reference-guide-for-state-expenditures.pdf
https://www.myfloridacfo.com/docs-sf/accounting-and-auditing-libraries/state-agencies/reference-guide-for-state-expenditures.pdf
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EXHIBIT H 

ALTERNATIVE ADVANCE PAYMENT FINANCIAL PROVISIONS  

Note: When Recipient meets the definition of a rural community or Rural Area of Opportunity, 
as these terms are defined by Section 288.0656(2), F.S., or is considered a “ governmental 
entity” authorized by the Department’s Comptroller under Section 334.044(29), F.S., as 
eligible for Alternative Advance Payment. The agreement for these entities must include the 
following language or exhibit. 

The process for requesting and obtaining approval for an alternative advance payment for 
“other governmental entities” is included in the Disbursement Handbook for Employees and 
Managers. The Department’s Comptroller or designee must approve any modifications to the 
provisions (see Section 1.1 of this procedure). See Section 4 of this procedure for alternative 
advance pay guidelines. 
-------------------------------------------------------------------------------------------------------------------------- 

1. The amount of the invoice submitted to the Department for verified and eligible costs 
incurred by the Recipient or invoiced by the Recipient’s contractor(s) and/or 
consultant(s) does not exceed the total amount of the costs incurred by the Recipient or 
invoice(s) received from the Recipient’s contractor(s) or consultant(s). 

2. All invoices received from the Recipient clearly separate any cost(s) incurred by the 
Recipient or the Recipient’s contractor(s) or consultant(s) for eligible costs and 
performance under the terms and conditions of this Agreement. 

3. All invoices submitted to the Department provide complete documentation, including 
copies of all contractor or consultant invoices when applicable and the date(s) the 
authorized work was performed and accepted by the Recipient, in sufficient detail to 
substantiate the eligibility of the cost(s) and performance covered by the Recipient’s 
Invoice. 

4. The Recipient has certified, on each invoice, that the costs incurred by the Recipient or 
invoiced by the  Recipient’s contractor(s) and/or consultant(s) are valid and have been 
incurred in performance of eligible work under the terms and conditions of this 
Agreement. 

5. Each invoice subsequent to the first invoice submitted by the Recipient includes the 
Recipient’s certification that all previously invoiced costs have been paid by the 
Recipient. 
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EXHIBIT J

STATE FINANCIAL ASSISTANCE (FLORIDA SINGLE AUDIT ACT) 

THE STATE RESOURCES AWARDED PURSUANT TO THIS AGREEMENT CONSIST OF THE FOLLOWING: 

Awarding Agency: Florida Department of Transportation 

State Project Title 

and CSFA 

Number: 

 County Incentive Grant Program (CIGP), (CSFA 55.008) 

 Small County Outreach Program (SCOP), (CSFA 55.009) 

 Small County Road Assistance Program (SCRAP), (CSFA 55.016) 

 Transportation Regional Incentive Program (TRIP), (CSFA 55.026) 

 Insert Program Name, Insert CSFA Number 

*Award Amount: $8,100,000.00      

*The state award amount may change with supplemental agreements 

Specific project information for CSFA Number is provided at: https://apps.fldfs.com/fsaa/searchCatalog.aspx

COMPLIANCE REQUIREMENTS APPLICABLE TO STATE RESOURCES AWARDED PURSUANT TO THIS 
AGREEMENT: 

State Project Compliance Requirements for CSFA Number are provided at: 
https://apps.fldfs.com/fsaa/searchCompliance.aspx

The State Projects Compliance Supplement is provided at: https://apps.fldfs.com/fsaa/compliance.aspx

https://apps.fldfs.com/fsaa/searchCatalog.aspx
https://apps.fldfs.com/fsaa/searchCompliance.aspx
https://apps.fldfs.com/fsaa/compliance.aspx
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EXHIBIT O 

TERMS AND CONDITIONS OF CONSTRUCTION IN DEPARTMENT RIGHT OF WAY 

Section 10.e. of the Agreement is amended as follows for Construction on the Department’s Right of Way. 

1. If the Project involves construction on, under, or over the Department’s right-of-way, the design work for all 
portions of the Project to be constructed on, under, or over the Department’s right-of-way shall be submitted to the 
Department for review prior to any work being commenced, and the following provisions shall apply: 

a. The Project shall be designed and constructed in accordance with the latest edition of the Department’s 
Standard Specifications for Road and Bridge Construction and Department Design Standards and Manual 
of Uniform Traffic Control Devices (“MUTCD”). The following guidelines shall apply as deemed appropriate 
by the Department: the Department Structures Design Manual, AASHTO Guide Specifications for the 
Design of Pedestrian Bridges, AASHTO LRFD Bridge Design Specifications, the Florida Department of 
Transportation Design Manual (“FDM”) and the Department Traffic Engineering Manual.  

Designs that do not meet Department standards may be rejected by the Department at its sole discretion. 
The Department may allocate Department-managed resources to facilitate compliance with applicable 
design standards.  If changes to the Department approved plans are required, the Recipient shall notify the 
Department of the changes and receive approval from the Department prior to the changes being 
constructed. The Recipient shall maintain the area of the Project, at all times, and coordinate any work 
needs of the Department during construction of the Project.  

b. The Recipient shall notify the Department a minimum of 48 hours before beginning construction within, 
under, or over Department right-of-way. The Recipient shall notify the Department should construction be 
suspended for more than 5 working days.  The Department contact person for construction is D5-
ConstructionSpecialProjects@dot.state.fl.us. 

c. The Recipient shall be responsible for monitoring construction operations and the maintenance of traffic 
(“MOT”) throughout the course of the Project in accordance with the latest edition of the Department 
Standard Specifications, section 102. The Recipient is responsible for the development of a MOT plan and 
making any changes to that plan as necessary. The MOT plan shall be in accordance with the latest version 
of the Department Design Standards, Index 600 series. Any MOT plan developed by the Recipient that 
deviates from the Department Design Standards must be signed and sealed by a professional engineer. 
MOT plans will require approval by the Department prior to implementation.  

d. The Recipient shall be responsible for locating all existing utilities, both aerial and underground, and for 
ensuring that all utility locations be accurately documented on the construction plans. All utility conflicts 
shall be fully resolved directly with the applicable utility.  

e. The Recipient will be responsible for obtaining all permits that may be required by other agencies or local 
governmental entities.  

f. It is hereby agreed by the Parties that this Agreement creates a permissive use only and all improvements 
located on, under, or over the Department’s right-of-way resulting from this Agreement shall become the 
property of the Department. Neither the granting of the permission to use the Department right-of-way nor 
the placing of facilities upon the Department property shall operate to create or vest any property right to or 
in the Recipient, except as may otherwise be provided in separate agreements. The Recipient shall not 
acquire any right, title, interest or estate in Department right-of-way, of any nature or kind whatsoever, by 
virtue of the execution, operation, effect, or performance of this Agreement including, but not limited to, the 
Recipient’s use, occupancy or possession of Department right-of-way. The Parties agree that this 
Agreement does not, and shall not be construed to, grant credit for any future transportation concurrency 
requirements pursuant to Chapter 163, Florida Statutes.  
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g. The Recipient shall not cause any liens or encumbrances to attach to any portion of the Department’s 
property, including but not limited to, the Department’s right-of-way. 

h. The Recipient shall perform all required testing associated with the design and construction of the Project. 
Testing results shall be entered into the department’s Materials Testing and Certification database 
application and the department must provide the final Materials Certification for the Project. The Department 
shall have the right to perform its own independent testing during the course of the Project.  

i. The Recipient shall exercise the rights granted herein and shall otherwise perform this Agreement in a good 
and workmanlike manner, with reasonable care, in accordance with the terms and provisions of this 
Agreement and all applicable federal, state, local, administrative, regulatory, safety and environmental laws, 
codes, rules, regulations, policies, procedures, guidelines, standards and permits, as the same may be 
constituted and amended from time to time, including, but not limited to, those of the Department, applicable 
Water Management District, Florida Department of Environmental Protection, Environmental Protection 
Recipient, the Army Corps of Engineers, the United States Coast Guard and local governmental entities.  

j. If the Department determines a condition exists which threatens the public’s safety, the Department may, 
at its discretion, cause construction operations to cease and immediately have any potential hazards 
removed from on, under, or over its right-of-way at the sole cost, expense, and effort of the Recipient.  The 
Recipient shall bear all construction delay costs incurred by the Department.  

k. The Recipient shall be responsible to maintain and restore all features that might require relocation within 
the Department right-of-way.  

l. The Recipient will be solely responsible for clean up or restoration required to correct any environmental or 
health hazards that may result from construction operations.  

m. The acceptance procedure will include a final “walk-through” by Recipient and Department personnel.  Upon 
completion of construction, the Recipient will be required to submit to the Department final as-built plans 
and an engineering certification that construction was completed in accordance to the plans. Submittal of 
the final as-built plans shall include one complete set of the signed and sealed plans on 11" X 17" plan 
sheets and an electronic copy prepared in Portable Document Format (PDF).  Prior to the termination of 
this Agreement, the Recipient shall remove its presence, including, but not limited to, all of the Recipient’s 
property, machinery, and equipment from Department right-of-way and shall restore those portions of 
Department right of way disturbed or otherwise altered by the Project to substantially the same condition 
that existed immediately prior to the commencement of the Project.  

n. If the Department determines that the Project is not completed in accordance with the provisions of this 
Agreement, the Department shall deliver written notification of such to the Recipient. The Recipient shall 
have thirty (30) days from the date of receipt of the Department’s written notice, or such other time as the 
Recipient and the Department mutually agree to in writing, to complete the Project and provide the 
Department with written notice of the same (the “Notice of Completion”). If the Recipient fails to timely 
deliver the Notice of Completion, or if it is determined that the Project is not properly completed after receipt 
of the Notice of Completion, the Department, within its discretion may: 1) provide the Recipient with written 
authorization granting such additional time as the Department deems appropriate to correct the 
deficiency(ies); or 2) correct the deficiency(ies) at the Recipient’s sole cost and expense, without 
Department liability to the Recipient for any resulting loss or damage to property, including, but not limited 
to, machinery and equipment. If the Department elects to correct the deficiency(ies), the Department shall 
provide the Recipient with an invoice for the costs incurred by the Department and the Recipient shall pay 
the invoice within thirty (30) days of the date of the invoice.  

o. The Recipient shall implement best management practices for erosion and pollution control to prevent 
violation of state water quality standards. The Recipient shall be responsible for the correction of any 
erosion, shoaling, or water quality problems that result from the construction of the Project. 
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p. Portable Traffic Monitoring Site (PTMS) or a Telemetry Traffic Monitoring Site (TTMS) may exist within the 
vicinity of your proposed work.  It is the responsibility of the Recipient to locate and avoid damage to these 
sites.  If a PTMS or TTMS is encountered during construction, the Department must be contacted 
immediately. 

q. During construction, highest priority must be given to pedestrian safety.  If permission is granted to 
temporarily close a sidewalk, it should be done with the express condition that an alternate route will be 
provided, and shall continuously maintain pedestrian features to meet Americans Disability Act (ADA) 
standards. 

r. Restricted hours of operation will be from TO BE DETERMINED PRIOR TO CONSTRUCTION, (DAYS OF 
THE WEEK FOR RESTRICTED OPERATION TO BE DETERMINED), unless otherwise approved by the 
Operations Engineer, or designee. 

s. Lane closures on the state road system must be coordinated with the Public Information Office at least two 
weeks prior to the closure.  The contact information for the Department’s Public Information Office is: 

D5-PIO@dot.state.fl.us 

Note: (Highlighted sections indicate need to confirm information with District Office or appropriate 

DOT person managing the Agreement) 
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