
Brevard County 

Save Our Indian River Lagoon Project Plan 

Citizen Oversight Committee 

May 20, 2022 – 8:30 to 11:30 am 

Brevard County Government Center 

2725 Judge Fran Jamieson Way, Bldg. C, 3rd Floor, 

Viera, Florida 32940 

Florida Room and On-line via Zoom Conference 

I. Call to Order 

II. Roll Call 

III. Acceptance of Virtual Votes 

IV. Approval of the Agenda 

V. Approval of April 2022 Minutes and Approval of Amended November 2021 Minutes 

VI. Progress and Fiscal Reports  

a. Monthly Progress Report – Virginia Barker, Director 

b. Monthly Revenue Graph – Crystal Melton, Finance Manager  

c. Quarterly Financial and Grants Statement– Crystal Melton, Finance Manager 

d. Quarterly Save Our Indian River Lagoon Project Performance Table Update – 
Terri Breeden, Environmental Section Supervisor 

VII. Other Reports and Special Presentations 

a. My Lagoon Story Video – Eric Mannes 

b. Introduction to the Remote Sensing of Harmful Algal Blooms in the Indian River 
Lagoon Project – Dr. Claudia Listopad, President, Principal Scientist and Andrew 
Kamerosky, Environmental Scientist, Applied Ecology, Inc. 

c. Historical Patterns and Trends of Chlorophyll-a in Brevard County’s Indian River 
Lagoon using Satellite Data - Dr. Claudia Listopad, President, Principal Scientist 
and Andrew Kamerosky, Environmental Scientist, Applied Ecology, Inc. 

d. Winds and Topographic Controls on the Connectivity in the Norther Indian River 
Lagoon – Dr. Mingshun Jiang, Associate Research Professor, Harbor Branch 
Oceanographic Institute, Florida Atlantic University 

e. Brevard County Half-Cent Sales Surtax - Save Our Indian River Lagoon Fiscal 

Year 2020 Internal Audit Report – Jill Reyes, Partner, RSM US and Rob Broline, 

Partner, CRI 

VIII. Old Business 

IX. New Business 

X. General Public Comments 

XI. Final Comments by Chair and Committee Members 

XII. Adjournment 



Save Our Indian River Lagoon 
Citizen Oversight Committee Meeting Minutes 

April 15, 2022 – 8:30 a.m. 
2725 Judge Fran Jamieson Way, Bldg. C, 3rd Floor, 
 Florida Room and On-Line via Zoom Conference 

Viera, FL 32940 

Members Present: 

Expertise Member Present Alternate Present 
Science  Lorraine Koss No Charles Venuto Yes 
Technology Vinnie Taranto - Chair Yes David Sherrer Yes 
Education Stephany Eley Yes Kimberly Newton Yes 
Finance Courtney Barker No Todd Swingle Yes 
Tourism David Lane – Vice Chair Yes Laurilee Thompson Yes 
Real Estate Susan Hodgers Yes Eric Mannes Yes 
Lagoon Advocacy John Windsor Yes Terry Casto Yes 

Staff Present: 
Virginia Barker, Brevard County Natural Resources Management Director 
Heather Balser, Assistant County Attorney 
Sarah Beazley, Assistant County Attorney 
Brandon Smith, Environmental Specialist 
Matt Badolato, Associate Environmental Specialist 
Terri Breeden, Environmental Section Supervisor 
Jenny Hansen, Associate Environmental Specialist 
Beb Sebastian, Associate Environmental Specialist 
Anthony Gubler, Environmental Specialist 
Crystal Melton, Department Finance Manager 
Walker Dawson, Engineer III 
Courtney Maier, Engineer I 
I. Call to Order 

II. Roll Call 

III. Acceptance of Virtual Votes 

John Windsor moved to allow Committee Members, who were attending online via 
Zoom, to vote virtually; seconded by Charles Venuto. 

There was no public comment for the motion. Motion was unanimously approved. 

IV. Approval of the Agenda 

Chair Taranto pointed out New Business, Item IX.a., Legislative Session - Senator 
Mayfield, and mentioned that the Senator would be joining the meeting online via Zoom 



Save Our Indian River Lagoon Citizen Oversight Committee Meeting 
MINUTES – April 15, 2022 

at 9:30 a.m. It was noted that the Committee would break, wherever they were in the 
Agenda to give Senator Mayfield the floor. 

Stephany Eley moved to make the adjustment to the Agenda, that wherever the 
Committee was in the Agenda, they break for Senator Mayfield to come in and give her 
the floor; seconded by John Windsor. 

There was no public comment for the motion. Motion was unanimously approved. 

Chair Taranto asked for a motion to approve the rest of the Agenda. 

David Lane moved to approve the Agenda as written; Seconded by Stephany Eley. 

There was no public comment for the motion. Motion was unanimously approved. 

V. Approval of Minutes 

David Lane moved to approve the Minutes as written; seconded by Todd Swingle. 

There was discussion regarding changing the way the minutes are written with regard to 
whether or not public comments were heard. It was noted that for clarification, the 
minutes should read, “There was no public comment for the motion”, rather than “there 
were no public comments”. 

Stephany Eley amended the motion to approve the Minutes with the noted change 
moving forward; seconded by John Windsor. 

There was no public comment for the motion. Motion was unanimously approved. 

VI. Progress and Fiscal Reports 

a. Monthly Progress Report – Virginia Barker, Director 

The Monthly Progress Report was given by Virginia Barker. 

Discussion ensued. Virginia Barker, Anthony Gubler, Matt Badolato, Brandon Smith 
and Mr. Taranto responded to the Committee’s questions. 

b. Monthly Revenue Graph – Crystal Melton, Finance Manager 

Crystal Melton reported on the Monthly Revenue Graph. 

Discussion ensued. 

c. Monthly Financial Statement Crystal Melton, Finance Manager 

Crystal Melton reported on the Monthly Financial Statement. 

Discussion ensued. Crystal Melton, and Virginia Barker responded to the 
Committee’s questions. 
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i. Clarify Oversight Committee Request for a Table of Grant Information 

A draft table was presented for committee input. Discussion ensued. Crystal Melton, 
Virginia Barker and Matt Badolato responded the Committee’s questions. 

VII. Other Reports and Special Presentations 

a. My Lagoon Story Video – Captain John Byron 
A video, My Lagoon Story, Captain John Byron was shown. 

Committee members commented and shared memories of Captain Byron. 

(Mr. Taranto announced that Senator Mayfield logged into the meeting. New Business 
Item IX.a., Legislative Session Mayfield was heard at this time.) 

b. New Committee Member Orientation Information – Virginia Barker 

(This item was heard after VI.a., My Lagoon Story Video – Captain John Byron, and 10- 
minute break.) 

i. Welcome Letter and Checklist 
ii. Typical Action Items of the Committee by Month 
iii. Save Our Indian River Lagoon Sunshine Memo 
iv. Brevard County Policy on Advisory Bodies (BCC-67) 
v. Citizen Oversight Committee Ground Rules 
vi. Guidance for Ensuring Compliance 
vii. Citizen Oversight Committee By-Laws 
viii. Save Our Indian River Lagoon Ordinance 
ix. Save Our Indian River Lagoon Plan Update 

New Committee Member Orientation Information was reviewed by Virginia Barker. 
Topics included listed Items VI.b.i., through VI.b.ix, except item VI.b.iii. which was 
addressed under item VI.c. 

Discussion ensued. Virginia Barker and Heather Balser responded to the 
Committee’s questions. 

c. Government in the Sunshine/Florida’s Public Meetings Law/Conflicts of 
Interest Review – Heather Balser, Assistant County Attorney 

Heather Balser, Assistant County Attorney, gave a presentation on Government in 
the Sunshine/Florida’s Public Meetings Law/Conflicts of Interest Review. 

Discussion ensued. Heather Balser responded to the Committee’s questions. 

d. Public Reading of Conflict of Interest forms 8b – Carol Gerundo 

Public Reading of Conflict of Interest forms 8b was heard. 
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Discussion ensued. Heather Balser responded to the Committee’s questions. 

e. Sunnyland Beach Environmental Fair Video 

A video, Sunnyland Beach Environmental Fair, was shown. 

VIII. Old Business 
None. 

IX. New Business 

a. Legislative Session – Open Session 

(This item was heard after VI.a., My Lagoon Story Video – Captain John Byron.) 

Mr. Taranto welcomed Senator Mayfield to the meeting. 

Senator Mayfield spoke about the past legislative session and work being done to 
continue funding infrastructure and the environment. Senator Mayfield mentioned 
that revenue had increased over the years with the current budget of $112 billion. 
Topics highlighted were as follows: 1) $185 million to Everglades restoration and 
water quality improvements; 2) $19.9 million for the Derelict Vessels Removal 
Program; 3) $71 million for local initiatives for Brevard County, which included the 
following; 4) Quick Connect to Sewer Program – Upgrades to Advance Treatment; 
5) $1.2 million for the Palm Bay Turkey Creek Baffle Box; 6) $12 million for the 
Cocoa Beach Muck Dredging and Capping Program; 7) $14 million for Riverside 
Drive Force Main Improvements; and 8) $12 million for the South Beaches Water 
Treatment Facility Conversion to Advance Wastewater Treatment. 

Senator Mayfield noted that the recommendations would still need to be approved 
by the Governor, who has veto power. Senator Mayfield encouraged the Committee 
and anyone else to send a letter to the Governor’s Office indicating how important 
the projects are to the Indian River Lagoon. It was noted that contact name and 
information can be provided. Discussion ensued. 

Senator Mayfield and Virginia Barker responded to the Committee’s questions. 

The Committee thanked Senator Mayfield for her involvement, efforts, and 
dedication to the Indian River Lagoon. 

(Item VI.a., My Lagoon Story, Captain John Byron continued at this time.) 

Comments and shared memories of Captain John Byron were heard. 

(10-minute break) 

X. General Public Comments 

General public comments were heard. 
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XI. Final Comments by Chair and Committee Members 

Final Comments were heard. 

XII. Adjournment 
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February 2017 

State Funded Muck Dredging – Matt Culver 

March 2017 

Trust Fund Auditor – Jill Reyes, RSM 

Eva Lane Stormwater Treatment – Dr. Tom Waite, FIT 

State Funded Muck Research – Dr. John Windsor, FIT 

Tracking Economic Indicators – Al Vasquez, CloseWaters, LLC 

Communication Strategy – Vinnie Taranto 

April 2017  (Televised meetings began in April 2017)) 

Fertilizer Education and Outreach Panel – Dr. Duane DeFreese, IRLNEP; Dr. Martha Monroe, UF; Linda 
Seals, Brevard County Extension; Dr. Leesa Souto, MRC; Tony Sasso, KBB; Andrea Hill, Brevard Zoo; Lisa 
Good, Blue Life 

May 2017 

Communication Strategy Update – Vinnie Taranto 

Living Shoreline Panel – Annie Roddenberry, FWCC; Dr. Leesa Souto, MRC; Jake Zehnder, Brevard Zoo; 
Dr. Robert Weaver, FIT; Dr. Melinda Donnelly, UCF; Jane Hart, NRMD 

July 2017 

Seagrass Panel – Dr. Dennis Hanisak, HBOI; Lauren Hall, SJRWMD; Lori Morris, SJRWMD; Marty 
Smithson, SITD; Carter Henne, Sea and Shoreline 

August 2017 

Septic Alternatives Panel - Robert Bolton, P.E., City of Vero Beach; Dr. Xueqing Gao, FL Dept. of Health; 
Roxanne Groover, FL Onsite Wastewater Assoc. 

September 2017 

Monitoring performance and measuring success panel: Stormwater Project Performance – Terry 
Williamson, Stormwater Environmental Scientist; Measuring Groundwater Pollution – Dr. Claudia 
Listopad, Applied Ecology, Inc.; Muck Dredging Performance – Dr. John Trefry, FIT 

October 2017 

Master Programmatic Permitting of Muck Removal from IRL – Stephen Berry, Jones, Edmonds & Assoc. 

Hurricane Impacts to Sewer Systems and Response Options – Mark Reagan, BC Utility Services 

November 2017 

Half Cent Sales Tax Audit Report – Jill Reyes, RSM 

December 2017 

Compliance with Public Records Laws – Christine Valliere 

Findings from Field Trip to Florida Onsite Wastewater Treatment Association – Anthony Gubler, NRMD 
and Fact-Finding Committee 

January 2018 

Crane Creek/M-1 Canal Flow Restoration – Bill Tredik, SJRWMD 
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February 2018 

Algal bloom status and investigation Dr. Chuck Jacoby, SJRWMD 

March 2018 

Restoration Insights from National Estuary Management Plans – Dr. Duane De Freese, IRLNEP and 
Walker Dawson, NRMD 

Indian River Lagoon Comprehensive Conservation and Management Plan (IRLCCMP) Update  – Dr. 
Duane De Freese, IRLNEP 

April 2018 

Rockledge Breeze Swept Monitoring Data – Dr. Claudia Listopad, Applied Ecology 

Groundwater Monitoring Study Plan – Dr. Claudia Listopad, Applied Ecology 

Oyster Restoration Progress – Keith Winsten, Executive Director Brevard Zoo 

May 2018 

The Challenges of the Fertilizer Ban to Rockledge Gardens – Steve Krzyston 

Nitrogen Reducing Septic Systems – Bill Buckman, ASAP Septic and Morris Smith, Jr., PE, PSM, Morris 
Smith Engineering 

Healthy Lawns without Chemicals – Linda Seals, UF/IFAS 

Controlling Excess Irrigation - Rich Dunkel, Irrigreen 

Living Shoreline Public Map Tool – Jane Hart, Environmental Scientist 

July 2018 

Florida Department of Environmental Protection Initiatives to Reduce Sanitary Sewer Overflows – Aaron 
Watkins, FDEP; Benjamin Melnick, FDEP; Borja Crane-Amores, FDEP 

Wastewater Utility Panel Discussion – Jim Helmer, BC Utility Services Department; Joshua Suprenant, 
City of Cape Canaveral; Ralph Reigelsperger, City of Melbourne; Scott Barber, City of Cocoa Beach; Todd 
Swingle, SOIRL Citizens Oversight Committee and Director of Utilities, Orange County, moderated the 
panel discussion and gave a brief introduction. 

August 2018 

A Day in the Life of the Indian River Lagoon, County-wide Public School Data Collection Event – Missy 
Weiss – S.E.A. a Difference Environmental Services Florida Coordinator for “A Day in the Life Program” 

Making Muck Pollution Visible in Sykes Creek – Dr. Beth Falls, Ocean Research Conservation Association 
(ORCA) 

Mass Spectrometry Signatures in Indian River Lagoon Muck – Dr. Drew Palmer, FIT 

September 2018 

Nitrification/Denitrification 101 – Marty Wanielista, PhD, UCF Stormwater Academy. 

Using Bioactive Media to Solve Real World Problems in Stormwater and Wastewater Applications – 
Antony Rios, E.I., Environmental Conservation Solutions, LLC 

Nutrient Removal with Solar Filtration – Randy Burden, EcoSense, and Leesa Souto, PhD, MRC 
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Engaging Emerging Technology – Duane De Freese, PhD, IRL National Estuary Program 

October 2018 

Tourist Development Council Lagoon Tourism Grant Program – Stacy Delano, TDC 

Septic Ordinance Analysis and Project Prioritization Implications – Virginia Barker, Director, and Anthony 
Gubler, Environmental Specialist, NRMD 

November 2018 

Circulation Enhancement – Dr. Gary Zarillo, FIT 

Brevard County Stormwater Utility’s Full-Scale Pilot Test Filtration and/or Biosorption Activated Media 
Projects – Jeff Rapolti, PE, Brevard County 

December 2018 

The Importance of the Indian River Lagoon to Brevard County – Frank Abbate, County Manager 

Crane Creek Rediversion (M-1) Canal Funding Celebration – Drew Bartlett, Deputy Secretary, FDEP and 
Anne Shortelle, Executive Director, SJRWMD 

Harmful Algal Blooms of Florida – Dr. James Sullivan, Executive Director, HBOI 

SOIRL Community Survey Results – Holly Abeels, UF IFAS, Sea Grant Extension Agent 

January 2019 

Save Our Indian River Lagoon Trust Fund Audit – Jill Reyes, Director, RSM US LLP 

A Day in the Life of the Indian River Lagoon – Missy Weiss, S.E.A. a Difference Environmental Services 
Florida Coordinator for “A Day in the Life Programs” 

Muck Flux Mapping and Dredging Prioritization in Support of the 2019 Plan Update – Walker Dawson, 
Engineer III, NRMD 

Septic and Package Plant Loading and Prioritization Analyses in Support of the 2019 Plan Update – 
Anthony Gubler, NRMD 

Lagoon Education/Outreach Options Requested by County Commission – Virginia Barker, Director NRMD 

February 2019 

Resolutions Supporting Consideration of Circulation Improvements during Infrastructure Planning 
Studies for State Roads 528 and 520 – Robert Musser, Port Canaveral Port Authority 

Mapping Pollution in Sykes Creek – Dr. Beth Falls, Ocean Research and Conservation Association (ORCA) 

What are Likely Sources and Chemical Forms of N and P added to Indian River Lagoon Waters? – John 
Trefry, Ph.D., FIT and Austin Fox, Ph.D., FIT 

March 2019 
Florida Sunshine Law Review – Christine Valliere, Assistant County Attorney 

April 2019 

Breeze Swept Septic to Sewer Project Performance Measures – Dr. Claudia Listopad, Applied Ecology, Inc 

Modeling Muck Toxicity and E. coli Screening – Drew Palmer, Ph.D., FIT 
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Keynote Address from the February 7th Indian River Lagoon Symposium: Quo Vadis Northern Indian 
River Lagoon?  What Recent Lagoon Conditions Might Tell Us about the Future – Dr. Chuck Jacoby, Lead 
Scientist, Indian River Lagoon Basin, SJRWMD 

Explanation of Monthly Project Performance Table – Brandon Smith, Environmental Specialist, NRMD 

May 2019 

Lagoon Loyalty Outreach and Engagement – Walter C. Wood, Marketing Talent Network Advertising and 
Susan Sperling, Marketing Talent Network Advertising 

Using Science to Guide Educational Communications: Grass Clippings Campaign – Dr. Leesa Souto, MRC 

Mosquito Control – Joe Faella, Brevard County Mosquito Control 

Septic Upgrade Media Evaluation Memorandum of Understanding with Florida Department of Health – 
Anthony Gubler, Environmental Specialist, NRMD 

*Cone Road Project Tour – Merritt Island – Members of the Save Our Indian River Lagoon Citizens 
Oversight Committee, Brevard County staff and members of the Public toured the Cone Road Project 
Site on May 31, 2019. 

July 2019 

Sewer Line Inspections Panel – Chris Little, Utilities Director, City of Palm Bay; Adam Marrara, Florida 
Home Inspection Bureau; and Stephen Rowe, Anchor Plumbing 

Story Map - Matt Badolato, NRMD 

Project Video:  Muck dredging in the City of Cocoa Beach, featuring Wayne Carragino, Project Manager, 
City of Cocoa Beach. 

August 2019 

Turkey Creek Watershed Video – Virginia Barker 

New Kilroy Station Data Feed http://api.kilroydata.org/public/  - Walker Dawson, NRMD 

State Roads 528 and 520 Causeway versus Bridge Span Update – Numerical Modeling Addendum Report 
by Dr. Gary Zarillo, FIT 

Lagoon Restoration Perspectives from a Waterman’s Point of View – Captain Frank Catino, Mayor 
Satellite Beach 

September 2019 

Muck Research Updates: P-and-Ammonium + Oxygen in the Indian River Lagoon – Dr. Austin Fox, FIT 

Save Our Indian River Lagoon Community Survey – Holly Abeels, UF, IFAS, Sea Grant Extension Agent  

A Message of Hope from Indian River Lagoon Water Quality Data – Matt Badolato NRMD 

October 2019 

August 2019 Half Cent Sales Tax – SOIRL Project Status Report Presented to the Brevard County Audit 
Committee by the county’s Contracted Auditor, R.S.M. U.S. L.L.P. – Jill Reyes C.I.A., C.F.E.  

Harvesting Nutrients from Stormwater Ponds – Jennifer Thompson, Environmental Specialist, Brevard 
County Stormwater Utility.  

http://api.kilroydata.org/public/
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Grand Canal Sediment Testing Update – Jim Langenbach, P.E., B.C.E.E., Geosyntec Consultants 

December 2019 

Living Shoreline Monitoring – Dr. Linda Walters and Dr. Melinda Donnelly, University of Central Florida 

Preliminary Results from the Leaky Lateral Groundwater Monitoring – Dr. Claudia Listopad, Applied 
Ecology, Inc. 

Benefits of Smoke Testing Projects, Edward Fontanin, P.E., Director, Brevard County Utility Services 

January 2020 

Water Less: Four Strategies to Decrease Your Home’s Use – Dr. Jennifer Mitchell, SJRWMD 

February 2020 

Legacy Loads – Human Sources of Microbial Populations in Indian River Lagoon Muck – Drew Palmer, 
PhD, FIT 

Federal and State Legislative Update – Dr. Duane De Freese, IRL Council & IRL National Estuary Program 

Story Map Addition: Reclaimed Water Layer – Matt Badolato, Associate Environmental Specialist, NRMD 

March 2020 – Significant COVID Impacts on COC Meetings began here 

May 2020 

St. Johns River Water Management District Efforts for the Indian River Lagoon – Dr. Charles Jacoby, 
Supervising Environmental Scientist Estuaries Section and Lead Scientist, Indian River Lagoon Basin, 
Bureau of Water Resources, SJRWMD 

IRL Clam Restoration Project Update – Dr. Todd Osborne, UCF 

Florida Fish and Wildlife Conservation Commission Efforts for the Indian River Lagoon – Jeff Beal, FWCC 

Lagoon Water Quality: Dredging, Droughts and Deposition – Matt Badolato, NRMD 

July 2020 

Clean Waterways Act & Lagoon Funding – Senator Debbie Mayfield, District 17 

A Day in the Life of the Indian River Lagoon – Missy Weiss, ORCA 

Lagoon Loyal Launch – Jessica Payne, Account Manager, and Jamie Guth, Art Director, MTN 

Project Video:  Broadway Stormwater Pond Bio-Activated Media Addition Project  

August 2020 

Derelict Vessels – Matt Culver, Brevard County Boating & Waterways Program Coordinator 

Project Videos (2):  In-Ground Nitrogen Reducing Biofilter Septic Upgrades Project, and Sylvan Estates 
Septic to Sewer Project   

Leaky Lateral Grant Program – Virginia Barker, Director NRMD 

September 2020 

Merritt Island Redevelopment Agency – Cone Road Septic to Sewer Update – Cynthia Thurman, MIRA 

Plumber Request for Qualifications Update – Matt Badolato, Environmental Specialist 
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Clam Aquaculture Incentive Program – Matt Badolato and Jenny Hansen, NRMD 

Pro-rated possibility for Septic Upgrades and Sewer Connections – Matt Badolato, NRMD 

Project Videos (2): Living Shoreline Demonstration Project, and Oyster Monitoring Project 

October 2020 

Dolphins of the Indian River Lagoon: Sentinels of Estuary Health – Megan Stolen, Hubbs Sea World 
Research Institute 

The Fast and the Furriest: Otters of the Lagoon Watershed – Megan Stolen, Hubbs SeaWorld Res. Instit. 

Environmental Modeling of Muck Dredging Benefits – Dr. Gary Zarillo, FIT 

Water Quality Monitoring Data – Virginia Barker, Director NRMD 

Project Video:  Offline Stormwater Treatment 

November 2020 

Citizen Science Video Featuring Missy Weiss of ORCA 

Private Package Plant Loading Update – Matt Badolato, NRMD 

Latest Revenue Projection Update – Virginia Barker, Director NRMD 

January 2021 

Helping the Lagoon Through Advocacy, Education and Citizen Engagement – Bo Platt, Board Vice 
President, Brevard Indian River Lagoon Coalition 

Private Package Plant Opportunities – Matt Badolato, NRMD 

March 2021 

IRL Water Quality Report – Dr. Chuck Jacoby, Supervising Environmental Scientist, Estuaries Section and 
Lead Scientist, Indian River Lagoon Basin, Bureau of Water Resources, SJRWMD 

Tourist Development Council + Lagoon Community Transparency Project – Becky Clarkson, contract 
employee 

Project Video – Septic System Upgrade 

April 2021 

Resilient Brevard – Tara McCue, East Coast Regional Planning Council 

Sustainability and Resilience Opportunities – Chris Zambito, & Joanna Switzer, Atkins North America, Inc. 

Low Impact Development Retrofit Guide for Commercial and Light Industrial Facilities – Bach McClure, 
Brevard County Stormwater Administrator 

Project Video:  Draa Field Vegetative Harvesting Project, City of Titusville 

May 2021 

Drift Macroalgae in the Indian River Lagoon – Lauren Hall, SJRWMD 

What is a Climate Ready Estuary – Randall W. Parkinson, Ph.D., P.G., RWParkinson Consulting, Inc. 
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An Introduction to ORCA’s One Health Fish Monitoring Citizen Science Project – Hannah Atsma, Ocean 
Research Conservation Association (ORCA). 

Project Video:  Draa Pond Floating Wetlands Project, City of Titusville 

July 2021 

2021 Audit Report – Jill Reyes and Laura Manlove, Directors at RSM US LPP 

Wastewater Asset Management Overview – Todd Swingle, P.E., Exec. Director, Toho Water Authority 

City of Melbourne Baffle Box Program – Danielle Straub, P.E. Engineering Project Manager 

Project Video:  Oak Point Package Plant Conversion to Central Sewer 

August 2021 

Getting Ready for Shovel-Ready Seagrass Restoration – Mark S. Fonseca, Ph.D., CSA Ocean Sciences Inc. 

Manatee Habitat Enhancement of the Atlantic Estuaries – Julie Mitchell, FWCC 

Brevard Zoo Lagoon Restoration: Past, Present and Future – Ashley Rearden, Brevard Zoo 

Project Videos (2):  Jackson Court Stormwater Treatment Train Project and Ray Bullard Stormwater 
Management Area Project 

September 2021 

Tiny Bubbles: Is Aeration a Viable Solution to improve Water Quality in the IRL? – Dr. Austin Fox, FIT 

Subaqueous Sand Capping to Mitigate Releases of Nitrogen and Phosphorus from Muck Deposits. – Dr. 
Austin Fox, & Abbey Gering, FIT 

Restore Lagoon Inflow Project – Dr. Jeff Eble & Dr. Austin Fox, FIT  

October 2021 

Junior Achievement Lagoon STEM Pilot Program – Anne Conroy-Baiter, President, Junior Achievement of 
the Space Coast 

Cocoa Beach Golf Muck Dredging/Capping Study – Jim Langenbach, Geosyntec Consultants 

Geochemical Nutrient Cycling in the IRL: Historical Perspectives, Ocean Inflow and the Future – Dr. 
Austin Fox, Florida Institute of Technology 

Tracking Changes, Improving Outcomes and Measuring Success: A Story of Oxygen in the Lagoon – Dr. 
Austin Fox, Florida Institute of Technology 

November 2021 

Project Video:  Cocoa Beach Convair Cove Low Impact Development Project 
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November 19, 2021 – 8:30 a.m. 
2725 Judge Fran Jamieson Way, 

 Florida Room and On-Line via Zoom Conference 
Viera, FL 32940 

Members Present: 

Expertise Member Present Alternate Present 
Science  Lorraine Koss Yes Charles Venuto Yes 
Technology Vinnie Taranto - Chair Yes David Sherrer Yes 
Education Stephany Eley – Vice Chair Yes Kimberly Newton Yes 
Finance Courtney Barker Yes Todd Swingle No 
Tourism David Lane  No Laurilee Thompson Yes 
Real Estate Susan Hodgers No Dennis Basile No 
Lagoon Advocacy John Windsor Yes Terry Casto Yes 

Staff Present: 
Virginia Barker, Brevard County Natural Resources Management Director 
Alex Esseesse, Assistant County Attorney 
Brandon Smith, Environmental Specialist 
Matt Badolato, Associate Environmental Specialist 
Terri Breeden, Associate Environmental Specialist 
Courtney Maier, Engineer I 
Walker Dawson, Engineer III 
Anthony Gubler, Environmental Specialist 
Crystal Melton, Department Finance Manager 
I. Call to Order 

It was noted that some Committee members, including the Vice-Chair, were stuck in 
traffic on Interstate 95. Since the Chair and the Vice-Chair were not physically present 
the Committee held a vote to allow a member to act as Chair. 

Lorraine Koss moved to select John Windsor to act as Chair until Stephany Eley, Vice 
Chair, arrived to the meeting; seconded by Laurilee Thompson. Motion was 
unanimously approved. 

Lorraine Koss moved to allow Chair Vinnie Taranto, who was attending online via 
Zoom, to vote virtually; seconded by Laurilee Thompson. Motion was unanimously 
approved. 

Vinnie Taranto led the meeting from this point on. 
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II. Roll Call 

III. Approval of the Agenda 

Lorraine Koss moved to approve the Agenda as written; seconded by John Windsor. 
The motion was unanimously approved. 
IV. Approval of Minutes  

John Windsor moved to approve the meeting minutes of October 15, 2021 as written; 
seconded by Lorraine Koss. Motion was unanimously approved. 

V. Progress and Fiscal Reports 

a. Monthly Progress Report – Virginia Barker, Director 

The Monthly Progress Report was given by Virginia Barker. 

Discussion ensued. The Committee’s questions were answered by Virginia Barker. 

b. Monthly Revenue Graph – Crystal Melton, Finance Manager 

Crystal Melton reported on the Monthly Revenue Graph. 

Discussion ensued. The Committee’s questions were answered by Crystal Melton. 

c. Quarterly Financial Statement – Crystal Melton, Finance Manager 

Crystal Melton gave an update on the Quarterly Financial Statement. 
Discussion ensued. The Committee’s questions were answered by Crystal Melton. 
d. Quarterly Save Our Indian River Lagoon Project Performance Table Update - 
Terri Breeden, Associate Environmental Specialist 

Terri Breeden and Project Managers gave an update on the Quarterly Progress 
Report, July 1 – September 30, 2021. The update included: 1) Palm Bay Waste 
Water Treatment Facility, Titusville Osprey Reclamation Facility, and Ray Bullard 
Biological Nutrient Removal projects by Terri Breeden; 2) County Septic Removal 
Projects – Sykes Creek Zone N, South Central Zone C, Sykes Creek Zone T, Micco 
Sewer Line Connections, Septic Upgrades and Quick Connects projects by Anthony 
Gubler; 3) City of Melbourne Septic Removal Projects by Dani Straub, City of 
Melbourne Engineering Project Manager; 4) Municipality Stormwater Project 
Updates by Terri Breeden; 5) Brevard County Muck Removal Projects by Walker 
Dawson, and Cocoa Beach Muck Removal Project(s) update by Terri Breeden; 6) 
Brevard Zoo Oyster Bars Project(s) and Oyster Gardening Project by Terri Breeden 
and; 7) Project Overview by Terri Breeden. 
Discussion ensued. The Committee’s questions were answered by Virginia Barker, 
Terri Breeden, Anthony Gubler and Walker Dawson. 
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VI. Other Reports and Special Presentations 

a. Project Video – Cocoa Beach Convair Cove Low Impact Development 
A project video, Cocoa Beach Convair Cove Low Impact Development, was shown. 
Discussion ensued. The Committee’s questions were answered by Brandon Smith, 
Environmental Specialist, and Dani Straub, City of Melbourne. 
b. Latest Revenue Projection Update – Virginia Barker  
Virginia Barker gave an update on the latest revenue projection. The update 
included: 1) Surplus Revenues Collected in Fiscal Year 2021 based on 11 months of 
actuals and using inflation rates to estimate for September; 2) Savings from projects 
completed under budget in Fiscal Year 2021; 3) Contingency Surplus from Projects 
completed in Fiscal Year 2021; 4) Re-Allocation Options; and, 5) Substitution 
Options. 
Discussion ensued. The Committee’s questions were answered by Virginia Barker. 
c. Project Funding and Substitution Options – Virginia Barker and Terri 
Breeden 
Virginia Barker and Terri Breeden reported on Project Funding and Substitution 
Options. 
Discussion ensued. The Committee’s questions were answered by Virginia Barker 
and Terri Breeden. 
d. 2022 Project Funding Requests – Terri Breeden 

Terri Breeden gave an update on the Save Our Indian River Lagoon Project 
Applications - 2022 Table. Projects were sorted by the following: 1) eligible tax 
funding dollar per pound of total nitrogen, smallest to largest; 2) total cost, smallest 
to largest; and 3) total nitrogen reduction, largest to smallest. 
There was much discussion about project(s) type(s), cost share, benefits and 
substitution options. The Committee’s questions were answered by Virginia Barker, 
Terri Breeden and Anthony Gubler. 

VII. Old Business 
None. 

VIII. New Business 

a. Project Funding Recommendations for the 2022 Plan Update 

A summary of new project ideas and funding requests were discussed for 
consideration by the Citizen Oversight Committee to be recommended for funding 
and inclusion in the next annual update of the Save Our Indian River Lagoon Project 
Plan. 
Courtney Barker moved to recommend modification of the Save Our Indian River 
Lagoon Project Plan to include all the projects on the 2022 Project Funding 
Requests List with the exception of Project(s) Numbered 222, 209, 220, and 2016-
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31/32. For Projects numbered 153 and 2016-27 the Committee recommended 
approval of $1.6 million ($800,000 each) for design costs; seconded by Stephany 
Eley. 
Discussion ensued. The Committee’s questions were answered by Virginia Barker 
and Terri Breeden. 
There were no Public Comments. 
Motion was unanimously approved. 

Courtney Barker moved to recommend modification of the Save Our Indian River 
Lagoon Project Plan to include Project(s) numbered 209 and 220 in the 2022 Project 
Funding Request List; seconded by Lorraine Koss.  
There were no Public Comments. 
Motion was passed with 5 votes in favor, Courtney Barker, Stephany Eley, Lorraine 
Koss, Laurilee Thompson, John Windsor; and, 1 abstention, Vinnie Taranto, due to 
conflict of interest. 

Courtney Barker moved to recommend modification of the Save Our Indian River 
Lagoon Project Plan to include Project(s) numbered 2016-31/32 in the 2022 Project 
Funding Request List; seconded by Laurilee Thompson.  
There were no Public Comments. 
Motion was passed with 5 votes in favor, Courtney Barker, Stephany Eley, Vinnie 
Taranto, Laurilee Thompson, John Winsor; and, 1 abstention, Lorraine Koss, due to 
conflict of interest. 

Stephany Eley moved to recommend modification of the Save Our Indian River 
Lagoon Project Plan to include Project numbered 222 in the 2022 Project Funding 
Request List, seconded by Lorraine Koss. 
There were no Public Comments. 
Motion was passed with 5 votes in favor, Stephany Eley, Lorraine Koss, Vinnie 
Taranto, Laurilee Thompson, John Windsor; and, 1 abstention, Courtney Barker, 
due to conflict of interest. 

b. 2022 Meeting Calendar 
John Windsor moved to accept the 2022 Citizen Oversight Committee Meeting 
Calendar as presented; Seconded by Lorraine Koss. Motion was unanimously 
approved. 

IX. General Public Comments 

Public Comments were heard. 

X. Final Comments by Chair and Committee Members 

Final Comments were heard. 
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John Windsor moved to cancel the December 16, 2021 meeting; seconded by Courtney 
Barker. 
There were no Public Comments. 

Motion was unanimously approved. 

XI. Adjournment 
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INSTRUCTIONS FOR COMPLIANCE WITH SECTION 112.3143, FLORIDA STATUTES 
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APPOINTED OFFICERS (continued) 

• A copy of lhe form musl be provided 1mmed1alcly lo lhe other members of lhe agency 

• The form musl be read publicly al lhe next meeting after the form 1s fi led. 

IF YOU MAKE NO ATTEMPT TO INFLUENCE THE DECISION EXCEPT BY DISCUSSION AT THE MEETING: 

You must disclose· orally the nature of your conflict 1n the measure before participating 
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who 1s also an attorney, may comply with the disclosure requirements of lh1s seclion by disclosing lhe nature of lhe mteresl 1n such a way 
as lo provide the pubhc with notice of lhe conOicL 
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FORM 8B MEMORANDUM OF VOTING CONFLICT FOR 
COUNTY, MUNICIPAL, AND OTHER LOCAL PUBLIC OFFICERS 

LAST NAME—FIRST NAME—MIDDLE NAME 
Taranto - Vincent - Paul 

NAME OF BOARD, COUNCIL, COMMISSION, AUTHORITY, OR COMMITTEE 
SOIRL Citizen's Oversight Committee 

MAILING ADDRESS 
313 10th Ter 

THE BOARD, COUNCIL, COMMISSION, AUTHORITY OR COMMITTEE ON 
WHICH I SERVE IS A UNIT OF: 

CITY COUNTY OTHER LOCAL AGENCY CITY COUNTY 
Indialantic Brevard NAME OF POLITICAL SUBDIVISION: 

Brevard 
DATE ON WHICH VOTE OCCURRED 
November 19, 2021 MY POSITION IS: 

 ELECTIVE APPOINTIVE 

WHO MUST FILE FORM 8B 

This form is for use by any person serving at the county, city, or other local level of government on an appointed or elected board, council, 
commission, authority, or committee. It applies to members of advisory and non-advisory bodies who are presented with a voting conflict of 
interest under Section 112.3143, Florida Statutes. 

Your responsibilities under the law when faced with voting on a measure in which you have a conflict of interest will vary greatly depending 
on whether you hold an elective or appointive position. For this reason, please pay close attention to the instructions on this form before 
completing and filing the form. 

INSTRUCTIONS FOR COMPLIANCE WITH SECTION 112.3143, FLORIDA STATUTES 
A person holding elective or appointive county, municipal, or other local public office MUST ABSTAIN from voting on a measure which 
would inure to his or her special private gain or loss. Each elected or appointed local officer also MUST ABSTAIN from knowingly voting on 
a measure which would inure to the special gain or loss of a principal (other than a government agency) by whom he or she is retained 
(including the parent, subsidiary, or sibling organization of a principal by which he or she is retained); to the special private gain or loss of a 
relative; or to the special private gain or loss of a business associate. Commissioners of community redevelopment agencies (CRAs) under 
Sec. 163.356 or 163.357, F.S., and officers of independent special tax districts elected on a one-acre, one-vote basis are not prohibited 
from voting in that capacity. 

For purposes of this law, a “relative” includes only the officer’s father, mother, son, daughter, husband, wife, brother, sister, father-in-law, 
mother-in-law, son-in-law, and daughter-in-law. A “business associate” means any person or entity engaged in or carrying on a business 
enterprise with the officer as a partner, joint venturer, coowner of property, or corporate shareholder (where the shares of the corporation 
are not listed on any national or regional stock exchange). 

* * * * * * * * * * * * * * * * 
ELECTED OFFICERS: 
In addition to abstaining from voting in the situations described above, you must disclose the conflict: 

PRIOR TO THE VOTE BEING TAKEN by publicly stating to the assembly the nature of your interest in the measure on which you are 
abstaining from voting; and 

WITHIN 15 DAYS AFTER THE VOTE OCCURS by completing and filing this form with the person responsible for recording the 
minutes of the meeting, who should incorporate the form in the minutes. 

* * * * * * * * * * * * * * * * 
APPOINTED OFFICERS: 
Although you must abstain from voting in the situations described above, you are not prohibited by Section 112.3143 from otherwise 
participating in these matters. However, you must disclose the nature of the conflict before making any attempt to influence the decision, 
whether orally or in writing and whether made by you or at your direction. 

IF YOU INTEND TO MAKE ANY ATTEMPT TO INFLUENCE THE DECISION PRIOR TO THE MEETING AT WHICH THE VOTE WILL BE 
TAKEN: 

• You must complete and file this form (before making any attempt to influence the decision) with the person responsible for recording the
minutes of the meeting, who will incorporate the form in the minutes. (Continued on page 2)
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___________________________________________________ 

APPOINTED OFFICERS (continued) 
• A copy of the form must be provided immediately to the other members of the agency.

• The form must be read publicly at the next meeting after the form is filed.

IF YOU MAKE NO ATTEMPT TO INFLUENCE THE DECISION EXCEPT BY DISCUSSION AT THE MEETING:

• You must disclose orally the nature of your conflict in the measure before participating.

• You must complete the form and file it within 15 days after the vote occurs with the person responsible for recording the minutes of the
meeting, who must incorporate the form in the minutes. A copy of the form must be provided immediately to the other members of the
agency, and the form must be read publicly at the next meeting after the form is filed.

DISCLOSURE OF LOCAL OFFICER'S INTEREST 
Vincent Paul Taranto Jr November 19 21I, _________________________________________ , hereby disclose that on______________________________________, 20 ____ :

(a) A measure came or will come before my agency which (check one or more)

___ inured to my special private gain or loss; 

___ inured to the special gain or loss of my business associate, _______________________________________________________ ; 

___ Vincent and Maria Tarantoinured to the special gain or loss of my relative,_________________________________________________________________ ;

___ inured to the special gain or loss of ________________________________________________________________________ , by 

whom I am retained; or 

___ inured to the special gain or loss of _____________________________________________________________________ , which 

is the parent subsidiary, or sibling organization or subsidiary of a principal which has retained me. 

(b) The measure before my agency and the nature of my conflicting interest in the measure is as follows:
There was a vote to approve funding a project in the canal of a piece of property my parents own.

If disclosure of specific information would violate confidentiality or privilege pursuant to law or rules governing attorneys, a public officer, 
who is also an attorney, may comply with the disclosure requirements of this section by disclosing the nature of the interest in such a way 
as to provide the public with notice of the conflict. 

3/3/22 
Date Filed 

_______________________________________________ 
Signature
______________________________ 
Signature 

NOTICE: UNDER PROVISIONS OF FLORIDA STATUTES §112.317, A FAILURE TO MAKE ANY REQUIRED DISCLOSURE 
CONSTITUTES GROUNDS FOR AND MAY BE PUNISHED BY ONE OR MORE OF THE FOLLOWING: IMPEACHMENT, 
REMOVAL OR SUSPENSION FROM OFFICE OR EMPLOYMENT, DEMOTION, REDUCTION IN SALARY, REPRIMAND, OR A 
CIVIL PENALTY NOT TO EXCEED $10,000. 
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FORM 8B MEMORANDUM OF VOTING CONFLICT FOR 
COUNTY, MUNICIPAL, AND OTHER LOCAL PUBLIC OFFICERS 

LAST NAME-FIRST NAME-MIDDLE NAME NAME OF BOARD, COUNCIL, COMMISSION, AUTHORITY, OR COMMITTEE 

Barker, Courtney Harris SOIRL Citizens Oversight Committee 
MAILING ADDRESS THE BOARD, COUNCIL, COMMISSION, AUTHORITY OR COMMITTEE ON 

WHICH I SERVE IS A UNIT OF:565 Cassia Boulevard 
□ CITY ii!'COUNTY □ OTHER LOCAL AGENCYCITY COUNTY 
NAME OF POLITICAL SUBDIVISION:Satellite Beach Brevard 
Brevard County

DATE ON WHICH VOTE OCCURRED MY POSITION IS:
November 19,2021 □ ELECTIVE ri APPOINTIVE 

WHO MUST FILE FORM 8B 

This form is for use by any person serving at the county, city, or other local level of government on an appointed or elected board, council, 
commission, authority, or committee. It applies to members of advisory and non-advisory bodies who are presented with a voting conflict of 
interest under Section 112.3143, Florida Statutes. 

Your responsibilities under the law when faced with voting on a measure in which you have a conflict of interest will vary greatly depending 
on whether you hold an elective or appointive position . For this reason, please pay close attention to the instructions on this form before 
completing and filing the form . 

INSTRUCTIONS FOR COMPLIANCE WITH SECTION 112.3143, FLORIDA STATUTES 
A person holding elective or appointive county, municipal, or other local public office MUST ABSTAIN from voting on a measure which 
would inure to his or her special private gain or loss. Each elected or appointed local officer also MUST ABSTAIN from knowingly voting on 
a measure which would inure to the special gain or loss of a principal (other than a government agency) by whom he or she is retained 
(including the parent, subsidiary, or sibling organization of a principal by which he or she is retained); to the special private gain or loss of a 
relative; or to the special private gain or loss of a business associate. Commissioners of community redevelopment agencies (CRAs) under 
Sec. 163.356 or 163.357, F.S., and officers of independent special tax districts elected on a one-acre, one-vote basis are not prohibited 
from voting in that capacity. 

For purposes of this law, a "relative" includes only the officer's father, mother, son, daughter, husband, wife, brother, sister, father-in-law, 
mother-in-law, son-in-law, and daughter-in-law. A "business associate" means any person or entity engaged in or carrying on a business 
enterprise with the officer as a partner, joint venturer, coowner of property, or corporate shareholder (where the shares of the corporation 
are not listed on any national or regional stock exchange). 

* 

ELECTED OFFICERS: 
In addition to abstaining from voting in the situations described above, you must disclose the conflict: 

PRIOR TO THE VOTE BEING TAKEN by publicly stating to the assembly the nature of your interest in the measure on which you are 
abstaining from voting; and 

WITHIN 15 DAYS AFTER THE VOTE OCCURS by completing and filing this form with the person responsible for recording the 
minutes of the meeting, who should incorporate the form in the minutes. 

APPOINTED OFFICERS: 

Although you must abstain from voting in the situations described above, you are not prohibited by Section 112.3143 from otherwise 
participating in these matters. However, you must disclose the nature of the conflict before making any attempt to influence the decision, 
whether orally or in writing and whether made by you or at your direction. 

IF YOU INTEND TO MAKE ANY ATTEMPT TO INFLUENCE THE DECISION PRIOR TO THE MEETING AT WHICH THE VOTE WILL BE 
TAKEN: 

• You must complete and file this form (before making any attempt to influence the decision) with the person responsible for recording the 
minutes of the meeting, who will incorporate the form in the minutes. (Continued on page 2) 
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APPOINTED OFFICERS (continued) 
• A copy of the form must be provided immediately to the other members of the agency. 

• The form must be read publicly at the next meeting after the form is filed . 

IF YOU MAKE NO ATTEMPT TO INFLUENCE THE DECISION EXCEPT BY DISCUSSION AT THE MEETING 

• You must disclose orally the nature of your conflict in the measure before participating. 

• You must complete the form and file it within 15 days after the vote occurs with the person responsible for recording the minutes of the 
meeting, who must incorporate the form in the minutes. A copy of the form must be provided immediately to the other members of the 
agency, and the form must be read publicly at the next meeting after the form is filed. 

DISCLOSURE OF LOCAL OFFICER'S INTEREST 

I, Courtney Barker , hereby disclose that on November 19 _21 : ----------------- ----------------, 20 

(a) A measure came or will come before my agency which (check one or more) 

inured to my special private gain or loss; 

inured to the special gain or loss of my business associate, _______________________ 

inured to the special gain or loss of my relative, _______________ _ ___________ 

inured to the special gain or loss of _C_ity_of_S_at_e_ll_ite_B_e_a_c_h________ _____________ , by 

whom I am retained; or 

inured to the special gain or loss of ____________________________ , which 

is the parent subsidiary, or sibling organization or subsidiary of a principal which has retained me. 

(b) The measure before my agency and the nature of my conflicting interest in the measure is as follows: 

I am employed by the City of Satellite Beach, and the vote I abstained from granted funding for a lagoon 
restoration project within the City limits of Satellite Beach and will be constructed and managed by the City of 
Satellite Beach. 

If disclosure of specific information would violate confidentiality or privilege pursuant to law or rules governing attorneys, a public officer, 
who is also an attorney, may comply with the disclosure requirements of this section by disclosing the nature of the interest in such a way 
as to provide the public with notice of the conflict. 

March 7, 2022 

Date Filed Signature 

NOTICE: UNDER PROVISIONS OF FLORIDA STATUTES §112.317, A FAILURE TO MAKE ANY REQUIRED DISCLOSURE 
CONSTITUTES GROUNDS FOR AND MAY BE PUNISHED BY ONE OR MORE OF THE FOLLOWING : IMPEACHMENT, 
REMOVAL OR SUSPENSION FROM OFFICE OR EMPLOYMENT, DEMOTION, REDUCTION IN SALARY, REPRIMAND, OR A 
CIVIL PENALTY NOTTO EXCEED $10,000. 
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Save Our Indian River Lagoon Project Plan 

May 2022 Progress Report 

WORK COMPLETED THIS MONTH: 

• 2020 Audit was presented by the Auditors to the Brevard County Audit Committee on April 20th  

• Palm Bay Water Reclamation Facility – seeded and online; nutrient reductions expected in early June 

• 7 Septic Upgrade reimbursements processed for a total of 69 completed to date; mailed 5,200 
postcards to priority sites; received ~260 phone calls and emails and distributed ~150 applications 

• 39 Quick Connect reimbursements processed to date; mailed 930 postcards to highest priority sites 

• Final sampling occurred on the pilot In-Ground Nitrogen Reducing Bioreactor Septic Drainfields  

• Basin 26 Sunset Road Serenity Park Stormwater Treatment –completed 

• Basin 62 Denitrification Retrofit of Johns Road Pond – completed 

• Horseshoe Pond Vegetation Harvesting – completed 

• Cocoa Beach Phase IIb Muck Dredging – completed 

• Sykes Creek Phase 1 Muck Dredging – Pre-construction meeting held 

• Riveredge Planted Shoreline – 250 linear feet completed 

• University of Central Florida oyster monitoring documented sedimentation and burial at Coconut 
Point, growth and recruitment at Hog Point, and a sustaining oyster population at Maritime Hammock 

• Derelict Vessels Removed this month – 2 

• Video Completed – Eric Mannes’ My Lagoon Story 

• Budget request prepared for fiscal year 2022-2023   

WORK UNDERWAY THIS MONTH: 

• South Central C Septic-to-Sewer – construction started in the central subdivision 

• Smoke Testing on the Barrier Island underway  

• Micco Septic-to-Sewer – Pre-construction meeting was held with the contractor on May 5th  

• South Beaches O Septic-to-Sewer – Project bid closed May 3rd; will request lower cost from lone bidder 

• Survey underway for 10 Brevard County septic-to-sewer projects 

• Basin 79/Scottsmoor C & Basin 89/Scottsmoor I Stormwater Treatments – Low bid is within budget  

• Johnson Junior High Modification – Awaiting construction cost estimate from Public Works 

• Basin 1066 Angel Ave –Task Order scope changing to include public works drainage improvements 

• Kingsmill-Aurora Phase II – Awaiting concept plans 

• Basin 998 Richland Canal – Design task order is ready for signatures 

• Grand Canal Muck Dredging – Removed a total of 167,000 cubic yards to date 

• Eau Gallie Northeast Muck Dredging – Bid document preparation underway 

• Pineda Banana River Lagoon Muck Dredging – Proposal for initial data collection under review 

• Patrick Space Force Base Muck Dredging – Proposal for initial data collection under review 

• Aquaculture Stimulus Program – 1 new applicant approved for grant to plant 500,000 seed clams 

• Grant-funded Remote Algae Bloom Sensing study – Drone is collecting hyperspectral data; chlorophyll 
hotspots are being compared to potential nutrient source locations and seagrass signatures 

• Video progress – Filming complete for Derelict Vessel Removal; Clam restoration filming in June   



 

PRESENTATIONS THIS MONTH:  
April 22 – Indian River Lagoon Symposium - Virginia 
April 26th – Florida Water Resources Conference on Septic Upgrades and Septic to Sewer - Virginia 
May 2 – Catalina Isles & Skylark Estates HOA - Anthony 
May 3 & 17 – City of Cocoa Sewer Project Presentation – Anthony 
May 13 – Environmental & Water Resources Institute of the American Society of Civil Engineers - Virginia 

UPCOMING LAGOON SCIENCE FORUMS AND PUBLIC EVENTS: 
May 5 – Indian River Lagoon National Estuary Program – Citizens’ Advisory Committee Meeting 
May 10 – Team ORCA – Citizen Science Data Jam Showcase 
May 10 – Indian River Lagoon National Estuary Program – Finance Subcommittee, Management Board, and 
Science, Technology, Engineering, and Modeling Advisory Committee Meetings 
May 13 - Indian River Lagoon National Estuary Program Council Board of Directors Meeting 
May 18 – State Stormwater Draft Rule Revision Workshop  
June 23 – Brevard Indian River Lagoon Coalition – Lagoon Straight Talk 

UPCOMING VOLUNTEER PARTICIPATION OPPORTUNITIES: 
May 7 – Keep Brevard Beautiful – Minuteman Causeway Cleanup 
May 14 – Brevard Zoo Restore Our Shores Oyster Supply Making 
May 17 – Team ORCA – Fish Processing, email Bridget to register 
May 18 & 25 – Team ORCA – Fish Extractions, email Missy Weiss to register 
May 21 – Brevard Zoo Restore Our Shores River Clean-Up & Mangrove Adoption Day 
May 24 & 31 – Team ORCA – Pollution Mapping Particle Analysis, email Missy Weiss to register 
May 25 – Team ORCA – Fish Processing, email Missy Weiss to register 
May 25 – Brevard Zoo Restore Our Shores – Oyster Gardening Training 
June 11 – Keep Brevard Beautiful Summer Series Cleanup: Kiwanis Island 
June 25 – Keep Brevard Beautiful Summer Series Cleanup: Titusville Spoil Islands 
Brevard Zoo Restore Our Shores Clam Restoration Project seeking volunteers 
Marine Resources Council Super Clam monitoring seeking volunteers – Email Caity Savoia to register 
Rotary Park rain garden maintenance – Email Carlos Cuevas for opportunities  
Storm drain marking in Cocoa – Email Carlos Cuevas for opportunities 
Storm drain marking in Melbourne – Email Bri Forte for opportunities 

WEBSITE AND SOCIAL MEDIA LINKS: 
Lagoon Loyal Outreach and Engagement Landing Page 
Save Our Indian River Lagoon Website  
Save Our Indian River Lagoon Facebook 
Save Our Indian River Lagoon Instagram 
Save Our Indian River Lagoon YouTube 

FUTURE TOPICS FOR SPECIAL PRESENTATIONS: 
1. Low Impact Development/Resilience – Local examples, efforts, and potential opportunities 
2. Stormwater Treatment Purpose, Design, and Performance 
3. BioActivated Media Performance and Maintenance Requirements 
4. Shoreline Armor and Living Shoreline Permitting Authorities, Rules, and Opportunities 

http://www.indianriverlagoon.org/symposium.html
https://attendee.gotowebinar.com/register/7987852342713475597
https://keepbrevardbeautiful.org/event/veterans-of-foreign-war-post-10148
https://restoreourshores.org/volunteer-we-need-you-2/volunteer-sign-ups/?sheet_id=327
mailto:bgerovac@teamorca.org
mailto:mweiss@teamorca.org
https://restoreourshores.org/volunteer-we-need-you-2/volunteer-sign-ups/?sheet_id=326
mailto:mweiss@teamorca.org
mailto:mweiss@teamorca.org
https://restoreourshores.org/volunteer-we-need-you-2/volunteer-sign-ups/?sheet_id=322
https://keepbrevardbeautiful.org/event/summer-series-2
https://keepbrevardbeautiful.org/event/summer-series-3
https://restoreourshores.org/volunteer-we-need-you-2/volunteer-sign-ups/?sheet_id=244&mc_cid=08c4878dd3&mc_eid=5794d92b24
mailto:Caity@mrcirl.org?subject=Super%20Clam%20Monitoring
mailto:carlos.cuevas@brevardfl.gov
mailto:carlos.cuevas@brevardfl.gov
mailto:Bri@mrcirl.org
https://lagoonloyal.com/
http://www.brevardfl.gov/SaveOurLagoon
https://www.facebook.com/BrevardCountySaveOurLagoon
https://www.instagram.com/saveourlagoon/
https://goo.gl/GBh6xU


1 | P a g e  
 

Save Our Indian River Lagoon Revenues Cumulative Graph  
Fiscal Year 16-17 to Current Fiscal Year 

* Economic and Demographic Research Data is sourced from Florida's Office of Economic & Demographic Research 
using their Estimation of Realized and Unrealized Tax Revenues Table 

- Projected and Actual Data is from Systems, Applications and Products program 
- EDR-Economic and Demographic Research Data, BOY-Beginning of Year, EOY-End of Year 
- For Screen Readers use the Save Our Indian River Lagoon Revenues Cumulative Chart Fiscal Year 16-17 to 

Current Fiscal Year Table 
- Updated the State EDR Beginning Of Year to match Actuals End Of Year to the prior Fiscal Years 

   



2 | P a g e  
 

Save Our Indian River Lagoon Revenues Cumulative Chart 
Fiscal Year 16-17 to Current Fiscal Year 

Economic and Demographic Research Data is sourced from Florida's Office of Economic & Demographic Research 
using their Estimation of Realized and Unrealized Tax Revenues Table 

- Projected and Actual Data is from Systems, Applications and Products program 
- EDR-Economic and Demographic Research Data, BOY-Beginning of Year, EOY-End of Year 
- For Screen Readers use the Save Our Indian River Lagoon Revenues Cumulative Chart Fiscal Year 16-17 to 

Current Fiscal Year Table 

Month 

State EDR 
2022 

Projection 
Straightlined 

* 

County’s 
2022 

Projection 
Actuals 2022 

State EDR 
2021 

Projection 
Straightlined * 

County’s 2021 
Projection Actuals 2021 

BOY $226,821,943 $226,821,943 $226,821,943 $173,000,609 $173,000,609 $173,000,609 

Oct 
$231,352,441 $231,515,310 $230,665,218 $176,965,571 $176,986,181 $176,417,554 

Nov 
$235,882,939 $236,208,677 $234,614,208 $180,930,533 $180,971,752 $179,767,028 

Dec 
$240,413,437 $240,902,044 $242,347,634 $184,895,496 $184,957,324 $185,628,087 

Jan 
$244,943,935 $245,595,411 $246,260,610 $188,860,458 $188,942,896 $189,094,044 

Feb 
$249,474,432 $250,288,778 $250,342,140 $192,825,420 $192,928,467 $192,467,433 

Mar 
$254,004,930 $254,982,145 

 
$196,790,382 $196,914,039 $198,814,528 

Apr 
$258,535,428 $259,675,512 

 
$200,755,345 $200,899,611 $202,841,586 

May 
$263,065,926 $264,368,879 

 
$204,720,307 $204,885,183 $206,775,862 

Jun 
$267,596,424 $269,062,246 

 
$208,685,269 $208,870,754 $212,965,332 

Jul 
$272,126,922 $273,755,612 

 
$212,650,231 $212,856,326 $216,998,992 

Aug 
$276,657,419 $278,448,979 

 
$216,615,194 $216,841,898 $220,555,946 

Sept 
$281,187,917 $283,142,346 

 
$220,580,156 $220,827,470 $226,821,943 

 

 
Month Actuals 2020 Actuals 2019 Actuals 2018 Actuals 2017 

BOY $126,164,500 $78,716,647 $32,072,164 zero 

Oct 
$129,590,162 $81,926,390 $35,300,032 zero 

Nov 
$133,089,868 $85,225,970 $38,647,632 zero 

Dec 
$138,551,296 $90,640,944 $43,870,270 0 

Jan 
$142,014,229 $93,950,291 $47,150,412 $3,059,013 

Feb 
$145,518,464 $97,296,142 $50,484,322 $6,217,230 

Mar 
$150,424,958 $102,671,360 $55,782,660 $10,686,395 

Apr 
$153,099,730 $106,219,161 $59,191,675 $13,941,510 

May 
$156,326,096 $109,784,828 $62,444,639 $17,177,137 

Jun 
$161,413,353 $114,720,850 $67,409,450 $21,754,009 

Jul 
$164,827,524 $118,207,520 $70,776,206 $24,898,729 

Aug 
$167,886,836 $121,640,336 $74,021,947 $27,890,034 

Sept 
$173,000,609 $126,164,500 $78,716,647 $32,072,164 



1 | P a g e  
 

Save Our Indian River Lagoon - FY 2022 
Monthly Financial Statement 
Date Range 01 October 2021 – 10 May 2022 
Fund 1260 

*Total Assigned YTD-Year to Date, includes all stages of accounting for expenditures, with data derived from Systems, 
Applications and Products program 

Revenues Budget Total Assigned 
YTD* 

% Earned 

Taxes  $48,783,398   $19,438,666  39.85% 

Interest Earned  $725,952   $251,938  34.70% 

Other Federal Grants  $3,141,901  
 

0.00% 

Federal Grants Hurricane Irma  $1,357,269  
 

0.00% 

Other State Grants  $9,092,186  
 

0.00% 

State Grants Hurricane Irma  $226,212  
 

0.00% 

Tourism Development Council Grants  $96,843   $7,004  7.23% 

American Rescue Plan Act (ARPA)  $5,278,700  
 

0.00% 

Statutory Reduction  $(3,171,192) 
 

0.00% 

Balance Forward  $200,653,985  
 

0.00% 

Total  $266,185,254   $19,697,608  7.40% 

 

Expenditures (Roll-Up) Budget Total Assigned 
YTD* 

Actuals 

Compensation & Benefits  $904,819   $841,100   $402,539  

Operating Expenses  $199,645   $164,658   $78,653  

Capital Outlay  $29,500  
  

SOIRL Projects funded under Operating Expenses  
(Non-Capital County Project & Programs) 

 $4,360,822   $1,926,638   $577,203  

SOIRL Projects funded under Capital Improvement  
(County Projects over $35K) 

 $67,305,863   $13,506,499   $3,673,205  

SOIRL Projects funded under Aid to Gov't Agencies  
(Cities & Water Management Districts) 

 $60,721,687   $17,152,000   $2,899,974  

SOIRL Projects funded under Aid to Private 
Organizations  
(Property Owners & Non-Government Organizations) 

 $51,953,559   $2,752,779   $581,054  

Contingency  $11,395,538  
  

Reserves 
(for approved projects scheduled beyond this fiscal 
year) 

 $69,313,821  
  

Total  $266,185,254   $36,343,673   $8,212,627  
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Save Our Indian River Lagoon Financial Tables – Fiscal Year 21/22 Quarter 2 

*Projects Completed; ⁺ Project using contingency funds; FY=Fiscal Year; TBD = To Be Determined; WWTF = Waste Water Treatment Facility 

Table 1. Public Education Financial Table 

Project 
Number 

Project Responsible Entity 
Save Our 

Lagoon Project 
Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
Year 3* 

FY 2021 
Actuals  
Year 4 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actuals 

  Public Education                     

58a Expanded Fertilizer Education Brevard County $625,000 $312,500 $0 $0 $120,951 $49,477 $46,571 $0 $216,999 

58b Grass Clippings Campaign Brevard County $200,000 $100,000 $0 $0 $20,000 $0 $6,638 $0 $26,638 

58c Septic System Maintenance Education Brevard County $300,000 $150,000 $0 $0 $48,380 $49,245 $22,709 $1,030 $121,364 

193 Oyster Gardening* Brevard Zoo $300,000 $300,000 $0 $0 $0 $150,000 $150,000 $0 $300,000 

227 Restore Our Shores: Community Collaborative Brevard Zoo $1,000,000 $0 $0 $0 $0 $0 $0 $0 $0 

  Public Education Total   $2,425,000 $862,500 $0 $0 $189,332 $248,722 $225,917 $1,030 $665,001 

Table 2. Waste Water Treatment Facility Upgrades for Reclaimed Water Financial Table 

Project 
Number 

Project Responsible Entity 
Save Our 

Lagoon Project 
Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
Year 3* 

FY 2021 
Actuals  
Year 4 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actuals 

99 Cocoa Beach Water Reclamation Facility Upgrade* Cocoa Beach $945,000 $945,000 $0 $0 $0 $945,000 $0 $0 $945,000 

59 City of Melbourne Grant Street Water Reclamation Facility Melbourne $6,769,500 $6,769,500 $0 $0 $0 $0 $0 $0 $0 

2016-17 City of Palm Bay Water Reclamation Facility Palm Bay $3,636,900 $3,636,900 $0 $43,573 $101,679 $373,976 $2,581,471 $374,119 $3,474,817 

2016-2 City of Titusville Osprey WWTF⁺ Titusville $8,300,000 $8,300,000 $0 $90,586 $333,705 $528,975 $2,288,921 $967,149 $4,209,337 

138 
Ray Bullard Water Reclamation Facility Biological Nutrient 
Removal Upgrades 

West Melbourne $4,260,000 $4,260,000 $0 $0 $0 $0 $123,592 $0 $123,592 

216 City of Rockledge Flow Equalization Basin Project Rockledge $2,054,795 $0 $0 $0 $0 $0 $0 $0 $0 

  WWTF Upgrades for Reclaimed Water Total   $25,966,195 $23,911,400 $0 $134,159 $435,384 $1,847,951 $4,993,985 $1,341,268 $8,752,747 

Table 3. Sewer Laterals Financial Table 

Project 
Number 

Project Responsible Entity 
Save Our 

Lagoon Project 
Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
Year 3* 

FY 2021 
Actuals  
Year 4 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actuals 

63ab Satellite Beach Pilot & Countywide Repair/Replacement Brevard County $840,000 $221,479 $0 $0 $0 $4,228 $6,204 $4,855 $15,287 

114 Barefoot Bay Lateral Smoke Testing Brevard County $90,000 $83,564 $0 $0 $0 $0 $0 $0 $0 

115 South Beaches Lateral Smoke Testing Brevard County $200,000 $195,443 $0 $0 $0 $0 $0 $0 $0 

116 Merritt Island Lateral Smoke Testing Brevard County $250,000 $250,000 $0 $0 $0 $0 $0 $0 $0 

100 Osprey Basin Lateral Repair Project Titusville $200,000 $0 $0 $0 $0 $0 $0 $0 $0 

  Sewer Laterals Total   $1,580,000 $750,486 $0 $0 $0 $4,228 $6,204 $4,855 $15,287 
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Table 4. Rapid Infiltration Basin/Sprayfield Upgrades Financial Table 

Project 
Number 

Project Responsible Entity 
Save Our 

Lagoon Project 
Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
Year 3* 

FY 2021 
Actuals  
Year 4 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actuals 

6 Long Point Park Upgrade* Brevard County $22,207 $22,207 $22,086 $120 $0 $0 $0 $0 $22,207 

196 Sterling House Condominium Sprayfield Property Owner $60,000 $0 $0 $0 $0 $0 $0 $0 $0 

  Rapid Infiltration Basin/Sprayfield Upgrades Total   $82,207 $22,207 $22,086 $120 $0 $0 $0 $0 $22,207 

Table 5. Package Plant Connection Financial Table 

Project 
Number 

Project Responsible Entity 
Save Our 

Lagoon Project 
Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
Year 3* 

FY 2021 
Actuals  
Year 4 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actuals 

192 Oak Point Wastewater Treatment Facility Improvements Property Owner $279,000 $279,000 $0 $0 $0 $0 $11,403 $59,693 $71,096 

202 Merritt Island Utility Company Property Owner $1,349,445 $0 $0 $0 $0 $0 $0 $0 $0 

228 Indian River Shores Trailer Park Wastewater Treatment 
Facility 

Property Owner $528,627 $0 $0 $0 $0 $0 $0 $0 $0 

  Package Plant Connection Total   $2,157,072 $279,000 $0 $0 $0 $0 $11,403 $59,693 $71,096 

Table 6. Septic System Removal by Sewer Extension Financial Table 

Project 
Number 

Project Responsible Entity 
Save Our 

Lagoon Project 
Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
Year 3* 

FY 2021 
Actuals  
Year 4 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actuals 

2016-27 Sharpes - Zone A Brevard County $7,872,000 $529,305 $0 $0 $0 $0 $0 $18,763 $18,763 

2016-29 South Banana - Zone B Brevard County $1,372,500 $98,581 $0 $0 $0 $0 $0 $2,755 $2,755 

2016-35 South Beaches - Zone A Brevard County $1,959,000 $259,160 $0 $0 $0 $18,000 $0 $0 $18,000 

2016-36 South Beaches - Zone O Brevard County $133,488 $133,488 $0 $0 $0 $0 $16,855 $620 $17,475 

2016-37 South Beaches - Zone P Brevard County $300,348 $500,580 $0 $0 $0 $0 $65,931 $12,303 $78,234 

2016-50 South Central - Zone C Brevard County $6,600,000 $6,600,000 $0 $47,592 $142,218 $13,565 $109,557 $916,323 $1,229,255 

3 Micco Sewer Line Extension (Phase I and II) Brevard County $2,239,500 $2,239,500 $22,620 $128,500 $20,115 $30,446 $39,290 $6,114 $247,085 

47 Sykes Creek - Zone N Brevard County $4,176,000 $2,603,016 $0 $29,462 $32,911 $8,477 $131,852 $10,022 $212,724 

48 Sykes Creek - Zone M Brevard County $2,697,000 $1,868,832 $0 $22,400 $53,600 $11,200 $9,586 $422,073 $518,859 

49 Sykes Creek - Zone T Brevard County $5,040,000 $4,939,056 $0 $26,000 $97,500 $16,700 $4,564 $50,316 $195,080 

136 Micco - Zone B Brevard County $9,000,000 $2,248,125 $0 $0 $0 $0 $0 $62,357 $62,357 

145 Merritt Island - Zone F Brevard County $1,100,000 $170,713 $0 $0 $0 $0 $0 $7,132 $7,132 

146 Merritt Island - Zone C Brevard County $1,580,000 $204,375 $0 $0 $0 $0 $0 $8,848 $8,848 

147 Sykes Creek - Zone R Brevard County $4,387,500 $449,625 $0 $0 $0 $0 $0 $10,007 $10,007 

148 North Merritt Island - Zone E Brevard County $3,811,500 $554,917 $0 $0 $0 $0 $0 $19,478 $19,478 

150 South Central - Zone D (Brevard County) Brevard County $4,774,500 $651,403 $0 $0 $0 $0 $0 $0 $0 

151 Merritt Island - Zone G Brevard County $16,617,000 $2,755,456 $0 $0 $0 $0 $0 $80,517 $80,517 

152 Sharpes - Zone B Brevard County $4,038,000 $387,019 $0 $0 $0 $0 $0 $15,970 $15,970 

153 Cocoa - Zone C Brevard County $800,000 $776,884 $0 $0 $0 $0 $0 $24,175 $24,175 

203 South Central - Zone A Brevard County $5,482,500 $707,437 $0 $0 $0 $0 $0 $0 $0 

2016-31/32 City of Cocoa - Zones J & K Cocoa $5,622,000 $0 $0 $0 $0 $0 $0 $0 $0 

2016-28 South Central - Zone D (Melbourne) Melbourne $265,500 $0 $0 $0 $0 $0 $0 $0 $0 
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Project 
Number 

Project Responsible Entity 
Save Our 

Lagoon Project 
Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
Year 3* 

FY 2021 
Actuals  
Year 4 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actuals 

2016-33 City of Melbourne Melbourne $867,672 $0 $0 $0 $0 $0 $0 $0 $0 

2020-34 South Central - Zone F/Pineapple Avenue Melbourne $1,701,972 $1,701,972 $0 $0 $0 $0 $0 $87,322 $87,322 

4 Hoag Sewer Conversion Melbourne $86,031 $86,031 $0 $0 $13,520 $0 $12,575 $0 $26,095 

5 Pennwood Sewer Conversion⁺ Melbourne $40,632 $40,632 $0 $0 $17,074 $0 $0 $0 $17,074 

61 Riverside Drive Septic-to-Sewer Conversion Melbourne $262,044 $262,044 $0 $0 $0 $0 $0 $0 $0 

62 Roxy Avenue Septic-to-Sewer Conversion Melbourne $88,944 $88,944 $0 $0 $0 $0 $39,495 $0 $39,495 

189 Avendia del Rio Septic to Sewer Melbourne $70,000 $0 $0 $0 $0 $0 $0 $0 $0 

190 Bowers Septic to Sewer Melbourne $147,000 $0 $0 $0 $0 $0 $0 $0 $0 

191 Kent and Villa Espana Septic to Sewer Conversion Melbourne $710,000 $0 $0 $0 $0 $0 $0 $0 $0 

2 Merritt Island Septic Phase Out Project*⁺ 
Merritt Island 
Redevelopment 
Agency 

$320,000 $320,000 $128,875 $0 $0 $134,517 $56,608 $0 $320,000 

2016-39 City of Palm Bay – Zone A Palm Bay $2,569,644 $0 $0 $0 $0 $0 $0 $0 $0 

2016-46 City of Palm Bay – Zone B Palm Bay $8,309,628 $0 $0 $0 $0 $0 $0 $0 $0 

2016-30 City of Rockledge Rockledge $500,580 $0 $0 $0 $0 $0 $0 $0 $0 

2016-40 Rockledge - Zone B Rockledge $5,339,520 $0 $0 $0 $0 $0 $0 $0 $0 

1 Breeze Swept Septic to Sewer Connection* Rockledge $880,530 $880,530 $0 $880,530 $0 $0 $0 $0 $880,530 

2016-38 City of Titusville - Zone H Titusville $1,168,020 $0 $0 $0 $0 $0 $0 $0 $0 

109 City of Titusville - Zones A-G Titusville $1,201,392 $943,110 $0 $0 $0 $0 $86,860 $0 $86,860 

60 Sylvan Estates Septic-to-Sewer Conversion* West Melbourne $1,561,215 $1,561,215 $0 $19,116 $86,928 $658,513 $796,657 $0 $1,561,215 

224 Lake Ashley Circle West Melbourne $1,704,000 $0 $0 $0 $0 $0 $0 $0 $0 

225 Dundee Circle and Manor Place West Melbourne $2,248,500 $0 $0 $0 $0 $0 $0 $0 $0 

  Septic System Removal by Sewer Extension Total   $119,645,660 $34,561,950 $151,495 $1,153,600 $463,866 $891,419 $1,369,831 $1,755,096 $5,785,306 

Table 7. Septic System Removal by Sewer Connection Financial Table 

Project 
Number 

Project Responsible Entity 
Save Our 

Lagoon Project 
Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
Year 3* 

FY 2021 
Actuals  
Year 4 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actuals 

2016-16 Banana Septic System 144 Quick Connections Property Owners $1,905,729 $36,000 $0 $0 $0 $0 $21,729 $5,109 $26,838 

2016-18 North IRL Septic System 463 Quick Connections Property Owners $6,018,000 $566,120 $0 $0 $0 $0 $534,000 $32,120 $566,120 

2016-19 Central IRL Septic System 269 Quick Connections Property Owners $3,354,000 $12,000 $0 $0 $0 $0 $0 $9,000 $9,000 

222 Hedgecock/Grabowsky & Desoto Fields Satellite Beach $39,447 $0 $0 $0 $0 $0 $0 $0 $0 

  Septic System Removal by Sewer Connection Total   $11,317,176 $614,120 $0 $0 $0 $0 $555,729 $46,228 $601,957 

Table 8. Septic System Upgrades Financial Table 

Project 
Number 

Project Responsible Entity 
Save Our 

Lagoon Project 
Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
Year 3* 

FY 2021 
Actuals  
Year 4 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actuals 

51 Banana River Lagoon 100 Septic System Upgrades Private Citizens $1,800,000 $54,000 $0 $0 $0 $0 $0 $36,000 $36,000 

52 North IRL 586 Septic System Upgrades Private Citizens $10,548,000 $397,897 $0 $0 $0 $176,100 $108,000 $113,797 $397,897 
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Project 
Number 

Project Responsible Entity 
Save Our 

Lagoon Project 
Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
Year 3* 

FY 2021 
Actuals  
Year 4 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actuals 

53 Central IRL 939 Septic System Upgrades Private Citizens $16,885,106 $792,000 $0 $0 $0 $34,485 $452,621 $140,328 $627,434 

  Septic System Upgrades Total   $29,233,106 $1,243,897 $0 $0 $0 $210,585 $560,621 $290,125 $1,061,330 

Table 9. Stormwater Projects Financial Table 

Project 
Number 

Project Responsible Entity 
Save Our 

Lagoon Project 
Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
Year 3* 

FY 2021 
Actuals  
Year 4 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actuals 

2016-41 Banana River Lagoon 65 Basin Projects Brevard County $14,156,065 $0 $0 $0 $0 $0 $0 $0 $0 

2016-42 North IRL 96 Basin Projects Brevard County $21,868,928 $0 $0 $0 $0 $0 $0 $0 $0 

2016-43 Central IRL 8 Basin Projects Brevard County $3,258,500 $0 $0 $0 $0 $0 $0 $0 $0 

18 Denitrification Retrofit of Johns Road Pond Brevard County $105,512 $105,512 $0 $17,173 $6,320 $3,738 $0 $78,282 $105,512 

22 Kingsmill-Aurora Phase Two Brevard County $367,488 $367,488 $0 $0 $0 $0 $0 $0 $0 

23 Denitrification Retrofit of Huntington Pond Brevard County $104,720 $104,720 $0 $9,074 $0 $0 $0 $0 $9,074 

24 Denitrification Retrofit of Flounder Creek Pond Brevard County $75,328 $75,328 $0 $19,923 $0 $0 $0 $0 $19,923 

85 Basin 1304 Bioreactor* Brevard County $90,000 $90,000 $0 $0 $0 $0 $83,029 $0 $83,029 

87 Basin 2134 Fleming Grant Biosorption Activated Media* Brevard County $56,588 $56,588 $0 $0 $0 $56,588 $0 $0 $56,588 

89 Basin 1298 Bioreactor* Brevard County $86,198 $86,198 $0 $0 $0 $0 $85,829 $0 $85,829 

90 Basin 51 Johns Road Pond Biosorption Activated Media* Brevard County $23,030 $23,030 $0 $0 $0 $0 $23,030 $0 $23,030 

91 Basin 100 Burkholm Road Biosorption Activated Media* Brevard County $64,390 $64,390 $0 $0 $0 $0 $64,390 $0 $64,390 

92 Basin 115 Carter Road Biosorption Activated Media* Brevard County $62,510 $62,510 $0 $0 $0 $62,510 $0 $0 $62,510 

93 Basin 193 Wiley Avenue Biosorption Activated Media* Brevard County $82,735 $82,735 $0 $0 $0 $0 $82,735 $0 $82,735 

94 Basin 832 Broadway Pond Biosorption Activated Media* Brevard County $42,864 $42,864 $0 $0 $0 $42,864 $0 $0 $42,864 

117 Basin 10 County Line Road Woodchip Bioreactor* Brevard County $72,773 $72,773 $0 $0 $0 $72,773 $0 $0 $72,773 

118 Basin 26 Sunset Road Serenity Park Woodchip Bioreactor Brevard County $73,810 $73,810 $0 $0 $0 $0 $0 $73,810 $73,810 

119 Basin 141 Irwin Avenue Woodchip Bioreactor* Brevard County $69,174 $69,174 $0 $0 $0 $0 $69,174 $0 $69,174 

121 Basin 2258 Babcock Road Woodchip Bioreactor Brevard County $50,203 $50,203 $0 $0 $0 $0 $0 $0 $0 

122 Basin 22 Huntington Road Woodchip Bioreactor* Brevard County $40,077 $40,077 $0 $0 $0 $0 $40,077 $0 $40,077 

205 Basin 998 Hampton Homes Brevard County $194,400 $0 $0 $0 $0 $0 $0 $0 $0 

206 Basin 1066 Angel Ave Brevard County $232,200 $0 $0 $0 $0 $0 $0 $0 $0 

207 Basin 1124 Elliot D Canal  Brevard County $148,100 $0 $0 $0 $0 $0 $0 $0 $0 

213 
Johnson Junior High Denitrification Media Chamber 
Modification 

Brevard County $64,478 $0 $0 $0 $0 $0 $0 $0 $0 

215 Basin 960 Pioneer Road Denitrification Brevard County $38,850 $0 $0 $0 $0 $0 $0 $0 $0 

220 Basin 1398 Sand Dollar Canal Bioreactor Brevard County $198,024 $0 $0 $0 $0 $0 $0 $0 $0 

229 Basin 1280B Flamingo Road Denitrification Brevard County $71,645 $0 $0 $0 $0 $0 $0 $0 $0 

230 Basin 1304B West Arlington Road Denitrification Brevard County $96,425 $0 $0 $0 $0 $0 $0 $0 $0 

231 Basin 89 Scottsmoor I Aurantia Road Denitrification Brevard County $245,100 $0 $0 $0 $0 $0 $0 $0 $0 

13 Central Boulevard Baffle Box* Cape Canaveral $34,700 $34,700 $0 $34,700 $0 $0 $0 $0 $34,700 

14 Church Street Type II Baffle Box* Cocoa $88,045 $88,045 $0 $0 $20,856 $67,189 $0 $0 $88,045 

124 Floating Wetlands to Existing Stormwater Ponds* Cocoa $1,497 $1,497 $0 $0 $0 $0 $1,497 $0 $1,497 



5 
 

Project 
Number 

Project Responsible Entity 
Save Our 

Lagoon Project 
Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
Year 3* 

FY 2021 
Actuals  
Year 4 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actuals 

125 Diamond Square Stormwater Pond Cocoa $10,383 $0 $0 $0 $0 $0 $0 $0 $0 

129 Forrest Avenue 72-inch Outfall Baseflow Capture/Treatment Cocoa $13,956 $0 $0 $0 $0 $0 $0 $0 $0 

177 North and South Lakemont Ponds Floating Wetlands Cocoa $13,054  $0 $0 $0 $0 $0 $0 $0 $0 

64 
Stormwater Low Impact Development Convair Cove 1 – 
Blakey Boulevard 

Cocoa Beach $4,650 $4,650 $0 $0 $0 $0 $0 $0 $0 

65 
Stormwater Low Impact Development Convair Cove 2 – 
Dempsey Drive  

Cocoa Beach $4,495 $4,495 $0 $0 $0 $0 $0 $0 $0 

219 McNabb Outfall Bioretention Cocoa Beach $19,423 $0 $0 $0 $0 $0 $0 $0 $0 

221 
Burris Way Alley West Stormwater Low Impact 
Development 

Cocoa Beach $1,249 $0 $0 $0 $0 $0 $0 $0 $0 

127 Basin 5 Dry Retention* Indialantic $16,680 $16,680 $0 $0 $0 $0 $16,680 $0 $16,680 

16 Gleason Park Reuse* 
Indian Harbour 
Beach 

$4,224 $4,224 $0 $4,224 $0 $0 $0 $0 $4,224 

66 Big Muddy at Cynthia Baffle Box* 
Indian Harbour 
Beach 

$67,532 $67,532 $0 $0 $0 $9,388 $50,243 $0 $59,631 

34 Cliff Creek Baffle Box* Melbourne $347,781 $347,781 $0 $0 $0 $347,781 $0 $0 $347,781 

35 Thrush Drive Baffle Box* Melbourne $322,200 $322,200 $0 $0 $0 $0 $322,200 $0 $322,200 

67 Grant Place Baffle Box Melbourne $82,481 $0 $0 $0 $0 $0 $0 $0 $0 

69 Apollo/GA Baffle Box Melbourne $297,522 $0 $0 $0 $0 $0 $0 $0 $0 

95 Cherry Street Baffle Box Melbourne $306,740 $0 $0 $0 $0 $0 $0 $0 $0 

96 Spring Creek Baffle Box Melbourne $330,841 $0 $0 $0 $0 $0 $0 $0 $0 

88 Espanola Baffle Box Melbourne $105,186 $0 $0 $0 $0 $0 $0 $0 $0 

169 Sherwood Park Stormwater Quality Project⁺* Melbourne $292,400 $292,400 $0 $0 $0 $0 $292,400 $0 $292,400 

175 High School Baffle Box Melbourne $144,326  $0 $0 $0 $0 $0 $0 $0 $0 

176 Funeral Home Baffle Box Melbourne $58,682  $0 $0 $0 $0 $0 $0 $0 $0 

15 Bayfront Stormwater Project* Palm Bay $30,624 $30,624 $0 $30,624 $0 $0 $0 $0 $30,624 

128 Jackson Court Stormwater Treatment Facility Satellite Beach $8,266 $8,266 $0 $0 $0 $0 $0 $8,266 $8,266 

179 Lori Laine Basin Pipe Improvement Project Satellite Beach $17,525  $0 $0 $0 $0 $0 $0 $0 $0 

68 Crane Creek/M-1 Canal Flow Restoration 
St. Johns Water 
Management District 

$2,033,944 $2,033,944 $0 $0 $65,949 $34,051 $0 $0 $100,000 

19 St. Teresa Basin Treatment* Titusville $272,800 $272,800 $0 $0 $0 $272,800 $0 $0 $272,800 

20 South Street Basin Treatment* Titusville $86,856 $86,856 $0 $0 $0 $86,856 $0 $0 $86,856 

21 La Paloma Basin Treatment* Titusville $208,296 $208,296 $0 $0 $0 $208,296 $0 $0 $208,296 

97 Titusville High School Baffle Box Titusville $111,813 $111,813 $0 $0 $0 $0 $0 $111,813 $111,813 

98 Coleman Pond Managed Aquatic Plant System* Titusville $11,438 $35,000 $0 $0 $0 $11,438 $0 $0 $11,438 

110 Osprey Plant Pond Managed Aquatic Plant Systems* Titusville $60,000 $60,000 $0 $0 $0 $0 $37,500 $0 $37,500 

120 Draa Field Pond Managed Aquatic Plant Systems* Titusville $31,281 $31,281 $0 $0 $0 $0 $31,281 $0 $31,281 

174 St. Johns 2 Baffle Box Titusville $243,070  $243,070 $0 $0 $0 $0 $0 $0 $0 

178 Marina B Managed Aquatic Plant Systems* Titusville $6,670  $6,670 $0 $0 $0 $0 $6,670 $0 $6,670 

214 Sand Point Park Baffle Box Titusville $137,135  $0 $0 $0 $0 $0 $0 $0 $0 
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Project 
Number 

Project Responsible Entity 
Save Our 

Lagoon Project 
Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
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FY 2022 
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Actuals 

123 
Ray Bullard Water Reclamation Facility Stormwater 
Management Area 

West Melbourne $160,674 $160,674 $0 $0 $0 $0 $52,368 $24,261 $76,629 

  Stormwater Projects Total   $48,028,554 $5,940,898 $0 $115,717 $93,125 $1,276,271 $1,259,102 $296,432 $3,040,647 

Table 10. Vegetation Harvesting Financial Table 

Project 
Number 

Project Responsible Entity 
Save Our 
Lagoon 

Project Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
Year 3* 

FY 2021 
Actuals  
Year 4 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actuals 

112 County Wide Stormwater Pond Harvesting* Brevard County $14,000 $14,000 $0 $0 $0 $0 $14,000 $0 $14,000 

172 Horseshoe Pond Vegetative Harvesting Brevard County $8,140 $8,140 $0 $0 $0 $0 $0 $0 $0 

209 Basin 1398 Sand Dollar Canal Harvesting Brevard County $24,420 $0 $0 $0 $0 $0 $0 $0 $0 

210 Basin 958 Pioneer Road Vegetation Harvesting Brevard County $39,930 $0 $0 $0 $0 $0 $0 $0 $0 

173 North and South Lakemont Ponds Vegetation Harvesting Cocoa $1,980 $0 $0 $0 $0 $0 $0 $0 $0 

208 Maritime Hammock Preserve Stormwater Pond Vegetation Harvesting Cocoa Beach $7,700 $0 $0 $0 $0 $0 $0 $0 $0 

211 Cocoa Beach Golf Course Stormwater Pond Harvesting Cocoa Beach $216,150 $0 $0 $0 $0 $0 $0 $0 $0 

171 Mechanical Aquatic Vegetation Harvesting 
Melbourne Tillman 
Water Control 
District 

$1,011,976 $0 $0 $0 $0 $0 $0 $0 $0 

111 Draa Field Vegetation Harvesting* Titusville $50,000 $50,000 $0 $0 $0 $0 $0 $50,000 $50,000 

  Vegetation Harvesting Total   $1,374,296 $72,140 $0 $0 $0 $0 $14,000 $50,000 $64,000 

Table 11. Muck Removal & Interstitial Treatment Financial Table 

Project 
Number 

Project 
Responsible 

Entity 

Save Our 
Lagoon Project 

Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
Year 3* 

FY 2021 
Actuals  
Year 4 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actuals 

2016-3a & b 
Muck Re-dredging in Turkey Creek & Interstitial Treatment 
(pending FEMA reimbursement)*  

Brevard County $137,329 $215,000 $0 $1,092,823 $5,807 $0 $0 $0 $1,098,631 

2016-04a & b Rockledge A Muck & Interstitial Treatment Brevard County $5,010,244 $175,340 $0 $0 $9,949 $116,417 $16,965 $0 $143,331 

2016-05a & b Pineda Banana River Lagoon & Interstitial Treatment Brevard County $7,815,980 $0 $0 $0 $0 $0 $0 $0 $0 

2016-06a & b Titusville Railroad West & Interstitial Treatment Brevard County $3,607,375 $146,361 $0 $0 $24,209 $91,146 $27,752 $0 $143,107 

2016-07a & b 
National Aeronautics and Space Administration Causeway 
East & Interstitial Treatment 

Brevard County $11,423,355 $209,255 $0 $0 $41,009 $137,935 $3,115 $0 $182,059 

2016-08a &b Titusville Railroad East & Interstitial Treatment Brevard County $4,609,424 $318,457 $0 $62,449 $29,410 $53,221 $123,419 $0 $268,499 

2016-10a & b Canaveral South & Interstitial Treatment Brevard County $16,834,419 $69,957 $0 $0 $0 $0 $0 $0 $0 

2016-11a & b Patrick Air Force Base & Interstitial Treatment Brevard County $8,216,800 $0 $0 $0 $0 $0 $0 $0 $0 

40 Mims Muck Removal Outflow Water Nutrient Removal* Brevard County $400,000 $400,000 $0 $0 $0 $0 $0 $0 $0 

41a & b Grand Canal Muck & Interstitial Treatment Brevard County $18,020,368 $18,020,368 $0 $0 $1,060,449 $793,450 $1,984,733 $1,059,151 $4,897,784 

42a & b Sykes Creek Muck & Interstitial Treatment Brevard County $15,954,132 $948,508 $0 $0 $6,900 $814,428 $30,780 $81,939 $934,047 

54a & b Eau Gallie Northeast Muck & Interstitial Treatment Brevard County $10,020,487 $117,094 $0 $62,449 $0 $0 $54,645 $5,613 $122,706 

71 Merritt Island Muck Removal – Phase 1 Brevard County $7,733,517 $0 $0 $0 $0 $0 $0 $0 $0 
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Project 
Number 

Project 
Responsible 

Entity 

Save Our 
Lagoon Project 

Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
Year 3* 

FY 2021 
Actuals  
Year 4 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actuals 

70a Cocoa Beach Muck Dredging – Phase III* Cocoa Beach $1,376,305 $1,376,305 $0 $359,660 $708,458 $308,187 $0 $0 $1,376,305 

101 Cocoa Beach Muck Dredging Phase II-B Cocoa Beach $5,917,650 $5,917,650 $0 $0 $339,340 $2,320,973 $1,634,477 $1,092,931 $5,387,721 

168a & b Cocoa Beach Golf Muck & Interstitial Treatment Cocoa Beach $24,363,100 $24,363,100 $0 $0 $0 $0 $402,766 $147,700 $550,466 

72a & b 
Muck Removal of Indian Harbour Beach Canals & 
Interstitial Treatment 

Indian Harbour 
Beach 

$9,115,415 $9,115,415 $0 $0 $0 $0 $0 $0 $0 

223 Spring Creek Dredging Melbourne $80,080 $0 $0 $0 $0 $0 $0 $0 $0 

144 & 113 Satellite Beach Muck Dredging & Interstitial Treatment Satellite Beach $4,941,981 $0 $0 $0 $0 $0 $0 $0 $0 

  Muck Removal & Interstitial Treatment Total   $155,577,961 $61,392,810 $0 $1,577,382 $2,225,533 $4,635,757 $4,278,652 $2,387,334 $15,104,657 

Table 12. Oyster Bars Financial Table 

Project 
Number 

Project Responsible Entity 
Save Our 
Lagoon 

Project Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
Year 3* 

FY 2021 
Actuals  
Year 4 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actuals 

2016-55 Banana River Lagoon County Oyster Bars Brevard County $3,102,755 $0 $0 $0 $0 $0 $0 $0 $0 

2016-56 North IRL County Oyster Bars Brevard County $2,885,834 $0 $0 $0 $0 $0 $0 $0 $0 

73 RiverView Senior Resort Oyster Bar* Brevard County $30,304 $30,304 $0 $30,304 $0 $0 $0 $0 $30,304 

226 Hog Point Offshore Oyster Bar Brevard County $50,022 $0 $0 $0 $0 $0 $0 $0 $0 

75 Marina Isles Oyster Bar* Brevard Zoo $26,700 $26,700 $0 $0 $0 $26,700 $0 $0 $26,700 

76 Bettinger Oyster Bar* Brevard Zoo $10,680 $10,680 $0 $0 $10,680 $0 $0 $0 $10,680 

79 Gitlin Oyster Bar* Brevard Zoo $16,020 $16,020 $0 $0 $16,020 $0 $0 $0 $16,020 

80 Coconut Point/Environmentally Endangered Lands Oyster Bar* Brevard Zoo $45,120 $45,120 $0 $0 $0 $45,120 $0 $0 $45,120 

81 Wexford Oyster Bar*  Brevard Zoo $31,150 $31,150 $0 $0 $0 $0 $31,150 $0 $31,150 

83 Bomalaski Oyster Bar* Brevard Zoo $8,900 $8,900 $0 $8,900 $0 $0 $0 $0 $8,900 

104 Brevard Zoo Banana River Oyster Project Brevard Zoo $583,020 $583,020 $0 $0 $0 $0 $19,424 $0 $19,424 

105 Brevard Zoo Central IRL Oyster Project Brevard Zoo $161,160 $161,160 $0 $0 $68,329 $61,236 $20,459 $0 $150,024 

106 Brevard Zoo North IRL Oyster Project Brevard Zoo $341,280 $341,280 $0 $0 $0 $164,994 $4,194 $6,946 $176,134 

139 Brevard Zoo North IRL Oyster Project 2 Brevard Zoo $336,400 $336,400 $0 $0 $0 $0 $45,913 $1,626 $47,539 

140 Brevard Zoo Central IRL Oyster Project 2 Brevard Zoo $270,800 $270,800 $0 $0 $0 $34,969 $15,653 $0 $50,622 

141 Brevard Zoo Banana River Oyster Project 2 Brevard Zoo $264,800 $0 $0 $0 $0 $0 $0 $0 $0 

142 Brevard Zoo Oyster Reef Adjustments North IRL Brevard Zoo $27,200 $0 $0 $0 $0 $0 $0 $0 $0 

143 Brevard Zoo Oyster Reef Adjustments Banana River Brevard Zoo $12,800 $0 $0 $0 $0 $0 $0 $0 $0 

184 Brevard Zoo North Indian River Lagoon Oyster Project 3 Brevard Zoo $419,232  $419,232 $0 $0 $0 $0 $38,943 $17,787 $56,730 

185 Brevard Zoo Central Indian River Lagoon Tributary Pilot Oyster Project Brevard Zoo $230,657  $0 $0 $0 $0 $0 $0 $0 $0 

186 Brevard Zoo North Indian River Lagoon Individual Oyster Project Brevard Zoo $173,092  $0 $0 $0 $0 $0 $0 $0 $0 

187 Brevard Zoo Central Indian River Lagoon Oyster Project 3 Brevard Zoo $86,546  $0 $0 $0 $0 $0 $0 $0 $0 

188 Brevard Zoo Banana River Oyster Project 3 Brevard Zoo $56,771 $0 $0 $0 $0 $0 $0 $0 $0 

217 Brevard Zoo Cnetral Indian River Lagoon Oyster Project 4 Brevard Zoo $138,156 $0 $0 $0 $0 $0 $0 $0 $0 

218 Central Oyster Project Offshore Reefs Brevard Zoo $357,300 $0 $0 $0 $0 $0 $0 $0 $0 

78a McNabb Park Oyster Bar Cocoa Beach $34,056 $0 $0 $0 $0 $0 $0 $0 $0 

82a Riverview Park Oyster Bar Melbourne $108,790 $0 $0 $0 $0 $0 $0 $0 $0 
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Project 
Number 

Project Responsible Entity 
Save Our 
Lagoon 

Project Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
Year 3* 
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Year 4 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actuals 

  Oyster Bars Total   $9,809,545 $2,280,766 $0 $39,204 $95,029 $333,018 $175,735 $26,359 $669,346 

Table 13. Planted Shorelines Financial Table 

Project 
Number 

Project Responsible Entity 
Save Our 

Lagoon Project 
Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
Year 3* 

FY 2021 
Actuals  
Year 4 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actuals 

212 
Titusville Causeway Multi-Trophic Restoration & Living 
Shoreline 

Brevard County $31,440 $0 $0 $0 $0 $0 $0 $0 $0 

103 Brevard Zoo North IRL Plant Project* Brevard Zoo $720 $720 $0 $0 $0 $720 $0 $0 $720 

130 Brevard Zoo North IRL Plant Project 2* Brevard Zoo $9,840 $9,840 $0 $0 $0 $0 $9,840 $0 $9,840 

78b McNabb Park Planted Shoreline Cocoa Beach $5,760 $0 $0 $0 $0 $0 $0 $0 $0 

77a Cocoa Beach Country Club Planted Shoreline*⁺ 
Marine Resources 
Council 

$16,014 $16,014 $0 $16,014 $0 $0 $0 $0 $16,014 

77b Lagoon House Shoreline Restoration Planting*⁺ 
Marine Resources 
Council 

$23,961 $23,961 $0 $23,961 $0 $0 $0 $0 $23,961 

133 Fisherman's Landing* 
Marine Resources 
Council 

$4,800 $4,800 $0 $0 $0 $4,800 $0 $0 $4,800 

135 Rotary Park* 
Marine Resources 
Council 

$4,800 $4,800 $0 $0 $0 $4,800 $0 $0 $4,800 

180 Scottsmoor Impoundment 
Marine Resources 
Council 

$10,560 $0 $0 $0 $0 $0 $0 $0 $0 

181 Riveredge 
Marine Resources 
Council 

$4,080  $4,080 $0 $0 $0 $0 $0 $0 $0 

82b Riverview Park Planted Shoreline Melbourne $18,480 $0 $0 $0 $0 $0 $0 $0 $0 

  Planted Shorelines Total   $130,455 $64,215 $0 $39,975 $0 $10,320 $9,840 $0 $60,135 

Table 14. Clam Restoration Financial Table 

Project 
Number 

Project Responsible Entity 
Save Our 

Lagoon Project 
Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
Year 3* 

FY 2021 
Actuals  
Year 4 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actuals 

194 Aquaculture Stimulus Program Private Citizens $60,000 $12,000 $0 $0 $0 $0 $0 $0 $0 

  Clam Restoration Total   $60,000 $12,000 $0 $0 $0 $0 $0 $0 $0 

Table 15. Monitoring & Respond Projects Financial Table 

Project 
Number 

Project Responsible Entity 
Save Our 

Lagoon Project 
Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
Year 3* 

FY 2021 
Actuals  
Year 4 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actuals 

  Living Shoreline Monitoring Brevard County    $        333,480  $0 $15,529 $66,352 $86,116 $112,554 $16,735 $297,286 

  Groundwater/Water Quality Monitoring Brevard County    $     1,459,729  $0  $92,308  $119,031  $350,621  $345,421  $222,089  $1,129,469  

  Stormwater Monitoring Brevard County    $          40,756  $0 $0 $256 $40,500 $0 $0 $40,756 

  Sewer/Septic Monitoring Brevard County    $        642,015  $0 $31,313 $116,099 $7,977 $82,267 $96,926 $334,582 
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Project 
Number 

Project Responsible Entity 
Save Our 

Lagoon Project 
Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
Year 3* 

FY 2021 
Actuals  
Year 4 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actuals 

  Muck Dredging Monitoring Brevard County    $        417,335  $0 $5,204 $38,997 $233,562 $35,690 $18,750 $332,203 

  Plan Updates Brevard County   $130,371 $17,105 $20,682 $23,067 $16,779 $18,183 $19,734 $115,549 

  Monitoring & Respond Projects Total   $10,000,000 $3,023,686 $17,105 $165,036 $363,802 $735,554 $594,114 $374,233 $2,249,845 

Table 16. Contingency & Inflation Financial Table 

Project 
Number 

Project Responsible Entity 
Save Our 

Lagoon Project 
Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
Year 3* 

FY 2021 
Actuals  
Year 4 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actuals 

2016-2 City of Titusville Osprey WWTF⁺ Titusville   $800,000 $0 $0 $0 $0 $0 $0 $0 

77a Cocoa Beach Country Club Planted Shoreline*⁺ 
Marine Resources 
Council 

  $66 $0 $66 $0 $0 $0 $0 $66 

77b Lagoon House Shoreline Restoration Planting*⁺ 
Marine Resources 
Council 

  $39 $0 $39 $0 $0 $0 $0 $39 

169 Sherwood Park Stormwater Quality Project⁺ Melbourne   $99,708 $0 $0 $0 $0 $52,961 $0 $52,961 

2 Merritt Island Septic Phase Out Project*⁺ 
Merritt Island 
Redevelopment 
Agency 

  $268 $0 $0 $0 $0 $268 $0 $268 

5 Pennwood Sewer Conversion⁺ Melbourne   $40,368 $0 $0 $0 $0 $0 $0 $0 

41a & b Grand Canal Muck & Interstitial Treatment Brevard County   $217,053 $0 $0 $0 $0 $0 $0 $0 

111 Draa Field Vegetation Harvesting* Titusville   $36,413 $0 $0 $0 $0 $0 $36,413 $36,413 

  Contingency Projects Total   $19,814,425 $1,193,915 $0 $105 $0 $0 $53,229 $36,413 $89,747 

  Inflation   $104,840,456 $0 $0 $0 $0 $0 $0 $0 $0 

Table 17. Projects Total Financial Table 

Project 
Number 

Project Responsible Entity 
Save Our 

Lagoon Project 
Cost 

Save Our 
Lagoon Funds 

Contracted 

FY 2017 
Actuals  
Year 0* 

FY 2018 
Actuals  
Year 1* 

FY 2019 
Actuals  
Year 2* 

FY 2020 
Actuals  
Year 3* 

FY 2021 
Actuals  
Year 4 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actuals 

- Total   $542,040,108 $136,225,990 $190,686 $3,225,298 $3,866,071 $10,193,825 $14,108,361 $6,669,065 $38,253,306 

 



SOIRL 
Project 
Number 

Contract 
Management/ 

Grant Id 
Grant & Corresponding Project Titles 

Grant 
Amount 

Status 
Contract/Grant 

Type 
Grantor 

FY 
2017 

Actuals  
Year 
0* 

FY 2018 
Actuals  
Year 1* 

FY 
2019 

Actuals  
Year 
2* 

FY 2020 
Actuals  
Year 3* 

FY 2021 
Actuals  
Year 4* 

FY 2022 
Actuals  
Year 5 

Cumulative 
Actual 

Expenditures 

  6415 
FDEP Grant INV014-Remote Sensing harmful 
Algae $290,972 Active Other State Grants 

FLORIDA DEPARTMENT 
OF ENVIRONMENTAL         

    Remote Sensing harmful Algae HAB                   $65,942.19 $96,431.33 

  6414 LPAO144: 50 Septic Upgrades FDEP Grant $450,000 Active Other State Grants 
FLORIDA DEPARTMENT 
OF ENVIRONMENTAL         

   Banana Septic Upgrades 100 Upgrades          $18,000.00 $18,000.00 

53  Central IRL 939 Septic System Upgrades         $25,192.50 $57,633.00 $82,825.50 

52   North IRL 586 Septic System Upgrades                 $18,000.00 $43,932.50 $61,932.50 

  6413 
FDEP GRANT-LPAO145-65 Quick Connects to 
Sewer $585,000 Active Other State Grants 

FLORIDA DEPARTMENT 
OF ENVIRONMENTAL         

2016-16  Banana Septic System 144 Quick Connections          $5,108.50 $5,108.50 

2016-19  

Central IRL Septic System 269 Quick 
Connections          $9,000.00 $9,000.00 

2016-18   North IRL Septic System 463 Quick Connections                   $20,119.87 $20,119.87 

  6412 
LPO146 FDEP GRANT-Eau Gallie N E Muck 
Project $2,500,000 Active Other State Grants 

FLORIDA DEPARTMENT 
OF ENVIRONMENTAL         

54a & b   
Eau Gallie Northeast Muck & Interstitial 
Treatment                   $0.00 $0.00 

  6402 LPA0093 Water Quality Improvements DEP $2,200,000 Active Other State Grants 
FLORIDA DEPARTMENT 
OF ENVIRONMENTAL         

53  Central IRL 939 Septic System Upgrades          $0.00 $0.00 

114  Barefoot Bay Lateral Smoke Testing          $0.00 $0.00 

115  South Beaches Lateral Smoke Testing          $0.00 $0.00 

3  Micco Sewer Line Extension (Phase I and II)          $0.00 $0.00 

2016-36  South Beaches - Zone O          $0.00 $0.00 

2016-37   South Beaches - Zone P                   $0.00 $0.00 

  6401 
Grant 36553 South Central C ST JOHNS RIVER 
WATER MGMT DISTRICT (SJRWMD) $1,166,820 Active Other State Grants SJRWMD         

2016-50   South Central - Zone C                   $718,621.41 $718,621.41 

  5226 Grand Canal - SJRWMD Grant - Phase II $983,180 Active Other State Grants SJRWMD         

41a & b   Grand Canal Muck & Interstitial Treatment                   $120,082.31 $120,082.31 

  5224 Micco Sewer Line Extension - IRL NEP Grant $110,600 Active Other State Grants 
Indian River Lagoon 
(IRL) COUNCIL         

3   Micco Sewer Line Extension (Phase I and II)                   $0.00 $0.00 

  5207 Oak Point SJRWMD Grant $350,000 Active Other State Grants SJRWMD         

192   
Oak Point Wastewater Treatment Facility 
Improvements                   $0.00 $0.00 

  5232 
Testing Steel Gabions &Concrete Core 
Modules Oyster Bars IRL $1,750 Active Other Federal Grants IRL COUNCIL         

    
Testing Steel Gabions &Concrete Core Modules 
Oyster Bars IRL                 $1,446.93 $32.15 $1,479.08 

  5009 Micco 319 Grant NF070 $272,118 Active Other Federal Grants 
FLORIDA DEPT OF 
ENVIRONMENTAL         

3   Micco Sewer Line Extension (Phase I and II)                 $29,839.82 $0.00 $29,839.82 

  4655 
FDEP Grant for Septic to Sewer Conversion for 
1,019 Homes $1,500,000 Active Other Federal Grants 

FLORIDA DEPARTMENT 
OF ENVIRONMENTAL         
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3  Micco Sewer Line Extension (Phase I and II)          $0.00 $0.00 

2016-50   South Central - Zone C                   $0.00 $0.00 

  4638 FDEP Grant-Sykes Creek Zone M $423,936 Active Other Federal Grants 
FLORIDA DEPARTMENT 
OF ENVIRONMENTAL         

48   Sykes Creek - Zone M                   $0.00 $0.00 

  4637 
FDEP 319 Grant-Sykes Creek-Zone T Septic to 
Sewer $1,071,936 Active Other Federal Grants 

FLORIDA DEPARTMENT 
OF ENVIRONMENTAL         

49   Sykes Creek - Zone T                   $0.00 $0.00 

  3842 SOIRL-BC Baffle Box Upgrades - DEP NF025 $139,000 Inactive Other Federal Grants 
FLORIDA DEPARTMENT 
OF ENVIRONMENTAL         

13  Central Boulevard Baffle Box*  Completed       $7,000.00  $7,000.00 

14  Church Street Type II Baffle Box*  Completed       $13,900.00  $13,900.00 

19  St. Teresa Basin Treatment*  Completed       $13,900.00  $13,900.00 

20  South Street Basin Treatment*  Completed       $38,269.00  $38,269.00 

21  La Paloma Basin Treatment*  Completed       $13,900.00  $13,900.00 

34   Cliff Creek Baffle Box*   Completed             $52,031.00   $52,031.00 

  7626 
Tourism Development Council (TDC) Manatee 
Hot Spot $23,140.00 Inactive 

TDC Grants 
TDC         

    Manatee Hot Spot*   Closed           $200.00 $6,803.93   $7,003.93 

  7628 TDC Transparency $95,000.00 Inactive TDC Grants TDC         

   Transparency*  Completed      $23,900.00 $32,716.31  $56,616.31 

  7630 TDC Aqualutions $49,282.00 Inactive TDC Grants TDC               

    Aqualutions*   Withdrawn                 $0.00 

  7627 TDC Manatee Signage & Distribution $48,000.00 Active TDC Grants TDC         

    Manatee Signage & Distribution                   $10,727.68 $10,727.68 

  7625 TDC Lagoon Recreational Field Guide $44,000.00 Active TDC Grants TDC         

    Lagoon Recreational Field Guide                   $11,429.00 $11,429.00 

  Budget Office Federal Hurricane Irma  Inactive  

FEDERAL DEPARTMENT 
OF ENVIRONMENTAL         

2016-3a & 
b   

Muck Re-dredging in Turkey Creek & Interstitial 
Treatment*  $820,053 Closed       $819,617.47 $435.32       $820,052.78 

  Budget Office State Hurricane Irma  Inactive  

FLORIDA DEPARTMENT 
OF ENVIRONMENTAL         

2016-3a & 
b   

Muck Re-dredging in Turkey Creek & Interstitial 
Treatment*  $136,675 Closed       $136,602.91 $72.55       $136,675.46 

  Budget Office American Rescue Plan Act (ARPA) $5,278,700 Active  ARPA         

3  Micco Sewer Line Extension (Phase I and II)          $0.00 $0.00 

2016-50  South Central - Zone C          $0.00 $0.00 

2016-35   South Beaches - Zone A                   $0.00 $0.00 

    Grants Total $18,540,162                     
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Save Our Indian River Lagoon Performance Tables – Fiscal Year 21/22 Quarter 2 

*Projects Completed; ⁺ Project using contingency funds; FY=Fiscal Year; TBD = To Be Determined; WWTF = Waste Water Treatment Facility 

Table 1. Public Education Performance Table 

Project Number Project Responsible Entity 
Save Our 
Lagoon 

Project Cost 

 TN 
Reductions 

(lbs/yr)  

 TP 
Reductions 

(lbs/yr)  

Scope of Work 
Received 

Contract Review 
Status 

Design Construction 

58a Expanded Fertilizer Education Brevard County $625,000              6,613                  813  Complete Complete 100% 55% 

58b Grass Clippings Campaign Brevard County $200,000            17,800               1,200  Complete Complete 100% 45% 

58c Septic System Maintenance Education Brevard County $300,000              4,466   TBD  Complete Complete 100% 55% 

193 Oyster Gardening Brevard Zoo $300,000  N/A   N/A  Complete Complete 100% 100% 

227 Restore Our Shores: Community Collaborative Brevard Zoo $1,000,000  N/A   N/A  Complete Out for Signature     

  Public Education Total   $2,425,000            28,879               2,013          

Table 2. Waste Water Treatment Facility Upgrades for Reclaimed Water Performance Table 

Project Number Project Responsible Entity 
Save Our 
Lagoon 

Project Cost 

 TN 
Reductions 

(lbs/yr)  

 TP 
Reductions 

(lbs/yr)  

Scope of Work 
Received 

Contract Review 
Status 

Design Construction 

99 Cocoa Beach Water Reclamation Facility Upgrade* Cocoa Beach $945,000              2,520                  685  Complete Complete 100% 100% 

59 City of Melbourne Grant Street Water Reclamation Facility Melbourne $6,769,500            18,052               9,671  Complete Complete 95%   

2016-17 City of Palm Bay Water Reclamation Facility* Palm Bay $3,636,900            20,240                  102  Complete Complete 100% 100% 

2016-2 City of Titusville Osprey WWTF⁺ Titusville $8,300,000            12,286   TBD  Complete Complete 100% 50% 

138 
Ray Bullard Water Reclamation Facility Biological Nutrient Removal 
Upgrades 

West Melbourne $4,260,000            11,360               3,302  Complete Complete 45%   

216 City of Rockledge Flow Equalization Basin Project Rockledge $2,054,795              5,365   N/A  In Draft       

  WWTF Upgrades for Reclaimed Water Total   $25,966,195            69,823             13,760          

Table 3. Sewer Laterals Performance Table 

Project Number Project Responsible Entity 
Save Our 
Lagoon 

Project Cost 

 TN 
Reductions 

(lbs/yr)  

 TP 
Reductions 

(lbs/yr)  

Scope of Work 
Received 

Contract Review 
Status 

Design Construction 

63ab 
Satellite Beach Pilot & Countywide Repair/Replacement (63 repairs 
completed) 

Brevard County $840,000                 988                  188  Complete Complete 100% 23% 

114 Barefoot Bay Lateral Smoke Testing Brevard County $90,000                 864   TBD  Complete Complete 100%   

115 South Beaches Lateral Smoke Testing Brevard County $200,000              1,662   TBD  Complete Complete 100%   

116 Merritt Island Lateral Smoke Testing Brevard County $250,000              2,042   TBD  Complete Complete 100%   

100 Osprey Basin Lateral Repair Project Titusville $200,000                 640   TBD  Complete Under Review     

  Sewer Laterals Total   $1,580,000              6,196                  188          
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Table 4. Rapid Infiltration Basin/Sprayfield Upgrades Performance Table 

Project Number Project Responsible Entity 
Save Our 
Lagoon 

Project Cost 

 TN 
Reductions 

(lbs/yr)  

 TP 
Reductions 

(lbs/yr)  

Scope of Work 
Received 

Contract Review 
Status 

Design Construction 

6 Long Point Park Upgrade* Brevard County $22,207                 163   TBD  Complete Complete 100% 100% 

196 Sterling House Condominium Sprayfield Property Owner $60,000                 154   TBD          

  Rapid Infiltration Basin/Sprayfield Upgrades Total   $82,207                 317   TBD          

Table 5. Package Plant Connection Performance Table 

Project 
Number 

Project Responsible Entity 
Save Our Lagoon 

Project Cost 

 TN 
Reductions 

(lbs/yr)  

 TP 
Reductions 

(lbs/yr)  

Scope of 
Work 

Received 

Contract Review 
Status 

Design Construction 

192 Oak Point Wastewater Treatment Facility Improvements Property Owner $279,000                 186   TBD  Complete Complete 100% 15% 

202 Merritt Island Utility Company Property Owner $1,349,445              1,367   TBD          

228 Indian River Shores Trailer Park Wastewater Treatment Facility Property Owner $528,627                 450   TBD          

  Package Plant Connection Total   $2,157,072              2,003   TBD          

Table 6. Septic System Removal by Sewer Extension Performance Table 

Project 
Number 

Project Responsible Entity 
Save Our 
Lagoon 

Project Cost 

 TN 
Reductions 

(lbs/yr)  

 TP 
Reductions 

(lbs/yr)  

Scope of 
Work 

Received 

Contract Review 
Status 

Design Construction 

2016-27 Sharpes - Zone A (0 of 186 connected) Brevard County $7,872,000              5,248   TBD  Complete Complete 1%   

2016-29 South Banana - Zone B (0 of 41 connected) Brevard County $1,372,500                 915   TBD  Complete Complete 1%   

2016-35 South Beaches - Zone A (1 of 37 connected) Brevard County $1,959,000              1,306   TBD  Complete Complete     

2016-36 South Beaches - Zone O (0 of 4 connected) Brevard County $133,488                 136   TBD  Complete Complete 100%   

2016-37 South Beaches - Zone P (0 of 15 connected) Brevard County $300,348                 489   TBD  Complete Complete 60%   

2016-50 South Central - Zone C (0 of 140 connected) Brevard County $6,600,000              5,146   TBD  Complete Complete 100% 11% 

3 Micco Sewer Line Extension (Phase I and II) (0 of 18 connected) Brevard County $2,239,500              1,493   TBD  Complete Complete 100%   

47 Sykes Creek - Zone N (0 of 91 connected) Brevard County $4,176,000              2,784   TBD  Complete Complete 75%   

48 Sykes Creek - Zone M (0 of 56 connected) Brevard County $2,697,000              1,798   TBD  Complete Complete 30%   

49 Sykes Creek - Zone T (0 of 148 connected) Brevard County $5,040,000              3,360   TBD  Complete Complete 30%   

136 Micco - Zone B (0 of 540 connected) Brevard County $9,000,000              8,687   TBD  Complete Complete 1%   

145 Merritt Island - Zone F (0 of 71 connected) Brevard County $1,100,000              1,292   TBD  Complete Complete 1%   

146 Merritt Island - Zone C (0 of 43 connected) Brevard County $1,580,000              1,419   TBD  Complete Complete 1%   

147 Sykes Creek - Zone R (0 of 192 connected) Brevard County $4,387,500              2,925   TBD  Complete Complete 1%   

148 North Merritt Island - Zone E (0 of 195 connected) Brevard County $3,811,500              2,541   TBD  Complete Complete 1%   

150 South Central - Zone D (0 of 94 connected) Brevard County $4,774,500              3,387   TBD  Complete Complete     

151 Merritt Island - Zone G (0 of 1,146 connected) Brevard County $16,617,000            11,078   TBD  Complete Complete 1%   

152 Sharpes - Zone B (0 of 136 connected) Brevard County $4,038,000              2,692   TBD  Complete Complete 1%   

153 Cocoa - Zone C (0 of 273 connected) Brevard County $800,000              3,499   TBD  Complete Complete 1%   

203 South Central - Zone A (0 of 101 connected) Brevard County $5,482,500              3,655   TBD  Complete Complete     

2016-31/32 City of Cocoa - Zones J & K Cocoa $5,622,000              3,748   TBD          

2016-28 South Central - Zone D (Melbourne) (0 of 28 connected) Melbourne $265,500                 177   TBD          
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Project 
Number 

Project Responsible Entity 
Save Our 
Lagoon 

Project Cost 

 TN 
Reductions 

(lbs/yr)  

 TP 
Reductions 

(lbs/yr)  

Scope of 
Work 

Received 

Contract Review 
Status 

Design Construction 

2016-33 City of Melbourne (0 of 26 connected) Melbourne $867,672                 878   TBD          

2020-34 South Central - Zone F/Pineapple Avenue (1 of 51 connected) Melbourne $1,701,972              1,688   TBD  Complete Complete 100% 5% 

4 Hoag Sewer Conversion (3 of 5 connected) Melbourne $86,031                 101   TBD  Complete Complete 100% 60% 

5 Pennwood Sewer Conversion (2 of 5 connected) Melbourne $40,632                   48   TBD  Complete Complete 100% 60% 

61 Riverside Drive Septic-to-Sewer Conversion (1 of 12 connected) Melbourne $262,044                 305   TBD  Complete Complete 100% 54% 

62 Roxy Avenue Septic-to-Sewer Conversion (2 of 6 connected) Melbourne $88,944                 102   TBD  Complete Complete 100% 60% 

189 Avendia del Rio Septic to Sewer (0 of 3 connected) Melbourne $70,000                   71   TBD          

190 Bowers Septic to Sewer (0 of 6 connected) Melbourne $147,000                 120   TBD          

191 Kent and Villa Espana Septic to Sewer Conversion (0 of 37 connected) Melbourne $710,000                 542   TBD          

2 Merritt Island Septic Phase Out Project (74 of 74 connected)* 
Merritt Island 
Redevelopment Agency 

$320,000              2,492   TBD  Complete Complete 100% 100% 

2016-39 City of Palm Bay – Zone A (0 of 77 connected) Palm Bay $2,569,644              2,136   TBD          

2016-46 City of Palm Bay – Zone B (0 of 249 connected) Palm Bay $8,309,628              6,809   TBD          

2016-30 City of Rockledge (0 of 15 connected) Rockledge $500,580                 712   TBD          

2016-40 Rockledge - Zone B (0 of 160 connected) Rockledge $5,339,520              4,037   TBD          

1 Breeze Swept Septic to Sewer Connection (143 of 143 connected)* Rockledge $880,530              2,002   TBD  Complete Complete 100% 100% 

2016-38 City of Titusville - Zone H (0 of 35 connected) Titusville $1,168,020                 910   TBD          

109 City of Titusville - Zones A-G (0 of 18 connected) Titusville $1,201,392                 642   TBD  Complete Complete 90%   

60 Sylvan Estates Septic-to-Sewer Conversion (59 connected)* West Melbourne $1,561,215              1,073   TBD  Complete Complete 100% 100% 

224 Lake Ashley Circle (0 of 46 connected) West Melbourne $1,704,000              1,136   TBD  In Draft       

225 Dundee Circle and Manor Place (0 of 60 connected) West Melbourne $2,248,500              1,499   TBD  In Draft       

  Septic System Removal by Sewer Extension Total   $119,645,660            95,078   TBD          

Table 7. Septic System Removal by Sewer Connection Performance Table 

Project 
Number 

Project Responsible Entity 
Save Our Lagoon Project 

Cost 
 Applications Contracted  Contracts Completed Total TN Reduction (lbs/yr) 

2016-16 Banana Septic System 144 Quick Connections Private Citizens $1,905,729 4 3 67 

2016-18 North IRL Septic System 463 Quick Connections Private Citizens $6,018,000 46 35 857 

2016-19 Central IRL Septic System 269 Quick Connections Private Citizens $3,354,000 5 1 26 

222 Hedgecock/Grabowsky & Desoto Fields Satellite Beach $39,447 0 0 0 

 Septic System Removal by Sewer Connection Total  $11,317,176 55 39 950 

Table 8. Septic System Upgrades Performance Table 

Project 
Number 

Project Responsible Entity 
Save Our Lagoon Project 

Cost 
 Applications Contracted  Contracts Completed Total TN Reduction (lbs/yr) 

51 Banana River Lagoon 100 Septic System Upgrades Private Citizens $1,800,000 11 4 77 

52 North IRL 586 Septic System Upgrades Private Citizens $10,548,000 54 23 544 
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Project 
Number 

Project Responsible Entity 
Save Our Lagoon Project 

Cost 
 Applications Contracted  Contracts Completed Total TN Reduction (lbs/yr) 

53 Central IRL 939 Septic System Upgrades Private Citizens $16,885,106 117 42 993 

 Septic System Upgrades Total   $29,233,106 182 69 1614 

Table 9. Stormwater Projects Performance Table 

Project Number Project Responsible Entity 
Save Our 
Lagoon 

Project Cost 

 TN 
Reductions 

(lbs/yr)  

 TP 
Reductions 

(lbs/yr)  

Scope of Work 
Received 

Contract Review 
Status 

Design Construction 

2016-41 Banana River Lagoon 68 Basin Projects Brevard County $14,324,135            63,789               8,421          

2016-42 North IRL 95 Basin Projects Brevard County $22,114,028          118,696             15,673          

2016-43 Central IRL 8 Basin Projects Brevard County $3,258,500            19,832               2,617          

18 Basin 62 Denitrification Retrofit of Johns Road Pond* Brevard County $105,512              1,199   TBD  Complete Complete 100% 100% 

22 Basin 1387 Kingsmill-Aurora Phase Two Brevard County $367,488              4,176                  814  Complete Complete 15%   

23 Basin 41 Denitrification Retrofit of Huntington Pond Brevard County $104,720              1,190   TBD  Complete Complete 75%   

24 Basin 71 Denitrification Retrofit of Flounder Creek Pond Brevard County $75,328                 856   TBD  Complete Complete 100%   

85 Basin 1304 Bioreactor* Brevard County $90,000                 958                  127  Complete Complete 100% 100% 

87 Basin 2134 Fleming Grant Biosorption Activated Media* Brevard County $56,588                 602                    91  Complete Complete 100% 100% 

89 Basin 1298 Bioreactor* Brevard County $86,198                 917                  116  Complete Complete 100% 100% 

90 Basin 51 Johns Road Pond Biosorption Activated Media* Brevard County $23,030                 245                    37  Complete Complete 100% 100% 

91 Basin 100 Burkholm Road Biosorption Activated Media* Brevard County $64,390                 685                  104  Complete Complete 100% 100% 

92 Basin 115 Carter Road Biosorption Activated Media* Brevard County $62,510                 665                  101  Complete Complete 100% 100% 

93 Basin 193 Wiley Ave Biosorption Activated Media* Brevard County $82,735                 954                  144  Complete Complete 100% 100% 

94 Basin 832 Broadway Pond Biosorption Activated Media* Brevard County $42,864                 456                    69  Complete Complete 100% 100% 

117 Basin 10 County Line Road Woodchip Bioreactor* Brevard County $72,773                 597                    90  Complete Complete 100% 100% 

118 Basin 26 Sunset Road Serenity Park Woodchip Bioreactor* Brevard County $73,810                 605                    92  Complete Complete 100% 100% 

119 Basin 141 Irwin Avenue Woodchip Bioreactor* Brevard County $69,174                 567                    86  Complete Complete 100% 100% 

121 Basin 2258 Babcock Road Woodchip Bioreactor Brevard County $50,203                 412                    62  Complete Complete 50%   

122 Basin 22 Huntington Road Serenity Park Woodchip Bioreactor* Brevard County $40,077                 329                    50  Complete Complete 100% 100% 

205 Basin 998 Hampton Homes Brevard County $194,400  TBD   TBD  Complete Under Review     

206 Basin 1066 Angel Ave Brevard County $232,200  TBD   TBD  Complete Out for Signature     

207 Basin 1124 Brevard County $148,100  TBD   TBD  Complete Under Review     

213 Johnson Junior High Denitrification Media Chamber Modification Brevard County $64,478                 206   TBD          

215 Basin 960 Pioneer Road Denitrification Brevard County $38,850                 105                      3          

220 Basin 1398 Sand Dollar Canal Bioreactor Brevard County $198,024                 444                    70          

229 Basin 1280B Flamingo Road Denitrification Brevard County $71,645                 161                    31          

230 Basin 1304B West Arlington Road Denitrification Brevard County $96,425                 216   TBD          

231 Basin 89 Scottsmoor I Aurantia Road Denitrification Brevard County $245,100              1,706                  292          

13 Central Boulevard Baffle Box* Cape Canaveral $34,700                 481                    14  Complete Complete 100% 100% 

14 Church Street Type II Baffle Box* Cocoa $88,045                 937                  135  Complete Complete 100% 100% 

124 Floating Wetlands to Existing Stormwater Ponds* Cocoa $1,497                   12                      3  Complete Complete 100% 100% 
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Project Number Project Responsible Entity 
Save Our 
Lagoon 

Project Cost 

 TN 
Reductions 

(lbs/yr)  

 TP 
Reductions 

(lbs/yr)  

Scope of Work 
Received 

Contract Review 
Status 

Design Construction 

125 Diamond Square Stormwater Pond Cocoa $10,383                   85                    23          

129 Forrest Avenue 72-inch Outfall Baseflow Capture/Treatment Cocoa $13,956                   94                    12          

177 North and South Lakemont Ponds Floating Wetlands* Cocoa $13,054                  107                    25  Complete Complete 100% 100% 

64 
Stormwater Low Impact Development Convair Cove 1 – Blakey 
Boulevard 

Cocoa Beach $4,650                   30                      3  Complete Complete 100% 100% 

65 Stormwater Low Impact Development Convair Cove 2 – Dempsey Drive  Cocoa Beach $4,495                   29                      3  Complete Complete 100% 100% 

219 McNabb Outfall Bioretention Cocoa Beach $19,423                   44                      7          

221 Burris Way Alley West Stormwater Low Impact Development Cocoa Beach $1,249                     3                     -            

127 Basin 5 Dry Retention* Indialantic $16,680                 113                    18  Complete Complete 100% 100% 

16 Gleason Park Reuse* Indian Harbour Beach $4,224                   48                      9  Complete Complete 100% 100% 

66 Big Muddy at Cynthia Baffle Box* Indian Harbour Beach $67,532                 436                    58  Complete Complete 100% 100% 

34 Cliff Creek Baffle Box* Melbourne $347,781              3,952                  797  Complete Complete 100% 100% 

35 Thrush Drive Baffle Box* Melbourne $322,200              3,661                  773  Complete Complete 100% 100% 

67 Grant Place Baffle Box Melbourne $82,481                 937                  193  Complete Complete 100% 5% 

69 Apollo/GA Baffle Box Melbourne $297,522              3,381                  479          

95 Cherry Street Baffle Box Melbourne $306,740                 980                  174          

96 Spring Creek Baffle Box Melbourne $330,841              1,057                  232          

88 Espanola Baffle Box Melbourne $105,186              1,119                  148          

169 Sherwood Park Stormwater Quality Project* Melbourne $292,400              3,214                  879  Complete Complete 100% 100% 

175 High School Baffle Box Melbourne $144,326               1,183                  319          

176 Funeral Home Baffle Box Melbourne $58,682                  481                  129          

15 Bayfront Stormwater Project* Palm Bay $30,624                 348                    83  Complete Complete 100% 100% 

128 Jackson Court Stormwater Treatment Facility* Satellite Beach $8,266                   56                      8  Complete Complete 100% 100% 

179 Lori Laine Basin Pipe Improvement Project Satellite Beach $17,525                  117                    21          

68 Crane Creek/M-1 Canal Flow Restoration 
St. Johns Water 
Management District 

$2,033,944            23,113               2,719  Complete Complete 80%   

19 St. Teresa Basin Treatment* Titusville $272,800              3,100                  459  Complete Complete 100% 100% 

20 South Street Basin Treatment* Titusville $86,856                 987                  156  Complete Complete 100% 100% 

21 La Paloma Basin Treatment* Titusville $208,296              2,367                  346  Complete Complete 100% 100% 

97 Titusville High School Baffle Box* Titusville $111,813              1,190                  166  Complete Complete 100% 100% 

98 Coleman Pond Managed Aquatic Plant System* Titusville $11,438              1,240                  198  Complete Complete 100% 100% 

110 Osprey Plant Pond Managed Aquatic Plant Systems* Titusville $60,000                 606                    88  Complete Complete 100% 100% 

120 Draa Field Pond Managed Aquatic Plant Systems* Titusville $31,281                 256                    38  Complete Complete 100% 100% 

174 St. Johns 2 Baffle Box Titusville $243,070               1,992                  611  Complete Complete 50%   

178 Marina B Managed Aquatic Plant Systems* Titusville $6,670                    55                      7  Complete Complete 100% 100% 

214 Sand Point Park Baffle Box Titusville $137,135                  438                    71  Complete Under Review     
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Project Number Project Responsible Entity 
Save Our 
Lagoon 

Project Cost 

 TN 
Reductions 

(lbs/yr)  

 TP 
Reductions 

(lbs/yr)  

Scope of Work 
Received 

Contract Review 
Status 

Design Construction 

123 Ray Bullard Water Reclamation Facility Stormwater Management Area West Melbourne $160,674              1,317                  400  Complete Complete 100% 100% 

 Stormwater Projects Total   $48,028,554 280,134 38,894     

Table 10. Vegetation Harvesting Performance Table 

Project 
Number 

Project Responsible Entity 
Save Our Lagoon 

Project Cost 

 TN 
Reductions 

(lbs/yr)  

 TP 
Reductions 

(lbs/yr)  

Scope of 
Work 

Received 

Contract Review 
Status 

Design Construction 

112 County Wide Stormwater Pond Harvesting* Brevard County $14,000                 931                  327  Complete Complete 100% 100% 

172 Horseshoe Pond Vegetative Harvesting* Brevard County $8,140                   74                      7  Complete Complete 100% 100% 

209 Basin 1398 Sand Dollar Canal Harvesting Brevard County $24,420                 222                    21          

210 Basin 958 Pioneer Road Vegetation Harvesting Brevard County $39,930                 363                    47          

173 North and South Lakemont Ponds Vegetation Harvesting Cocoa $1,980                   18                      4          

208 Maritime Hammock Preserve Stormwater Pond Vegetation Harvesting Cocoa Beach $7,700                   70                      5          

211 Cocoa Beach Golf Course Stormwater Pond Harvesting Cocoa Beach $216,150              1,965                  135          

171 Mechanical Aquatic Vegetation Harvesting 
Melbourne Tillman 
Water Control District 

$1,011,976            16,636               1,664  Complete Complete 100%   

111 Draa Field Vegetation Harvesting* Titusville $50,000                 786   TBD  Complete Complete 100% 100% 

  Vegetation Harvesting Total   $1,374,296            21,065               2,210          

Table 11. Muck Removal & Interstitial Treatment Performance Table 

Project 
Number 

Project Responsible Entity 
Save Our 
Lagoon 

Project Cost 

 TN 
Reductions 

(lbs/yr)  

 TP 
Reductions 

(lbs/yr)  

Scope of 
Work 

Received 

Contract Review 
Status 

Design Construction 

2016-3a & b Muck Re-dredging in Turkey Creek & Interstitial Treatment* Brevard County $137,329              5,691                  221  Complete Complete 100% 100% 

2016-04a & b Rockledge A Muck & Interstitial Treatment Brevard County $5,010,244            20,286               1,982  Complete Complete 30%   

2016-05a & b Pineda Banana River Lagoon & Interstitial Treatment Brevard County $7,815,980            34,853               2,490          

2016-06a & b Titusville Railroad West Brevard County $3,607,375            23,554               1,421  Complete Complete 30%   

2016-07a & b 
National Aeronautics and Space Administration Causeway East & 
Interstitial Treatment 

Brevard County $11,423,355            50,839               3,684  Complete Complete 30%   

2016-08a &b Titusville Railroad East & Interstitial Treatment Brevard County $4,609,424            17,081               1,291  Complete Complete 30%   

2016-10a & b Canaveral South & Interstitial Treatment Brevard County $16,834,419            78,070               5,812  Complete Complete     

2016-11a & b Patrick Air Force Base & Interstitial Treatment Brevard County $8,216,800            27,333               2,279          

40 Mims Muck Removal Outflow Water Nutrient Removal* Brevard County $400,000              2,803                  244  Complete Complete 100% 100% 

41a & b Grand Canal Muck & Interstitial Treatment Brevard County $18,020,368            99,210               1,358  Complete Complete 100% 37% 

42a & b Sykes Creek Muck & Interstitial Treatment Brevard County $15,954,132            83,913               2,618  Complete Complete 100%   

54a & b Eau Gallie Northeast Muck & Interstitial Treatment Brevard County $10,020,487            35,886               3,795  Complete Complete 100%   

71 Merritt Island Muck Removal – Phase 1 Brevard County $7,733,517              8,085               1,540  Complete Complete 60%   
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Project 
Number 

Project Responsible Entity 
Save Our 
Lagoon 

Project Cost 

 TN 
Reductions 

(lbs/yr)  

 TP 
Reductions 

(lbs/yr)  

Scope of 
Work 

Received 

Contract Review 
Status 

Design Construction 

70a Cocoa Beach Muck Dredging – Phase III* Cocoa Beach $1,376,305              4,095                  780  Complete Complete 100% 100% 

101 Cocoa Beach Muck Dredging Phase II-B* Cocoa Beach $5,917,650              6,300                  840  Complete Complete 100% 100% 

168a & b Cocoa Beach Golf Muck & Interstitial Treatment Cocoa Beach $24,363,100          128,792             11,080  Complete Complete 17%   

72a & b Muck Removal of Indian Harbour Beach Canals & Interstitial Treatment Indian Harbour Beach $9,115,415            31,198                  720  Complete Complete 60%   

223 Spring Creek Dredging Melbourne $80,080                 154                    21          

144 & 113 Satellite Beach Muck Dredging & Interstitial Treatment Satellite Beach $4,941,981            33,863               3,577          

  Muck Removal & Interstitial Treatment Total   $155,577,961          692,006             45,753          

Table 12. Oyster Bars Performance Table 

Project 
Number 

Project Responsible Entity 
Save Our 
Lagoon 

Project Cost 

 TN 
Reductions 

(lbs/yr)  

 TP 
Reductions 

(lbs/yr)  

Scope of 
Work 

Received 

Contract Review 
Status 

Design Construction 

2016-55 Banana River Lagoon County Oyster Bars (196,591 Square Feet) Brevard County $3,102,755              7,864                  197          

2016-56 North IRL County Oyster Bars (182,846 Square Feet) Brevard County $2,885,834              7,314                  183          

73 RiverView Senior Resort Oyster Bar* (1,920 Square Feet) Brevard County $30,304                   77                      2  Complete Complete 100% 100% 

226 Hog Point Offshore Oyster Bar Brevard County $50,022                 126                      3          

75 Marina Isles Oyster Bar* (1,800 Square Feet) Brevard Zoo $26,700                   60                    20  Complete Complete 100% 100% 

76 Bettinger Oyster Bar* (720 Square Feet) Brevard Zoo $10,680                   24                      8  Complete Complete 100% 100% 

79 Gitlin Oyster Bar* (1,080 Square Feet) Brevard Zoo $16,020                   36                    12  Complete Complete 100% 100% 

80 Coconut Point/Environmentally Endangered Lands Oyster Bar* (2,400 Square Feet) Brevard Zoo $45,120                   96                      2  Complete Complete 100% 100% 

81 Wexford Oyster Bar* (1,750 Square Feet) Brevard Zoo $31,150                   70                    24  Complete Complete 100% 100% 

83 Bomalaski Oyster Bar* (600 Square Feet) Brevard Zoo $8,900                   20                      7  Complete Complete 100% 100% 

104 Brevard Zoo Banana River Oyster Project (36,894 Square Feet) Brevard Zoo $583,020              1,476                    37  Complete Complete 5% 2% 

105 Brevard Zoo Central IRL Oyster Project (10,080 of 10,200 Square Feet) Brevard Zoo $161,160                 408                    10  Complete Complete 100% 99% 

106 Brevard Zoo North IRL Oyster Project (3,270 of 21,600 Square Feet) Brevard Zoo $341,280                 864                    22  Complete Complete 83% 54% 

139 Brevard Zoo North IRL Oyster Project 2 (1,836 of 21,030 Square Feet) Brevard Zoo $336,400                 841                    21  Complete Complete 60% 19% 

140 Brevard Zoo Central IRL Oyster Project 2 (3,714 of 16,932 Square Feet) Brevard Zoo $270,800                 677                    17  Complete Complete 60% 29% 

141 Brevard Zoo Banana River Oyster Project 2 (16,560 Square Feet) Brevard Zoo $264,800                 662                    17          

142 Brevard Zoo Oyster Reef Adjustments North IRL (1,700 Square Feet) Brevard Zoo $27,200                   68                      2          

143 Brevard Zoo Oyster Reef Adjustments Banana River (800 Square Feet) Brevard Zoo $12,800                   32                      1          

184 Brevard Zoo North Indian River Lagoon Oyster Project 3 (3,705 of 26,388 Square Feet) Brevard Zoo $419,232               1,056                    26  Complete Complete 63% 14% 

185 Brevard Zoo Central Indian River Lagoon Tributary Pilot Oyster Project Brevard Zoo $230,657                  581                    15          

186 Brevard Zoo North Indian River Lagoon Individual Oyster Project Brevard Zoo $173,092                  436                    11          

187 Brevard Zoo Central Indian River Lagoon Oyster Project 3 Brevard Zoo $86,546                  218                      5          

188 Brevard Zoo Banana River Oyster Project 3 Brevard Zoo $56,771                 143                      4          

217 Brevard Zoo Central Indian River Lagoon Oyster Project 4 Brevard Zoo $138,156                 348                      9          

218 Central Oyster Project Offshore Reefs Brevard Zoo $357,300                 900                    23          

78a McNabb Park Oyster Bar (1,800 Square Feet) Cocoa Beach $34,056                   72                    24  Complete Complete 70%   

82a Riverview Park Oyster Bar (5,750 Square Feet) Melbourne $108,790                 230                    78          
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Project 
Number 

Project Responsible Entity 
Save Our 
Lagoon 

Project Cost 

 TN 
Reductions 

(lbs/yr)  

 TP 
Reductions 

(lbs/yr)  

Scope of 
Work 

Received 

Contract Review 
Status 

Design Construction 

  Oyster Bars Total   $9,809,545            24,699                  780          

Table 13. Planted Shorelines Performance Table 

Project Number Project Responsible Entity 
Save Our 
Lagoon 

Project Cost 

 TN 
Reductions 

(lbs/yr)  

 TP 
Reductions 

(lbs/yr)  

Scope of Work 
Received 

Contract Review 
Status 

Design Construction 

212 Titusville Causeway Multi-Trophic Restoration & Living Shoreline Brevard County $31,440                 131                    45          

103 Brevard Zoo North IRL Plant Project* (50 Linear Feet) Brevard Zoo $720                     3                      1  Complete Complete 100% 100% 

130 Brevard Zoo North IRL Plant Project 2 (610 Linear Feet) Brevard Zoo $9,840                   41                    14  Complete Complete 100% 100% 

78b McNabb Park Planted Shoreline (360 Linear Feet) Cocoa Beach $5,760                   24                      8  Complete Complete 85%   

77a Cocoa Beach Country Club Planted Shoreline* (1,000 Linear Feet) 
Marine Resources 
Council 

$16,014                   67                    23  Complete Complete 100% 100% 

77b Lagoon House Shoreline Restoration Planting* (1,493 Linear Feet) 
Marine Resources 
Council 

$23,961                 100                    34  Complete Complete 100% 100% 

133 Fisherman's Landing* (300 Linear Feet) 
Marine Resources 
Council 

$4,800                   20                      7  Complete Complete 100% 100% 

135 Rotary Park* (300 Linear Feet) 
Marine Resources 
Council 

$4,800                   20                      7  Complete Complete 100% 100% 

180 Scottsmoor Impoundment (650 Linear Feet) 
Marine Resources 
Council 

$10,560                   44                    15          

181 Riveredge (250 Linear Feet) 
Marine Resources 
Council 

$4,080                    17                      6  Complete Complete 100%   

82b Riverview Park Planted Shoreline (1,150 Linear Feet) Melbourne $18,480                   77                    26          

  Planted Shorelines Total   $130,455                 544                  186          

Table 14. Clam Restoration Performance Table 

Project Number Project Responsible Entity 
Save Our 
Lagoon 

Project Cost 

 TN 
Reductions 

(lbs/yr)  

 TP 
Reductions 

(lbs/yr)  

Scope of Work 
Received 

Contract Review 
Status 

Design Construction 

194 Aquaculture Stimulus Program (3 of 10 grantees) Private Citizens $60,000              1,000   TBD  Complete Complete 30% 30% 

  Clam Restoration Total   $60,000              1,000   TBD          

Table 15. Overview  

Totals  Total TN Reduction (lbs/yr)   Total TP Reduction (lbs/yr)  Scopes of Work Received Contracts Executed Projects in Design 
Projects Under 
Construction 

Projects Complete 

Total as of Previous Quarter            97,006               8,881  134 119 108 80 56 

Total as of This Quarter          123,771               9,677  131 127 124 83 63 
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TRANSMITTAL LETTER 

March 22, 2022 
 
The Audit Committee of  
Brevard County, Florida  
2700 Judge Fran Jamieson Way 
Viera, Florida 32940-6699 
 
Pursuant to the approved Brevard County (“County”) Fiscal Year (“FY”) 2019/2020 internal audit plan, we hereby present our internal audit report of the Half-Cent 
Sales Surtax – Save Our Indian River Lagoon Project (“SOIRL”) covering FY 2020. Below is an overview of the SOIRL timeline. 
 

FY 2017 The County began collecting surtax revenue in January 2017. RSM issued the first SOIRL report dated October 25, 2017 and presented to the Audit Committee on 
November 1, 2017 and to the independent SOIRL Citizen Oversight Committee (“COC”) on November 17, 2017. Our report included walkthroughs and control design 
assessments of the interlocal agreement process as well as the County’s financial system, SAP, project tracking processes, and account monitoring and oversight. There 
were minimal expenditures and as such no expenditures were tested. 

FY 2018 RSM issued the FY 2018 SOIRL report dated May 2, 2018 and presented it to the audit committee on May 16, 2018. A copy was provided to the SOIRL COC. In addition 
to sharing the project plan status, the scope of the detailed transaction testing in this report included revenue, interlocal contracting and expenditures. 

FY 2019 RSM issued two SOIRL reports during FY 2019 dated November 7, 2018 and August 7, 2019. They were presented to the Audit Committee on November 7, 2018 and 
August 21, 2019, respectively, and to the SOIRL COC in January 2019 and October 2019. The scope of the detailed transaction testing in these reports focused on 
revenues and expenditures for a sample of projects as well as providing unaudited example project timelines.  

FY 2020 
RSM completed the draft FY 2020 SOIRL report on March 22, 2022 and will present to the Audit Committee on April 20, 2022. The scope of the detailed transaction 
testing focused on revenues, procurement, and expenditures. Internal Audit fieldwork was scheduled for March 2020 and was interrupted by the COVID-19 pandemic. 
Testing and analysis of collections, as well as attending COC meetings occurred throughout FY 2020, while expenditure and procurement testing was completed in FY 
2022. The final report will be presented to the SOIRL COC in an upcoming meeting.  

FY 2021 
RSM issued the FY 2021 SOIRL report dated June 9, 2021 and presented to the Audit Committee on June 9, 2021, and to the SOIRL COC in July 2021. The scope of 
the detailed transaction testing in this report included revenues and expenditures. 

 
RSM is currently planning for the FY 2022 audit. We would like to thank the staff in County Finance, Central Services, Natural Resources Department and all those 
involved in assisting the Internal Auditors in connection with this review. 
 
Respectfully Submitted, 

 
 

INTERNAL AUDITORS 
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EXECUTIVE SUMMARY 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Background  

On November 8, 2016, the citizens of Brevard County passed a Half-Cent 
Sales Surtax to address the critical need of funding to implement the SOIRL 
Project Plan aimed to meet water quality targets and improve the health, 
productivity, aesthetic appeal, and economic value of the lagoon. The surtax 
is effective for a period of ten years, beginning January 2017, and was 
originally projected to generate $302 million in funding.  

The original Project Plan (“Plan”) was developed in partnership with 
scientists, economists, environmentalists and multiple government 
agencies. The first annual Plan update was recommended by the COC and 
approved by the Board of County Commissioners (“BOCC”) in March 2017. 
Local stakeholders submit projects annually to the County for inclusion in 
the Plan which are reviewed by the COC and approved for Plan inclusion by 
the BOCC. The most recent plan update was approved by the BOCC in 
February 2022. 

The County manages certain projects in the Plan and contracts directly with 
the respective organizations/contractors to complete the work. Key 
accounting and compliance duties in the administration of the Plan are 
segregated between the County’s Central Services Office and County 
Finance. The County’s Central Services function drives the procurement and 
contracting. In addition, certain portions of the Plan require the County to 
enter into agreements with local municipal governments where the Indian 
River Lagoon (“IRL”) shares jurisdiction. Based upon the current Project 
Plan, as amended, there are multiple municipal partners with whom the 
County contracts, on a reimbursement basis, to complete projects funded by 
the surtax. An agreement must be executed for each project, so there may 
be multiple agreements for one municipality. County Finance receives the 
deposit of SOIRL funds directly from the Florida Department of Revenue and 
disburses the funds for eligible expenditures directly to municipal 
partners/vendors. 
. 

Objectives and Approach 

FY 2020 – Internal Audit fieldwork was scheduled for March 2020 and 
interrupted due to the COVID-19 pandemic. During FY 2020, the SOIRL COC 
continued to meet. These meetings were attended by RSM, as we have done in 
all other periods.  

The primary purpose of the internal audit of the Half-Cent Sales Surtax is to test 
the appropriateness, existence and accuracy of the SOIRL activities as reported 
by the County Management to the COC, BOCC and general public. Our audit 
approach consisted of the following phases:   

Understanding and Documentation of the Process 

We obtained preliminary data from County Finance, Central Services and 
Natural Resources relative to our in-scope period. We reviewed the COC 
committee meeting minutes as well as relevant Statutes, Ordinances, 
Administrative Orders and written policies and procedures. We completed a 
thorough procurement process review with Central Services to develop the 
process maps. 

Testing and Reporting  

For the scope period October 1, 2019 through September 30, 2020, RSM 
performed select audit procedures including confirmation of reported surtax 
collections, validation of a sample of expenditure supporting documentation, and 
review of procurement documentation for compliance with applicable Florida 
Statutes and BOCC policies and procedures. We judgmentally sampled non-
project procurements as well as approved projects for testing, considering 
amount spent during the scope period, prior audit testing, and complexity of the 
contract as follows: 

• Confirmed 100% of collections independently through the Department of 
Revenue. 

• 30 out of 58 active projects selected for expenditure testing, representing 
$9,313,657 of $11,147,517 (83.6%) total expenditures during the scope 
period. 

• Reviewed evidence of proper procurement compliance for 20 of 60 
vendors to whom payments were made of SOIRL funds during the in-
scope period. The expenditures of the vendors tested represented 
$3,755,925 of the $4,101,475 vendor related expenditures (91.6%). 
Contracts and expenditures for the County’s municipal, vendor partners 
are tested as part of the expenditure testing noted above. 

We compiled the results of our detailed testing into this written report. 
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OVERVIEW 

On November 8, 2016 the citizens of Brevard County passed a Half-Cent Sales Surtax to address critical need of funding to implement the Plan. The surtax is 
effective for a period of ten (10) years, with collections starting January 1, 2017. As is customary with sales tax, the first payment is received 2-3 months after being 
earned, starting with January collections being paid in March 2017. The below graphic represents projected vs. actual collections. This graphic is updated and 
published by the County on their website and presented to the COC.  
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RESULTS 

Collections Testing 

The County receives a monthly Surtax deposit via ACH from the State of Florida. County Finance receives an e-mail from the Department of Revenue to login to 
their account detailing the revenue collections for the covered period. Information included are multiple tax types and the reported totals for the month being deposited. 
The funds are deposited directly from the Florida Department of Revenue to the County and County Finance posts the journal entry to the SOIRL trust fund. We 
obtained the County’s general ledger from County Finance for the period in scope and independently confirmed the reported revenues for the SOIRL surtax by 
comparing to the Department of Revenue’s publicly available surtax transaction detail in order to test for completeness and accuracy of the County’s reported SOIRL 
surtax collections. No exceptions were noted in our testing. 

The surtax allocation trends of actual collections over the scope period are illustrated below.  

 

FY 2020 Impacts of COVID-19 

Due to the COVID-19 pandemic, the 
County collected approximately 0.5% 
less surtax funds than originally 
budgeted in FY 2020. Overall, the 
impact from COVID-19 on collections 
for the SOIRL trust fund was minimal. 
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RESULTS – CONTINUED 

Expenditures 

The County reported a total of $11,147,517 in SOIRL expenditures from the SOIRL trust fund for the period of October 1, 2019, through September 30, 2020. This 
amount agrees to the County’s audited Annual Comprehensive Financial Report. Those expenditures funded 58 active projects during the scope period. Of the 
active projects, we obtained support through County Finance and SAP for a sample of 30 projects totaling $9,313,657 (83.6%) of the total SOIRL expenditures during 
the in-scope period. The projects sampled were judgmentally selected to provide a high level of coverage. The table shown below is the compiled results of the 
testing procedures and a description of testing attributes that were completed for the current round of testing. No exceptions were noted in our testing. 
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RESULTS – CONTINUED 

 

 

 

* All SOIRL payments and/or journal entries are processed by the County Finance Department. 
 

 
Notes for numbered procedures: 

1. SOIRL projects completed by municipalities will not have assigned task orders as these documents are specific to projects that are implemented by Brevard County staff and contractors. The 
municipality submits an application for reimbursement. The supporting documentation submitted for these applications includes the invoices documenting the municipality has received the goods 
and/or services and municipality proof of payment as evidence the municipality subsequently paid for those goods and/or services.  

2. SOIRL projects where Brevard County is the responsible entity, and the contract is for continuing services; will have assigned task orders and/or invoices for completion of work from those task 
orders. As such, those projects will not have reimbursement packages or proof that another municipality has paid for those goods and/or services.  

3. SOIRL septic system upgrades are reimbursement agreements with individual homeowners and therefore would not have assigned task orders and/or the municipality involvement for proof of 
payment.  

4. These SOIRL projects are contracts with not-for-profit organizations and/or Universities and require an invoice and a documentation package, but not an assigned task order, reimbursement 
package and/or the municipality involvement for proof of payment. 

5. SOIRL projects completed by a county redevelopment agency normally would have assigned task orders and proof of payment. However, the SOIRL portion of this project’s costs was only for the 
utility connection fees for individual homeowners and the SOIRL payment was performed as an interdepartmental journal entry to the Utility Services Department. There has no municipality 
involvement for proof of payment and no reimbursement package as this is not a reimbursement. 

6. SOIRL projects where Brevard County is the responsible entity, and the contract is for construction; will have invoices for completion of work. As such, those projects will not have assigned task 
orders, reimbursement packages or proof that another municipality has paid for those goods and/or services.  
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RESULTS – CONTINUED 

Procurement 

We obtained the expenditure detail from County Finance exported from SAP for the SOIRL trust fund during FY 2020. We selected a judgmental sample of 20 of the 
60 vendors and performed detailed testing to determine if proper procurement processes were followed for each vendor. The vendor expenditures of the sampled 
vendors represented $3,755,925 of the $4,101,475 vendor related expenditures (91.6%). See table below for a description of testing procedures and detailed testing 
results. No exceptions were noted in our testing.  
 

 
 

 
*Detailed Procedures are based on Applicable Florida Statutes (“FS”), BOCC Policies (“BCC”), BOCC Administrative Order (“AO”), and Purchasing Services (“PS”) Procedures as follows: FS 287.017, 
287.055, 287.057; BCC-25, BCC-26; AO-29. See Appendix D for process maps for procurement process flow, required purchase thresholds approvals and related internal controls. 
 
Notes: 

• PB - procured via a piggyback agreement and approved by the BOCC pursuant to BCC-25 and associated FS. 

• RFQ/CCNA - procured via a request for qualifications under the Consultant's Competitive Negotiation’s Act and approved by the BOCC pursuant to BCC-26 and BCC-25 and associated FS. 

• LA - procurement selection of vendor specified by legislative appropriation and the associated grant and approved by the BOCC pursuant to BCC-25 and associated FS. 

• ITB - procured via an invitation to bid and approved by the BOCC pursuant to BCC-25 and associated FS. 

• FLSC - procured via the Florida State Contract and approved by the BOCC pursuant to BCC-25 and associated FS. 

• MOA - procured via memorandum of understanding and approved by the BOCC pursuant to BCC-25 and associated FS. 

• SS - procured via single source method and approved by the BOCC pursuant to BCC-25 and associated FS. 

• Land - procurement related to the acquisition of land (purchase orders are not issued for land acquisitions) and approved by the BOCC pursuant to BCC-25 and associated FS. 

• Co-op - procured via cooperative agreement and approved by the BOCC pursuant to BCC-25 and associated FS. 

• Inter-Local – An Inter-Local Agreement with the following counties: Volusia, Indian River, St. Lucie, and Martin.  
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APPENDIX A: ORDINANCE 2016-15 

  
 

 
 
 
 
 

• The Ordinance authorizes the use of the half-cent 
sales surtax to provide restoration services to 
improve the quality of the water and the lagoon 
through methods such as: 

• Wastewater Treatment Facility Upgrades 
for Reclaimed Water, 

• Fertilizer Education, 
• Storm-water Outfall Treatment, 
• Septic to Sewer Integration, 

• Septic Upgrades, 

• Muck Removal and Dredging, 

• Oysters and Restoring Living Shorelines 
and 

• Monitoring, Reporting and Adapting. 
 

• The BOCC adopted Ordinance 2016-15 on August 23, 2016. The ordinance placed a 
Tax Referendum on the upcoming election ballot for voter consideration. 
 

• On November 8, 2016, within the territorial limits of Brevard County, the Tax 
Referendum was voted on and passed with 62% favorable vote, to allow for a half-cent 
sales surtax on sales within the County.  
 

• This legally restricted tax will help pay to restore the IRL over a 10-year period by 
implementing the approved SOIRL Project Plan, as amended.  

 

file://///mcgladrey.rsm.net/MLB01Data/Client/School%20Board%20of%20Brevard%20County/2016-2017/Half%20Cent%20Sales%20Tax%20-%20Round%203%20(November%202016)/Report/page%20number


Half-Cent Sales Surtax – Save Our Indian River Lagoon  
Report Date: March 22, 2022 

 

 

9 

  

APPENDIX B: SOIRL COMMITTEE 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 

 

 
 

The Oversight Committee 

The Ordinance requires the creation of SOIRL COC, which consists of 
seven members and seven alternate members across seven different 
fields: 

• Finance  
• Science 
• Tourism 
• Real Estate 
• Technology 
• Education / Outreach 
• Lagoon Advocacy 

Additionally, the COC meetings typically include the following County staff 
at each meeting: 

• Natural Resources Management (“NRM”) Director 
• Assistant County Attorney 
• Executive Secretary 
• SOIRL Program staff, as appropriate 

 

SOIRL COC Role 

The role of the SOIRL COC per the Bylaws adopted on February 17, 2017, 
is to review monitoring data on timeliness of project delivery, actual and 
updated project costs, and actual nutrient removal effectiveness; review 
new literature and local studies on the types of projects included in the plan 
and potential alternative project types; evaluate alternative project 
proposals received from the community; and recommend adjustments to 
the Project Plan to be approved by the Board of County Commissioners. 

Meetings 

Since December 16, 2016, the SOIRL COC is scheduled to meet monthly. 
Meetings are open to the public and include time for public comments. 
Meeting minutes and agenda are available at the website: 
http://www.brevardfl.gov/SaveOurLagoon. 

2020 Citizen Oversight Committee 

• John Windsor (2019 Vice Chair, 2020 Chair), Lagoon Advocacy Member 

• Courtney Barker (2020 Vice Chair), Finance Member 

• David Lane (2018 Vice Chair, 2019 Chair), Tourism Member 

• Stephany Eley (2018 Chair), Education/Outreach Member 

• Lorraine Koss (2017 Chair), Science Member 

• Jay Moynahan, Real Estate Member 

• John Luznar, Technology Member 

• Charles Venuto, Science Alternate 

• Terry Casto, Lagoon Advocacy Alternate 

• Vinnie Taranto, Technology Alternate 

• Dennis Basile, Real Estate Alternate 

• Melissa Martin, Education Alternate 

• Todd Swingle, Finance Alternate 

• Laurilee Thompson, Tourism Alternate 
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Half-Cent Sales Surtax – Save Our Indian River Lagoon  
Report Date: March 22, 2022 

 

 

10 

  

APPENDIX C: PROJECT PLAN 

The original Plan was developed in partnership with scientists, economists, environmentalists, and multiple government agencies. The first annual plan update was 
recommended by the COC in February and approved by the BOCC in March 2017. Local stakeholders are provided the opportunity to submit projects annually to 
the County for inclusion in the plan. These projects are reviewed by the COC and approved for inclusion by the BOCC. 

The SOIRL tax was approved for ten (10) years. The plan projects have been prioritized and ordered to deliver improvements to the lagoon in the most beneficial 
spatial and temporal sequence with the ultimate goal of a healthy IRL system. If a future project is ready to move forward earlier than scheduled in the plan, if such 
advancement is consistent with temporal sequencing goals in the plan and is recommended by the COC, and if there are sufficient SOIRL trust fund dollars available, 
the County Manager (for budget changes less than $100,000) or BOCC have the authority to adjust the project schedule at any time to ensure that approved projects 
funded in the plan move forward as soon as feasible. The timing of the projects is shown in the figure below. 
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APPENDIX D: PROCUREMENT PROCESS MAP 

Continued on next page. 
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NOTES:

NOTE 1:  The County’s Purchasing Manual provides specifications that define the level of performance required rather than specific brand name. The User Agency is expected to show the estimated cost for the purchase, recommended sources, and an adequate scope of work.  However, requisitions must not give specifications favoring one supplier to the 
exclusion of all others.  Additionally, the scope of work is reviewed by Purchasing Services to verify accuracy and competitive requirements.
NOTE 2:  Formal bid thresholds:  $15,000-$24,999 requires Director approval; $25,000-$49,999 requires Assistant County Manager approval; $50,000-$99,999 requires County Manager approval; <$99,999 requires BOCC approval.
NOTE 3:  The User Agency prepares and submits scope specifications for any formal sealed bid package to Purchasing Services.
NOTE 4:  Solicitations that incorporate templates approved by CAO and RM will not require further review.  However, any exceptions to the approved templates will require approval by CAO and RM.  
NOTE 5:  The County makes every effort to solicit at least three (3) responsive and qualified sources for quotes.
NOTE 6:  Bids shall be opened in public at the date, time, and place stated in the public notices. 
NOTE 7:  Tabulations are posted on bid hosting sites, which are Demand Star and Vendor Link, no later than three (3) business days after a public opening.  The County’s purchasing website has links to these bid hosting sites. 
NOTE 8:  Purchasing Services verifies that the lowest responsive bidder is qualified.   Purchasing Services may use experts to assist in this determination.

Appendix D - Brevard County Invitation to Bid (“ITB”) Solicitation and Evaluation Process
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Risk Management (“RM”)
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Board of County Commissioners (“BOCC”)Selection Committee (“SC”) Vendor (“V”)Assistant County Manager (“ACM”)

Budget Office (“BO”)Purchasing Services (“PS”)

Risk Management (“RM”)

County Attorney Office (“CAO”) User Agency (“UA”)County Manager (“CM”)

Board of County Commissioners (“BOCC”)Selection Committee (“SC”) Vendor (“V”)Assistant County Manager (“ACM”)

Budget Office (“BO”)



Appendix D - Brevard County Request for Proposal (“RFP”) Solicitation and Evaluation Process

NOTES:

NOTE 1:  The County’s Purchasing Manual provides specifications that define the level of performance required rather than specific brand name. The User Agency is expected to show the estimated cost for the purchase  and an adequate scope of work.  However, requisitions must not give specifications favoring one supplier to the exclusion of all others.  
Additionally, the scope of work is reviewed by Purchasing Services to verify accuracy and competitive requirements.
NOTE 2:  Formal proposal thresholds:  $15,000-$24,999 requires Director approval; $25,000-$49,999 requires Assistant County Manager approval; $50,000-$99,999 requires County Manager approval; <$99,999 requires BOCC approval.
NOTE 3:  The User Agency prepares and submits scope specifications and evaluation criteria to be used for any formal sealed proposal package to Purchasing Services.
NOTE 4:  Solicitations that incorporate templates approved by CAO and RM will not require further review.  However, any exceptions to the approved templates will require approval by CAO and RM.  
NOTE 5:  The County makes every effort to solicit at least three (3) responsive and qualified sources for quotes.
NOTE 6:  Proposals shall be opened in public at the date, time, and place stated in the public notices. 
NOTE 7:  For RFPs, price will be objectively scored, as shown, when applicable and where able to do so. Experience, capacity for additional work and references are some of the additional criteria evaluated when scoring proposals.  
NOTE 8:  Each committee member shall then rank each proposal's score, with the highest score given a number one (1) and so on, until all vendors have a ranked score. A scoring sheet shall be completed by each voting committee member. The rankings are then added for each vendor and the vendor(s) with the lowest sum of collective rankings is recommended 
for award.
NOTE 9:  The short list includes the highest ranked proposal(s) that have met all solicitation requirements and are in final consideration for award.
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Appendix D - Brevard County Request for Qualifications (“RFQ”) Solicitation and Evaluation Process

NOTES:

NOTE 1:  BCC-26 requires the details of recommended projects shall be submitted to the Board for consideration.  If approved, the Board minutes shall reflect approval of the project, method of financing, and appointment of a selection committee.
NOTE 2:  The User Agency prepares and submits scope of services for any RFQ package to Purchasing Services.
NOTE 3:  Submissions shall be opened in public at the date, time, and place stated in the public notices. 
NOTE 4:  Submissions are evaluated by the best qualifications and capability to perform.  See BCC-25  and BCC-26 for further qualifications and requirements.
NOTE 5:  Based on criteria in BCC-25 and BCC-26, each committee member shall then rank each submission's score, with the highest score given a number one (1) and so on, until all submissions have a ranked score. A scoring sheet shall be completed by each voting committee member. The rankings are then added for each vendor and the vendor(s) with the 
lowest sum of collective rankings is recommended for award.
NOTE 6:  The short list includes the highest ranked submission(s) that have met all solicitation requirements and are in final consideration for award.
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Appendix D - Brevard County Approval Authority for Purchase Orders and Task Orders
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NOTE:

NOTE 1:  Per BCC-21, the BCR approval thresholds are:  $0-$25,000 requires Budget Office Director approval; $25,001-$50,000 requires Assistant County Manager approval; $50,001-$100,000 requires County Manager approval; <$100,000 requires BOCC approval.
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