
BREVARD COUNTY SOLID WASTE 
MANAGEMENT DEPARTMENT

FIVE YEAR CAPITAL IMPROVEMENT PROGRAM

• CAPITAL IMPROVEMENT PROJECTS

• EFFECTS OF GROWTH, INFLATION, AND CONSTRUCTION COSTS

• FUNDING NEEDS

• IMPACT OF THE CONSUMER PRICE INDEX ON DISPOSAL ASSESSMENT

• BOARD CONSIDERATIONS
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APRIL 2021 FORECAST
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Solid Waste Management Department: Disposal

PROJECT APRIL 2021 COST ESTIMATE

CDF Cell 1 Gas Header $2,000,000

CDF Gas System Expansion $2,000,000

US192 Facility $38,000,000

Titusville Transfer Station $10,400,000

CDF Cell 2 $25,000,000

CDF Cell 3 $30,000,000

In April 2021 the Solid Waste Management Department 
conducted a financial analysis for the Department’s future 
budget/funding projections.  The following five-year 
Capital Improvement Program projects were included in 
the analysis:



UPDATED FORECAST, JANUARY 2022

• Capital Improvement Program project costs adjusted due to 
rising inflation and related construction cost increases.

• Schedule for CDF Cell 3 construction advanced from FY2027 to 
FY2025 due to:
– Increase in incoming waste stream.

– Anticipated impact of Sarno Road Landfill reaching full capacity by 
November 2022.

3

Solid Waste Management Department: Disposal
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Solid Waste Management Department: Disposal

PROJECT APRIL  2021
FORECAST

JANUARY 2022
FORECAST

AVAILABLE 
FUNDING FY2022

AVAILABLE 
FUNDING 
FY2023-2027

OUTSTANDING 
FUNDING 
NEEDED

CDF CELL 1 GAS 
HEADER

$2.0M $1.55M * $1.55M NA NA

CDF GAS SYSTEM 
EXPANSION

$2.0M $2.0M $0.0M $2.0M $0.0M

US192 FACILITY $38.0M $55.0M $3.0M $7.5M $44.5M

TITUSVILLE 
TRANSFER STATION

$10.4M $12.0M $1.0M $2.0M $9.0M

CDF CELL 2 $25.0M $34.0M $16.0M $0.0M $18.0M

CDF CELL 3 $30.0M $43.0M $0.0M $9.5M $33.5M

TOTAL $107.4M $147.55M $21.55M $21.0M $105.0M

+37.4%

FIVE-YEAR CAPITAL IMPROVEMENT PROJECT FUNDING NEEDS

*  $450,000.00 expended for ongoing Cell 1 Gas Header construction project in FY2021
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IMPACT OF CPI G&T* ON DISPOSAL ASSESSMENT

Current Assessment History If Tied to CPI G&T Since FY1992-1993
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Solid Waste Management Department: 
Residential Disposal

AS PROPOSED ON SLIDE 7

* Consumer Price Index for Garbage & Trash



Solid Waste Management Department: Disposal

Disposal 
Assessment

FY 1991-1992 FY 1995-1996 FY 1998-1999 FY 2005-2006 FY 2021-2022 FY 2022-2023

Residential $61.00 $59.00 $56.00 $57.00 $57.00 $68.40*

Commercial $172.28 $170.28 $161.62 $164.51 $164.51 $197.41*

-3.28% -5.08% +1.79% 0% +20%

With CPI G&T Applied Annually Since FY 1992-1993

Residential $61.00 $74.63 $80.79 $97.81 $160.83 $168.23

Commercial $172.28 $210.76 $228.16 $276.24 $454.23 $475.12

22.34% 8.25% 21.07% 64.43% 4.55% 

*AS PROPOSED ON SLIDE 7                                   
NOTE:  TOTAL CHANGE IN CPI G&T FROM FY1993 THRU FY2022: 164%
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IMPACT OF CPI G&T ON DISPOSAL ASSESSMENT



BOARD CONSIDERATION ITEMS

1. Residential and Commercial Disposal Assessment

a. Increase of 20% 

• Residential increase from $57.00 to $68.40

• Commercial increase from $164.51 to $197.41

b. Tie future assessments to Consumer Price Index for Garbage & Trash

2. Authorize Staff to Research the Most Efficient Financing Method 
for Department’s Outstanding CIP Funding Needs

a. FY2022: $65M (US192, Titusville Transfer Station, CDF Cell 2)

b. FY2025: $40M (CDF Cell 3)

3. Authorize Engineering Study Required for Financing
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Solid Waste Management Department: Disposal
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Solid Waste Management Department: Disposal

MARCH 2022

Request authorization 
to solicit bids for 

printing and mailing of 
Public Hearing notices 

and for required 
engineering study.

APRIL/MAY 2022

Notice of Public 
Hearing mailed to 

Brevard County 
residents.

MAY/JULY 2022

Public Hearing on solid 
waste disposal 
assessments.


